
649539001CONTRACT ID:

PROJECT: RMC - A00218767

CONTRACT:

03261807

PROJECTED AMOUNT: $625,945.00

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 002

BARRICADES UNLIMITED

Michael Thomas

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

03/12/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/24/2026

03/11/2026

ESTIMATE PAID:

 152

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/26/2026

$625,945.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $626,700.00

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 41.64

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 48.87

$38,956.25 $266,913.50 $305,869.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$38,956.25 $266,913.50 $305,869.75 

$0.00 $0.00 $0.00 

$38,956.25 $305,869.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $266,913.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 152

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/26/2026

04/26/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218767 649539001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  100.000 $1,100.00 11.000  78.00 165.00

0065 05007033 MOBILIZATION (EMERGENCY)000 EA  500.000 $1,000.00 2.000  6.00 200.00

0070 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  250.000 $4,250.00 17.000  50.00 21.00

0075 05057001 TMA (STATIONARY)000 DAY  450.000 $12,150.00 27.000  130.00 505.00

0080 05057003 TMA (MOBILE OPERATION)000 DAY  500.000 $5,000.00 10.000  325.00 200.00

0115 07907007 LANE CLOSURE(SETUP & REM)(TYP 7)000 EA  100.000 $1,500.00 15.000  60.00 49.00

0120 07907008 LANE CLOSURE(SETUP & REM)(TYP 8)000 EA  100.000 $100.00 1.000  2.00 49.00

0130 07907010 LANE CLOSURE(SETUP & REM)(TYP 10)000 EA  1,000.000 $1,000.00 1.000  2.00 3.00

0135 07907011 LANE CLOSURE(SETUP & REM)(TYP 11)000 EA  100.000 $600.00 6.000  70.00 75.00

0170 07907019 LANE CLOSURE(SETUP & REM)(TYP 19)000 EA  100.000 $300.00 3.000  5.00 8.00

0200 07907026 LANE CLOSURE(MAINTENANCE)(TYP 7)000 HR  25.000 $2,050.00 82.000  309.67 162.00

0205 07907027 LANE CLOSURE(MAINTENANCE)(TYP 8)000 HR  25.000 $37.50 1.500  9.00 128.00

0215 07907029 LANE CLOSURE(MAINTENANCE)(TYP 10)000 HR  1,000.000 $9,000.00 9.000  15.00 7.00

0220 07907030 LANE CLOSURE(MAINTENANCE)(TYP 11)000 HR  25.000 $387.50 15.500  213.17 90.00

0255 07907038 LANE CLOSURE(MAINTENANCE)(TYP 19)000 HR  25.000 $481.25 19.250  45.75 200.00

$38,956.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649539001PROJECT CONTROLRMC - A00218767

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  100.000  165.000  0.000  78.00  7,800.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  500.000  200.000  0.000  6.00  3,000.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.000  21.000  0.000  50.00  12,500.00

0075 05057001 000 TMA (STATIONARY) DAY  450.000  505.000  0.000  130.00  58,500.00

0080 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  200.000  0.000  325.00  162,500.00

0090 07907001 000 LANE CLOSURE(SETUP & REM)(TYP 1) EA  1,000.000  3.000  0.000  1.00  1,000.00

0105 07907005 000 LANE CLOSURE(SETUP & REM)(TYP 5) EA  1,000.000  7.000  0.000  3.00  3,000.00

0115 07907007 000 LANE CLOSURE(SETUP & REM)(TYP 7) EA  100.000  49.000  0.000  60.00  6,000.00

0120 07907008 000 LANE CLOSURE(SETUP & REM)(TYP 8) EA  100.000  49.000  0.000  2.00  200.00

0125 07907009 000 LANE CLOSURE(SETUP & REM)(TYP 9) EA  250.000  15.000  0.000  2.00  500.00

0130 07907010 000 LANE CLOSURE(SETUP & REM)(TYP 10) EA  1,000.000  3.000  0.000  2.00  2,000.00

0135 07907011 000 LANE CLOSURE(SETUP & REM)(TYP 11) EA  100.000  75.000  0.000  70.00  7,000.00

0145 07907014 000 LANE CLOSURE(SETUP & REM)(TYP 14) EA  250.000  9.000  0.000  12.00  3,000.00

0150 07907015 000 LANE CLOSURE(SETUP & REM)(TYP 15) EA  250.000  9.000  0.000  2.00  500.00

0155 07907016 000 LANE CLOSURE(SETUP & REM)(TYP 16) EA  250.000  9.000  0.000  1.00  250.00

0165 07907018 000 LANE CLOSURE(SETUP & REM)(TYP 18) EA  250.000  10.000  0.000  1.00  250.00

0170 07907019 000 LANE CLOSURE(SETUP & REM)(TYP 19) EA  100.000  8.000  0.000  5.00  500.00

0190 07907024 000 LANE CLOSURE(MAINTENANCE)(TYP 5) HR  250.000  30.000  0.000  16.00  4,000.00

0200 07907026 000 LANE CLOSURE(MAINTENANCE)(TYP 7) HR  25.000  162.000  0.000  309.67  7,741.75

0205 07907027 000 LANE CLOSURE(MAINTENANCE)(TYP 8) HR  25.000  128.000  0.000  9.00  225.00

0210 07907028 000 LANE CLOSURE(MAINTENANCE)(TYP 9) HR  250.000  56.000  0.000  13.25  3,312.50

0215 07907029 000 LANE CLOSURE(MAINTENANCE)(TYP 10) HR  1,000.000  7.000  0.000  15.00  15,000.00

0220 07907030 000 LANE CLOSURE(MAINTENANCE)(TYP 11) HR  25.000  90.000  0.000  213.17  5,329.25

0230 07907033 000 LANE CLOSURE(MAINTENANCE)(TYP 14) HR  25.000  42.000  0.000  54.00  1,350.00

0235 07907034 000 LANE CLOSURE(MAINTENANCE)(TYP 15) HR  25.000  150.000  0.000  23.00  575.00

0240 07907035 000 LANE CLOSURE(MAINTENANCE)(TYP 16) HR  25.000  100.000  0.000  5.50  137.50

0250 07907037 000 LANE CLOSURE(MAINTENANCE)(TYP 18) HR  25.000  200.000  0.000  3.00  75.00

0255 07907038 000 LANE CLOSURE(MAINTENANCE)(TYP 19) HR  25.000  200.000  0.000  45.75  1,143.75

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  2.00 -1,520.00

Category Subtotal $305,869.75

649539001RMC - A00218767PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 05057004 000 TMA MOBILE (SNOW AND ICE) DAY  250.000  125.000  0.000  0.000  0.00

0095 07907002 000 LANE CLOSURE(SETUP & REM)(TYP 2) EA  1,000.000  3.000  0.000  0.000  0.00

0100 07907003 000 LANE CLOSURE(SETUP & REM)(TYP 3) EA  1,000.000  3.000  0.000  0.000  0.00

0110 07907006 000 LANE CLOSURE(SETUP & REM)(TYP 6) EA  1,000.000  7.000  0.000  0.000  0.00

0140 07907013 000 LANE CLOSURE(SETUP & REM)(TYP 13) EA  100.000  18.000  0.000  0.000  0.00

0160 07907017 000 LANE CLOSURE(SETUP & REM)(TYP 17) EA  250.000  9.000  0.000  0.000  0.00
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0175 07907020 000 LANE CLOSURE(MAINTENANCE)(TYP 1) HR  1,000.000  6.000  0.000  0.000  0.00

0180 07907021 000 LANE CLOSURE(MAINTENANCE)(TYP 2) HR  1,000.000  6.000  0.000  0.000  0.00

0185 07907022 000 LANE CLOSURE(MAINTENANCE)(TYP 3) HR  1,000.000  6.000  0.000  0.000  0.00

0195 07907025 000 LANE CLOSURE(MAINTENANCE)(TYP 6) HR  1,000.000  3.000  0.000  0.000  0.00

0225 07907032 000 LANE CLOSURE(MAINTENANCE)(TYP 13) HR  25.000  310.000  0.000  0.000  0.00

0245 07907036 000 LANE CLOSURE(MAINTENANCE)(TYP 17) HR  25.000  50.000  0.000  0.000  0.00

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1090 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $305,869.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  100.000MOBILIZATION (CALLOUT)  78.000  7,800.00 165.00

05007033 000 EA  500.000MOBILIZATION (EMERGENCY)  6.000  3,000.00 200.00

05037001 000 DAY  250.000PORTABLE CHANGEABLE MESSAGE SIGN  50.000  12,500.00 21.00

05057001 000 DAY  450.000TMA (STATIONARY)  130.000  58,500.00 505.00

05057003 000 DAY  500.000TMA (MOBILE OPERATION)  325.000  162,500.00 200.00

07907001 000 EA  1,000.000LANE CLOSURE(SETUP & REM)(TYP 1)  1.000  1,000.00 3.00

07907005 000 EA  1,000.000LANE CLOSURE(SETUP & REM)(TYP 5)  3.000  3,000.00 7.00

07907007 000 EA  100.000LANE CLOSURE(SETUP & REM)(TYP 7)  60.000  6,000.00 49.00

07907008 000 EA  100.000LANE CLOSURE(SETUP & REM)(TYP 8)  2.000  200.00 49.00

07907009 000 EA  250.000LANE CLOSURE(SETUP & REM)(TYP 9)  2.000  500.00 15.00

07907010 000 EA  1,000.000LANE CLOSURE(SETUP & REM)(TYP 10)  2.000  2,000.00 3.00

07907011 000 EA  100.000LANE CLOSURE(SETUP & REM)(TYP 11)  70.000  7,000.00 75.00

07907014 000 EA  250.000LANE CLOSURE(SETUP & REM)(TYP 14)  12.000  3,000.00 9.00

07907015 000 EA  250.000LANE CLOSURE(SETUP & REM)(TYP 15)  2.000  500.00 9.00

07907016 000 EA  250.000LANE CLOSURE(SETUP & REM)(TYP 16)  1.000  250.00 9.00

07907018 000 EA  250.000LANE CLOSURE(SETUP & REM)(TYP 18)  1.000  250.00 10.00

07907019 000 EA  100.000LANE CLOSURE(SETUP & REM)(TYP 19)  5.000  500.00 8.00

07907024 000 HR  250.000LANE CLOSURE(MAINTENANCE)(TYP 5)  16.000  4,000.00 30.00

07907026 000 HR  25.000LANE CLOSURE(MAINTENANCE)(TYP 7)  309.670  7,741.75 162.00

07907027 000 HR  25.000LANE CLOSURE(MAINTENANCE)(TYP 8)  9.000  225.00 128.00

07907028 000 HR  250.000LANE CLOSURE(MAINTENANCE)(TYP 9)  13.250  3,312.50 56.00

07907029 000 HR  1,000.000LANE CLOSURE(MAINTENANCE)(TYP 10)  15.000  15,000.00 7.00

07907030 000 HR  25.000LANE CLOSURE(MAINTENANCE)(TYP 11)  213.170  5,329.25 90.00

07907033 000 HR  25.000LANE CLOSURE(MAINTENANCE)(TYP 14)  54.000  1,350.00 42.00

07907034 000 HR  25.000LANE CLOSURE(MAINTENANCE)(TYP 15)  23.000  575.00 150.00

07907035 000 HR  25.000LANE CLOSURE(MAINTENANCE)(TYP 16)  5.500  137.50 100.00

07907037 000 HR  25.000LANE CLOSURE(MAINTENANCE)(TYP 18)  3.000  75.00 200.00

07907038 000 HR  25.000LANE CLOSURE(MAINTENANCE)(TYP 19)  45.750  1,143.75 200.00

96057006 DOL -760.000WORK ORDER LIQUIDATED DAMAGES  2.000 -1,520.00 1.00

$305,869.75TOTAL ITEM EARNINGS TO DATE


