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CONTRACTOR'S ESTIMATE PACKAGE

RMC - A00218782

ORTEGA'S LAWN AND LANDSCAPING, LLC

st A s Department of Transportation

siteManager]
g

CONTRACT ID: 649541001

PROJECT:

CONTRACT: 01261705

AWARD AMOUNT: $91,131.00

PROJECTED AMOUNT: $90,373.00

ADJ. PROJECTED AMOUNT:  $90,373.00

CONTRACTOR:

ESTIMATE NUMBER: 0007

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 09/01/2026

ESTIMATE TYPE: PROG

% COMPLETE: 0.00

% TIME USED: 53.70

% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING

NON-PARTICIPATING

RETAINAGE

LIQUIDATED DAMAGES

INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

to  09/30/2026

TOTAL TO DATE

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

$0.00

**There are no Contract Adjustments for this estimate***

PREV TO DATE

HIGHWAY: US0290
DISTRICT NAME: BRYAN
COUNTY: WASHINGTON
AREA ENGINEER:

AREA NUMBER: 050

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

Jeff Miles, P.E.

REPORT DATE: 10/09/26

01/13/2026
01/13/2026
02/17/2026
03/19/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649541001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

03/19/2026
00/00/0000
365
0
365
196
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 649541001 ESTIMATE 0007 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

649541001

CONTRACT LINE ITEMS

PROJECT RMC - A00218782 CONTROL 649541001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT)

0065 05007033 000 MOBILIZATION (EMERGENCY)

0070 05057001 000 TMA (STATIONARY)

0075 07527004 000 STUMP REMOVAL

0080 07527005 000 TREE REMOVAL (4" - 12" DIA)

0085 07527006 000 TREE REMOVAL (12" - 18" DIA)

0090 07527007 000 TREE REMOVAL (18" - 24" DIA)

0095 07527008 000 TREE REMOVAL (24" - 30" DIA)

0100 07527009 000 TREE REMOVAL (30" - 36" DIA)

0105 07527010 000 TREE REMOVAL (36" - 42" DIA)

0110 07527011 000 TREE REMOVAL (42" - 48" DIA)

0115 07527012 000 TREE REMOVAL (48" - 60" DIA)

0120 07527013 000 TREE REMOVAL (60" - 72" DIA)

0125 96027001 PAYMENT ADJUSTMENT-POS

0130 96027002 PAYMENT ADJUSTMENT-NEG

0135 96057006 WORK ORDER LIQUIDATED DAMAGES

0140 96067001 LAW ENFORCEMENT PERSONNEL

0145 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE

ESTIMATE 0007

UNIT

EA
EA
DAY
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
DOL
DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

1,500.000
1.000
1.000
1.000

120.000
220.000
300.000
600.000
400.000
50.000
50.000
50.000
50.000
1.000
-1.000
-760.000
1.000
1.000

BID
QUANTITY

3.000
1.000
75.000
5.000
350.000
100.000
30.000
15.000
10.000
5.000
2.000
2.000
2.000
1.000
1.000
1.000
1.000
1.000

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

Category Subtotal

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
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AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***



