
Contract ID: 649543001

Project: RMC - A00218787

Highway:

District: HOUSTON

Contract: 05261204 County: GALVESTON

Award Amount: $336,670.00 Area Engineer: DAVID LAZARO

Projected Amount $335,913.00 Area Number: 060

Adj Projected Amount $0.00

Contractor: JACKSON EXCAVATION, LLC

Estimate Number: 0002 Letting Date: 05/12/2026

Estimate Paid: Award Date: 05/27/2026

Estimate Period: 7/26/2026 to 8/31/2026 Notice To Proceed Date: 06/12/2026

Estimate Type: Progress Work Begin Date: 07/13/2026

% Complete 17.6 Accepted Date:

% Time Used: 15.07

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $59,137.25 $6,581.50 $52,555.75

Participating $0.00 $0.00 $0.00

Non-Participating $59,137.25 $6,581.50 $52,555.75

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $59,137.25 $6,581.50 $52,555.75

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/13/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/08/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 55 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 37

Total Period Days: 37 0 37 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/26/2026 2

07/27/2026 2

07/28/2026 2

07/29/2026 2

07/30/2026 2

07/31/2026 2

08/01/2026 2

08/02/2026 2

08/03/2026 2

08/04/2026 2

08/05/2026 2

08/06/2026 2 SATURDAY

08/07/2026 2

08/08/2026 2

08/09/2026 2

08/10/2026 2

08/11/2026 2

08/12/2026 2 SATURDAY
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Contractor's Estimate Package
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08/13/2026 2

08/14/2026 2

08/15/2026 2

08/16/2026 2

08/17/2026 2

08/18/2026 2

08/19/2026 2

08/20/2026 2

08/21/2026 2

08/22/2026 2

08/23/2026 2

08/24/2026 2

08/25/2026 2

08/26/2026 2

08/27/2026 2

08/28/2026 2

08/29/2026 2

08/30/2026 2

08/31/2026 2
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Worked Performed This Period

Project: RMC - A00218787 Control 649543001

Category: 001 Description: DITCH CLEANING AND RESHAPING

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0070 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF $1.25 42031 $52,538.75 266,000.00 47,213.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY $1.00 17 $17.00 70.00 21.00

Total Item Earnings This Estimate $52,555.75
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Contract Line Items

Project: RMC - A00218787 Control 649543001

Category: 001 Description: DITCH CLEANING AND RESHAPING

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $100.00 16.00 0.00 1.00 $100.00

0065 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 70.00 0.00 21.00 $21.00

0070 07607001 0 DITCH CLEANING AND RESHAPING (FOOT) LF $1.25 266,000.00 0.00 47,213.00 $59,016.25

0075 07607003 0 DITCH CLEAN/RESHAPING(CU YD IN VEHICLE) CY $10.00 250.00 0.00 0.00 $0.00

0080 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0085 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0090 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 0.00 $0.00

0095 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0100 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0105 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0110 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0115 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $59,137.25
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $100.00 16.00 1.00 $100.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 70.00 21.00 $21.00

07607001 DITCH CLEANING AND RESHAPING (FOOT) LF $1.25 266,000.00 47,213.00 $59,016.25

07607003 DITCH CLEAN/RESHAPING(CU YD IN VEHICLE) CY $10.00 250.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $59,137.25
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