
649544001CONTRACT ID:

PROJECT: BPM - A00218809

CONTRACT:

03261808

PROJECTED AMOUNT: $368,743.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 009

GARRET SHIELDS INFRASTRUCTURE

Michael Anthony

ELLIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

03/15/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/27/2026

03/11/2026

ESTIMATE PAID:

 41
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/19/2026

$368,743.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $369,500.00

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 62.12

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 66.11

$0.00 $243,762.10 $243,762.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $243,762.10 $243,762.10 

$0.00 $0.00 $0.00 

$0.00 $243,762.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $243,762.10 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 649544001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 6ESTIMATE 0005

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 41

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/19/2026

05/19/2026

 66

 0

 66

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

OTHER - SEE RMRKS 19

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649544001PROJECT CONTROLBPM - A00218809

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  40.000  368.000  0.000  115.67  4,626.80

0065 01327017 000 EMBANK (VEH)(OC)(TY C) CY  40.000  408.000  0.000  130.00  5,200.00

0070 04017001 000 FLOWABLE BACKFILL CY  400.000  107.000  0.000  20.00  8,000.00

0075 04327002 000 RIPRAP (CONC)(5 IN) CY  600.000  65.000  0.000  15.40  9,240.00

0080 04327003 000 RIPRAP (CONC)(6 IN) CY  600.000  26.000  0.000  19.28  11,568.00

0085 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  8.000  0.000  12.36  7,416.00

0090 04327038 000 RIPRAP (STONE COMMON)(GROUT)(12 IN) CY  200.000  206.000  0.000  151.67  30,334.00

0095 04327039 000 RIPRAP (STONE COMMON)(GROUT)(18 IN) CY  170.000  538.000  0.000  568.69  96,677.30

0105 05007001 000 MOBILIZATION LS  40,000.000  1.000  0.000  0.90  36,000.00

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  4.000  0.000  4.00  20,000.00

0120 05057001 000 TMA (STATIONARY) DAY  300.000  24.000  0.000  21.00  6,300.00

0145 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  35.000  50.000  0.000  100.00  3,500.00

0150 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,500.000  1.000  0.000  1.00  1,500.00

0155 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,400.000  1.000  0.000  1.00  3,400.00

Category Subtotal $243,762.10

649544001BPM - A00218809PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 04807002 000 CLEAN EXIST CULVERTS CY  140.000  60.000  0.000  0.000  0.00

0115 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  100.000  2.000  0.000  0.000  0.00

0125 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  20.000  90.000  0.000  0.000  0.00

0130 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.000  90.000  0.000  0.000  0.00

0135 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  550.000  0.000  0.000  0.00

0140 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  550.000  0.000  0.000  0.00

0160 07857005 000 BRIDGE JOINT REPAIR (SEJ) LF  300.000  52.000  0.000  0.000  0.00

0165 04007010 CEM STABIL BKFL CY  200.000  0.000  0.000  0.000  0.00

Change Order #1

0170 04327040 RIPRAP (STONE COMMON)(GROUT)(24 IN) CY  241.470  0.000  0.000  0.000  0.00

Change Order #1

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

1060 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $243,762.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  40.000REMOV CONC (RIPRAP)  115.670  4,626.80 368.00

01327017 000 CY  40.000EMBANK (VEH)(OC)(TY C)  130.000  5,200.00 408.00

04017001 000 CY  400.000FLOWABLE BACKFILL  20.000  8,000.00 107.00

04327002 000 CY  600.000RIPRAP (CONC)(5 IN)  15.400  9,240.00 65.00

04327003 000 CY  600.000RIPRAP (CONC)(6 IN)  19.280  11,568.00 26.00

04327013 000 CY  600.000RIPRAP (MOW STRIP)(4 IN)  12.360  7,416.00 8.00

04327038 000 CY  200.000RIPRAP (STONE COMMON)(GROUT)(12 IN)  151.670  30,334.00 206.00

04327039 000 CY  170.000RIPRAP (STONE COMMON)(GROUT)(18 IN)  568.690  96,677.30 538.00

05007001 000 LS  40,000.000MOBILIZATION  0.900  36,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  20,000.00 4.00

05057001 000 DAY  300.000TMA (STATIONARY)  21.000  6,300.00 24.00

05407001 000 LF  35.000MTL W-BEAM GD FEN (TIM POST)  100.000  3,500.00 50.00

05407015 000 EA  1,500.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  1,500.00 1.00

05447001 000 EA  3,400.000GUARDRAIL END TREATMENT (INSTALL)  1.000  3,400.00 1.00

$243,762.10TOTAL ITEM EARNINGS TO DATE


