
649545001CONTRACT ID:

PROJECT: SUP - A00218810

CONTRACT:

12252615

PROJECTED AMOUNT: $37,262.00

CONTRACTOR:

HIGHWAY: SH0011

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

WORKQUEST

Jesse Herrera, P.E.

HOPKINS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/09/26

12/19/2025AWARD DATE:

ESTIMATE PERIOD:

0007

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/19/2025

12/19/2025

ESTIMATE PAID:

 212

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/01/2026

$37,262.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $37,262.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 58.08

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 56.61

$2,846.50 $18,249.00 $21,095.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,846.50 $18,249.00 $21,095.50 

$0.00 $0.00 $0.00 

$2,846.50 $21,095.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $18,249.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 212

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/01/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00218810 649545001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 07347001 LITTER REMOVAL000 AC  129.500 $1,165.50 9.000  61.00 104.00

0065 07347002 LITTER REMOVAL000 CYC  7.500 $30.00 4.000  30.00 52.00

0070 07457001 JANITORIAL MAINT - PICNIC AREA-SITE (1)000 CYC  86.500 $778.50 9.000  61.00 104.00

0075 07457002 JANITORIAL MAINT - PICNIC AREA-SITE (2)000 CYC  54.500 $490.50 9.000  61.00 104.00

0080 07457020 GROUNDS MAINT - PICNIC MOW/TRIM-SITE(1)000 CYC  212.000 $212.00 1.000  10.00 20.00

0085 07457021 GROUNDS MAINT - PICNIC MOW/TRIM-SITE(2)000 CYC  106.000 $106.00 1.000  10.00 20.00

0090 07457022 GROUNDS MAINT - PICNIC MOW/TRIM-SITE(3)000 CYC  64.000 $64.00 1.000  10.00 20.00

$2,846.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649545001PROJECT CONTROLSUP - A00218810

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07347001 000 LITTER REMOVAL AC  129.500  104.000  0.000  61.00  7,899.50

0065 07347002 000 LITTER REMOVAL CYC  7.500  52.000  0.000  30.00  225.00

0070 07457001 000 JANITORIAL MAINT - PICNIC AREA-SITE (1) CYC  86.500  104.000  0.000  61.00  5,276.50

0075 07457002 000 JANITORIAL MAINT - PICNIC AREA-SITE (2) CYC  54.500  104.000  0.000  61.00  3,324.50

0080 07457020 000 GROUNDS MAINT - PICNIC MOW/TRIM-SITE(1) CYC  212.000  20.000  0.000  10.00  2,120.00

0085 07457021 000 GROUNDS MAINT - PICNIC MOW/TRIM-SITE(2) CYC  106.000  20.000  0.000  10.00  1,060.00

0090 07457022 000 GROUNDS MAINT - PICNIC MOW/TRIM-SITE(3) CYC  64.000  20.000  0.000  10.00  640.00

0095 07457038 000 GROUNDS MAINT -PICNIC PRUN/LEAF-SITE(1) CYC  350.000  2.000  0.000  1.00  350.00

0100 07457039 000 GROUNDS MAINT -PICNIC PRUN/LEAF-SITE(2) CYC  200.000  2.000  0.000  1.00  200.00

Category Subtotal $21,095.50

649545001SUP - A00218810PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0110 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $21,095.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07347001 000 AC  129.500LITTER REMOVAL  61.000  7,899.50 104.00

07347002 000 CYC  7.500LITTER REMOVAL  30.000  225.00 52.00

07457001 000 CYC  86.500JANITORIAL MAINT - PICNIC AREA-SITE (1)  61.000  5,276.50 104.00

07457002 000 CYC  54.500JANITORIAL MAINT - PICNIC AREA-SITE (2)  61.000  3,324.50 104.00

07457020 000 CYC  212.000GROUNDS MAINT - PICNIC MOW/TRIM-SITE(1)  10.000  2,120.00 20.00

07457021 000 CYC  106.000GROUNDS MAINT - PICNIC MOW/TRIM-SITE(2)  10.000  1,060.00 20.00

07457022 000 CYC  64.000GROUNDS MAINT - PICNIC MOW/TRIM-SITE(3)  10.000  640.00 20.00

07457038 000 CYC  350.000GROUNDS MAINT -PICNIC PRUN/LEAF-SITE(1)  1.000  350.00 2.00

07457039 000 CYC  200.000GROUNDS MAINT -PICNIC PRUN/LEAF-SITE(2)  1.000  200.00 2.00

$21,095.50TOTAL ITEM EARNINGS TO DATE


