
649546001CONTRACT ID:

PROJECT: RMC - A00218811

CONTRACT:

04261207

PROJECTED AMOUNT: $481,401.00

CONTRACTOR:

HIGHWAY: US0290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

MC2 CIVIL, LLC

Daniel Dvorak, P.E.

WALLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/15/2026

04/14/2026

ESTIMATE PAID:

 115

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/16/2026

$481,401.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $481,400.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 31.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $2,144,477.35 $2,144,477.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $2,144,477.35 $2,144,477.35 

$0.00 $0.00 $0.00 

$0.00 $2,144,477.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,144,477.35 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 115

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/16/2026

06/01/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649546001PROJECT CONTROLRMC - A00218811

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 02927017 000 TACK COAT GAL  4.000  350.000  0.000  10,593.33  42,373.32

0065 03417057 000 D-GR HMA TY-D SAC-A PG76-22 TON  210.000  900.000  0.000  8,741.97  1,835,813.70

0070 03517001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  43.000  1,000.000  0.000  1,573.57  67,663.51

0075 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  73.000  1,000.000  0.000  200.00  14,600.00

0080 03617008 000 FULL - DEPTH REPAIR CRCP (13") CY  1,400.000  50.000  0.000  87.09  121,926.00

0095 05007002 000 MOBILIZATION (CALLOUT) EA  50.000  12.000  0.000  1.00  50.00

0105 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  7.000  0.000  135.00  13,500.00

0110 05057001 000 TMA (STATIONARY) DAY  350.000  24.000  0.000  32.00  11,200.00

0125 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  37,350.82  37,350.82

Category Subtotal $2,144,477.35

649546001RMC - A00218811PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  160.000  300.000  0.000  0.000  0.00

0090 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  190.000  200.000  0.000  0.000  0.00

0100 05007033 000 MOBILIZATION (EMERGENCY) EA  50.000  6.000  0.000  0.000  0.00

0115 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.900  5,000.000  0.000  0.000  0.00

0120 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.900  5,000.000  0.000  0.000  0.00

0130 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0135 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0140 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0145 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0150 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0155 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,144,477.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

02927017 000 GAL  4.000TACK COAT  10,593.330  42,373.32 350.00

03417057 000 TON  210.000D-GR HMA TY-D SAC-A PG76-22  8,741.970  1,835,813.70 900.00

03517001 000 SY  43.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")  1,573.570  67,663.51 1,000.00

03517003 000 SY  73.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  200.000  14,600.00 1,000.00

03617008 000 CY  1,400.000FULL - DEPTH REPAIR CRCP (13")  87.090  121,926.00 50.00

05007002 000 EA  50.000MOBILIZATION (CALLOUT)  1.000  50.00 12.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  135.000  13,500.00 7.00

05057001 000 DAY  350.000TMA (STATIONARY)  32.000  11,200.00 24.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  37,350.820  37,350.82 1.00

$2,144,477.35TOTAL ITEM EARNINGS TO DATE


