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i
CONTRACT ID: 649549001 HIGHWAY: US0281
PROJECT: SUP - A00218823 DISTRICT NAME: SAN ANTONIO
CONTRACT: 12252607 COUNTY: ATASCOSA
AWARD AMOUNT: $18,928.56 AREA ENGINEER: Frances Merecka, P.E.
PROJECTED AMOUNT: $18,928.56 AREA NUMBER: 053
ADJ. PROJECTED AMOUNT: $18,928.56
CONTRACTOR: WORKQUEST
ESTIMATE NUMBER: 0008 LETTING DATE: 12/05/2025
ESTIMATE PAID: z AWARD DATE: 12/05/2025
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE: 12/05/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/03/2026
% COMPLETE: 18.67 ACCEPTED DATE: 00/00/0000
% TIME USED: 33.15 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $3,533.18 $3,028.44 $504.74

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $3,533.18 $3,028.44 $504.74

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $3,533.18 $3,028.44 $504.74

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649549001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

03/03/2026
02/01/2026
730
0
730
242
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 649549001 ESTIMATE 0008 CONTRACTOR'S ESTIMATE PACKAGE

Page 3 of 5
WORK PERFORMED THIS PERIOD
PROJECT SUP - A00218823 CONTROL 649549001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS ESTIMATE Quantity To Date
0060 70127002 000 MOWING, EDGING & TRIMMING cYc 504.740 1.000 $504.74 24.00 7.00

TOTAL ITEM EARNINGS THIS ESTIMATE $504.74



CONTRACT ID 649549001 ESTIMATE 0008

CONTRACT LINE ITEMS

PROJECT SUP - A00218823 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 70127002 000 MOWING, EDGING & TRIMMING
PROJECT SUP - A00218823 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 70127006 000
0070 70127022 000
0075 70127132 000

LEAF RAKING & REMOVAL
ADDITIONAL LABOR
CLEAN RAIN GUTTERS

CONTRACTOR'S ESTIMATE PACKAGE

649549001
ROADWAY

649549001
ROADWAY

UNIT

CcYC

UNIT

CcYc
HR
CcYC

UNIT
PRICE

504.740

UNIT
PRICE

334.300
27.320
341.100

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
24.000 0.000 7.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
2.000 0.000 0.000
200.000 0.000 0.000
2.000 0.000 0.000
Category Subtotal
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AMOUNT
$
3,533.18

$3,533.18

AMOUNT
($)

0.00
0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$3,533.18



CONTRACT ID

649549001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

70127002

SP
NBR

000

DESCRIPTION

MOWING, EDGING & TRIMMING

0008

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

Ccyc

UNIT BID
PRICE QUANTITY
504.740 24.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

7.000
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AMOUNT
$)

3,533.18

$3,533.18



