
649551001CONTRACT ID:

PROJECT: RMC - A00218847

CONTRACT:

01261702

PROJECTED AMOUNT: $110,756.41

CONTRACTOR:

HIGHWAY: SH0006

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

M&D CONSTRUCTION SERVICES

James Robbins, P.E.

BRAZOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

01/13/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/17/2026

01/13/2026

ESTIMATE PAID:

 196

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/19/2026

$110,756.41

CONTRACT:

09/01/2026

AWARD AMOUNT: $111,514.41

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 53.70

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 21.23

$0.00 $23,515.27 $23,515.27 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $23,515.27 $23,515.27 

$0.00 $0.00 $0.00 

$0.00 $23,515.27 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $23,515.27 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 196

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/19/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649551001PROJECT CONTROLRMC - A00218847

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  817.400  3.000  0.000  2.00  1,634.80

0070 05057001 000 TMA (STATIONARY) DAY  600.000  70.000  0.000  8.00  4,800.00

0080 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  37.930  500.000  0.000  285.00  10,810.05

0085 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  75.840  150.000  0.000  32.00  2,426.88

0090 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  126.410  100.000  0.000  6.00  758.46

0095 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  202.300  35.000  0.000  7.00  1,416.10

0100 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  303.450  20.000  0.000  4.00  1,213.80

0105 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  455.180  5.000  0.000  1.00  455.18

Category Subtotal $23,515.27

649551001RMC - A00218847PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1,703.010  1.000  0.000  0.000  0.00

0075 07527004 000 STUMP REMOVAL EA  75.840  25.000  0.000  0.000  0.00

0110 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  606.900  2.000  0.000  0.000  0.00

0115 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  808.600  2.000  0.000  0.000  0.00

0120 07527013 000 TREE REMOVAL (60" - 72" DIA) EA  1,112.400  2.000  0.000  0.000  0.00

0125 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0130 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0135 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0140 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0145 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $23,515.27
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  817.400MOBILIZATION (CALLOUT)  2.000  1,634.80 3.00

05057001 000 DAY  600.000TMA (STATIONARY)  8.000  4,800.00 70.00

07527005 000 EA  37.930TREE REMOVAL (4" - 12" DIA)  285.000  10,810.05 500.00

07527006 000 EA  75.840TREE REMOVAL (12" - 18" DIA)  32.000  2,426.88 150.00

07527007 000 EA  126.410TREE REMOVAL (18" - 24" DIA)  6.000  758.46 100.00

07527008 000 EA  202.300TREE REMOVAL (24" - 30" DIA)  7.000  1,416.10 35.00

07527009 000 EA  303.450TREE REMOVAL (30" - 36" DIA)  4.000  1,213.80 20.00

07527010 000 EA  455.180TREE REMOVAL (36" - 42" DIA)  1.000  455.18 5.00

$23,515.27TOTAL ITEM EARNINGS TO DATE


