
649552001CONTRACT ID:

PROJECT: SUP - A00218857

CONTRACT:

12252601

PROJECTED AMOUNT: $96,525.74

CONTRACTOR:

HIGHWAY: FM 249

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

WORKQUEST

Jason R. Dupree, P.E.

CASS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

12/01/2025AWARD DATE:

ESTIMATE PERIOD:

0002

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/01/2025

12/01/2025

ESTIMATE PAID:

 62

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$96,525.74

CONTRACT:

01/01/2026

AWARD AMOUNT: $96,526.74

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.99

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 12.27

$5,923.27 $5,923.27 $11,846.54 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$5,923.27 $5,923.27 $11,846.54 

$0.00 $0.00 $0.00 

$5,923.27 $11,846.54 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,923.27 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 62

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

12/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00218857 649552001PROJECT CONTROL

CATEGORY 001 DESCRIPTION JANITORIAL MAINTENANCE - ATL DHQ FY 26

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 70117011 JANITORIAL MAINTENANCE - BLDG 1000 MO  1,386.390 $1,386.39 1.000  2.00 12.00

0065 70117012 JANITORIAL MAINTENANCE - BLDG 2000 MO  902.360 $902.36 1.000  2.00 12.00

0070 70117013 JANITORIAL MAINTENANCE - BLDG 3000 MO  901.320 $901.32 1.000  2.00 12.00

0075 70117014 JANITORIAL MAINTENANCE - BLDG 4000 MO  418.070 $418.07 1.000  2.00 12.00

0080 70117015 JANITORIAL MAINTENANCE - BLDG 5000 MO  538.400 $538.40 1.000  2.00 12.00

0085 70117016 JANITORIAL MAINTENANCE - BLDG 6000 MO  161.510 $161.51 1.000  2.00 12.00

0090 70117017 JANITORIAL MAINTENANCE - BLDG 7000 MO  1,615.220 $1,615.22 1.000  2.00 12.00

$5,923.27TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649552001PROJECT CONTROLSUP - A00218857

001 JANITORIAL MAINTENANCE - ATL DHQ FY 26CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 70117011 000 JANITORIAL MAINTENANCE - BLDG 1 MO  1,386.390  12.000  0.000  2.00  2,772.78

0065 70117012 000 JANITORIAL MAINTENANCE - BLDG 2 MO  902.360  12.000  0.000  2.00  1,804.72

0070 70117013 000 JANITORIAL MAINTENANCE - BLDG 3 MO  901.320  12.000  0.000  2.00  1,802.64

0075 70117014 000 JANITORIAL MAINTENANCE - BLDG 4 MO  418.070  12.000  0.000  2.00  836.14

0080 70117015 000 JANITORIAL MAINTENANCE - BLDG 5 MO  538.400  12.000  0.000  2.00  1,076.80

0085 70117016 000 JANITORIAL MAINTENANCE - BLDG 6 MO  161.510  12.000  0.000  2.00  323.02

0090 70117017 000 JANITORIAL MAINTENANCE - BLDG 7 MO  1,615.220  12.000  0.000  2.00  3,230.44

Category Subtotal $11,846.54

649552001SUP - A00218857PROJECT CONTROL

001CATEGORY DESCRIPTION JANITORIAL MAINTENANCE - ATL DHQ FY 26

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 70117025 000 STRIPPING & WAXING - BLDG 5 CYC  969.130  4.000  0.000  0.000  0.00

0100 70117027 000 STRIPPING & WAXING - BLDG 7 CYC  1,992.090  4.000  0.000  0.000  0.00

0105 70117031 000 WINDOW WASHING - BLDG 1 CYC  193.820  2.000  0.000  0.000  0.00

0110 70117032 000 WINDOW WASHING - BLDG 2 CYC  137.090  2.000  0.000  0.000  0.00

0115 70117033 000 WINDOW WASHING - BLDG 3 CYC  137.090  2.000  0.000  0.000  0.00

0120 70117034 000 WINDOW WASHING - BLDG 4 CYC  137.090  2.000  0.000  0.000  0.00

0125 70117035 000 WINDOW WASHING - BLDG 5 CYC  137.090  2.000  0.000  0.000  0.00

0130 70117036 000 WINDOW WASHING - BLDG 6 CYC  107.680  2.000  0.000  0.000  0.00

0135 70117037 000 WINDOW WASHING - BLDG 7 CYC  137.090  2.000  0.000  0.000  0.00

0140 70117041 000 MID-DAY CLEANING - BLDG 1 CYC  161.510  12.000  0.000  0.000  0.00

0145 70117042 000 MID-DAY CLEANING - BLDG 2 CYC  161.510  12.000  0.000  0.000  0.00

0150 70117043 000 MID-DAY CLEANING - BLDG 3 CYC  161.510  12.000  0.000  0.000  0.00

0155 70117044 000 MID-DAY CLEANING - BLDG 4 CYC  161.510  12.000  0.000  0.000  0.00

0160 70117045 000 MID-DAY CLEANING - BLDG 5 CYC  161.510  12.000  0.000  0.000  0.00

0165 70117047 000 MID-DAY CLEANING - BLDG 7 CYC  161.510  12.000  0.000  0.000  0.00

0170 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

Work Order LD's

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,846.54
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

70117011 000 MO  1,386.390JANITORIAL MAINTENANCE - BLDG 1  2.000  2,772.78 12.00

70117012 000 MO  902.360JANITORIAL MAINTENANCE - BLDG 2  2.000  1,804.72 12.00

70117013 000 MO  901.320JANITORIAL MAINTENANCE - BLDG 3  2.000  1,802.64 12.00

70117014 000 MO  418.070JANITORIAL MAINTENANCE - BLDG 4  2.000  836.14 12.00

70117015 000 MO  538.400JANITORIAL MAINTENANCE - BLDG 5  2.000  1,076.80 12.00

70117016 000 MO  161.510JANITORIAL MAINTENANCE - BLDG 6  2.000  323.02 12.00

70117017 000 MO  1,615.220JANITORIAL MAINTENANCE - BLDG 7  2.000  3,230.44 12.00

$11,846.54TOTAL ITEM EARNINGS TO DATE


