
649553001CONTRACT ID:

PROJECT: BPM - A00218896

CONTRACT:

01261703

PROJECTED AMOUNT: $343,430.00

CONTRACTOR:

HIGHWAY: FM1696

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

GARRET SHIELDS INFRASTRUCTURE

Delmy Reyes, P.E.

WALKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

01/13/2026AWARD DATE:

ESTIMATE PERIOD:

0004

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/11/2026

01/13/2026

ESTIMATE PAID:

 28

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/13/2026

$343,430.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $344,186.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/30/2026

00/00/0000

 100.00

$32,000.00 $352,791.78 $384,791.78 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$32,000.00 $352,791.78 $384,791.78 

$0.00 $0.00 $0.00 

$32,000.00 $384,791.78 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $352,791.78 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 28

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/13/2026

00/00/0000

 28

 0

 28

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

OTHER - SEE RMRKS 29

WORK COMPL &  ACCE 1

06/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

BPM - A00218896 649553001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  500.000 $30,000.00 60.000  310.50 263.00

0070 05007001 MOBILIZATION000 LS  20,000.000 $2,000.00 0.100  1.00 1.00

$32,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649553001PROJECT CONTROLBPM - A00218896

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  500.000  263.000  0.000  310.50  155,250.00

0070 05007001 000 MOBILIZATION LS  20,000.000  1.000  0.000  1.00  20,000.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  2.000  0.000  2.00  6,000.00

0085 05057001 000 TMA (STATIONARY) DAY  300.000  28.000  0.000  28.00  8,400.00

0090 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.000  3,525.000  0.000  3,525.00  98,700.00

0095 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,400.000  16.000  0.000  16.00  22,400.00

0100 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.000  3,550.000  0.000  3,550.00  3,550.00

0105 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  100.000  16.000  0.000  16.00  1,600.00

0110 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  16.000  0.000  16.00  48,000.00

0115 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  30.000  76.000  0.000  76.00  2,280.00

0145 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  18,611.78  18,611.78

Category Subtotal $384,791.78

649553001BPM - A00218896PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01327013 000 EMBANK (VEH)(OC)(TY A) CY  40.000  30.000  0.000  0.000  0.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  56.000  0.000  0.000  0.00

0120 70107001 000 MAINTENANCE SPEED LIMIT SIGNING EA  100.000  5.000  0.000  0.000  0.00

0125 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0130 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0135 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0140 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0150 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0155 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $384,791.78
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04327013 000 CY  500.000RIPRAP (MOW STRIP)(4 IN)  310.500  155,250.00 263.00

05007001 000 LS  20,000.000MOBILIZATION  1.000  20,000.00 1.00

05027001 000 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  6,000.00 2.00

05057001 000 DAY  300.000TMA (STATIONARY)  28.000  8,400.00 28.00

05407001 000 LF  28.000MTL W-BEAM GD FEN (TIM POST)  3,525.000  98,700.00 3,525.00

05407005 000 EA  1,400.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  16.000  22,400.00 16.00

05427001 000 LF  1.000REMOVE METAL BEAM GUARD FENCE  3,550.000  3,550.00 3,550.00

05427002 000 EA  100.000REMOVE TERMINAL ANCHOR SECTION  16.000  1,600.00 16.00

05447001 000 EA  3,000.000GUARDRAIL END TREATMENT (INSTALL)  16.000  48,000.00 16.00

06587019 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  76.000  2,280.00 76.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  18,611.780  18,611.78 1.00

$384,791.78TOTAL ITEM EARNINGS TO DATE


