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SiteManager

W
CONTRACT ID: 649554001
PROJECT: RMC - A00218905
CONTRACT: 03262403
AWARD AMOUNT: $32,900.00
PROJECTED AMOUNT: $32,900.00
ADJ. PROJECTED AMOUNT: $32,900.00
CONTRACTOR: C&C SOSA COMPANY, LLC

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:

0004

%|

08/01/2026 to 08/31/2026

ESTIMATE TYPE: PROG

% COMPLETE: 32.83

% TIME USED: 33.70

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $10,800.00
PARTICIPATING $0.00
NON-PARTICIPATING $10,800.00
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $10,800.00

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: SH0017
DISTRICT NAME: EL PASO
COUNTY: JEFF DAVIS

AREA ENGINEER: Armando Ramirez, P.E.

AREA NUMBER: 050

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$8,100.00 $2,700.00
$0.00 $0.00
$8,100.00 $2,700.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$8,100.00 $2,700.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 09/09/26

03/03/2026
03/05/2026
04/02/2026
05/01/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649554001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

05/01/2026
00/00/0000
365
0
365
123
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 649554001 ESTIMATE 0004

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00218905 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM sP DESCRIPTION
NBR CODE NBR
0065 07457041 000 JANITORIAL MAINT (PICNIC AREAS)

CONTRACTOR'S ESTIMATE PACKAGE

649554001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
MO 2,700.000 1.000

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$2,700.00

$2,700.00
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Total Bid QTY Paid
Quantity To Date
12.00 4.00




CONTRACT ID 649554001 ESTIMATE 0004
CONTRACT LINE ITEMS

PROJECT RMC - A00218905 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 07457041 000 JANITORIAL MAINT (PICNIC AREAS)
PROJECT RMC - A00218905 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 07457017 000

CONTRACTOR'S ESTIMATE PACKAGE

649554001
ROADWAY

649554001
ROADWAY

GROUNDS MAINT (MOWING / TRIMMING)

UNIT

MO

UNIT

CcYc

UNIT
PRICE

2,700.000

UNIT
PRICE

50.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
12.000 0.000 4.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
10.000 0.000 0.000
Category Subtotal
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AMOUNT
$
10,800.00

$10,800.00

AMOUNT
($)

0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$10,800.00



CONTRACT ID 649554001 ESTIMATE 0004

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

07457041 000 JANITORIAL MAINT (PICNIC AREAS)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY
MO 2,700.000 12.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

4.000

AMOUNT
$)

10,800.00

$10,800.00
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