
Contract ID: 649555001

Project: RMC - A00218906

Highway:

District: EL PASO

Contract: 04262401 County: HUDSPETH

Award Amount: $471,795.00 Area Engineer: Armando Ramirez

Projected Amount $472,796.00 Area Number: 050

Adj Projected Amount $0.00

Contractor: APACHE BARRICADE & SIGN

Estimate Number: 0003 Letting Date: 04/09/2026

Estimate Paid: Award Date: 04/10/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 04/24/2026

Estimate Type: Progress Work Begin Date: 07/15/2026

% Complete 12.9 Accepted Date:

% Time Used: 19.73

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $60,969.50 $44,332.00 $16,637.50

Participating $0.00 $0.00 $0.00

Non-Participating $60,969.50 $44,332.00 $16,637.50

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $60,969.50 $44,332.00 $16,637.50

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/15/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/20/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 72 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 29

Total Period Days: 29 0 29 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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Contractor's Estimate Package
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09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3

09/28/2026 3

09/29/2026 3
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Worked Performed This Period

Project: RMC - A00218906 Control 649555001

Category: 001 Description: Traffic Control Services

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0140 07907051 000 LANE CLOSURE(HOURLY ONLY)(TYP 13) HR $250.00 10.50 $2,625.00 15.00 10.50

0075 05057003 000 TMA (MOBILE OPERATION) DAY $325.00 40 $13,000.00 1,200.00 113.00

0155 07907056 000 LANE CLOSURE(HOURLY ONLY)(TYP 18) HR $75.00 8 $600.00 20.00 101.50

0125 07907045 000 LANE CLOSURE(HOURLY ONLY)(TYP 7) HR $75.00 5.50 $412.50 40.00 8.50

Total Item Earnings This Estimate $16,637.50
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Contract Line Items

Project: RMC - A00218906 Control 649555001

Category: 001 Description: Traffic Control Services

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $1,000.00 1.00 0.00 0.00 $0.00

0065 05007033 0 MOBILIZATION (EMERGENCY) EA $3,000.00 5.00 0.00 0.00 $0.00

0070 05057001 0 TMA (STATIONARY) DAY $175.00 100.00 0.00 4.00 $700.00

0075 05057003 0 TMA (MOBILE OPERATION) DAY $325.00 1,200.00 0.00 113.00 $36,725.00

0080 05127017 0 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF $18.00 400.00 0.00 0.00 $0.00

0085 05127041 0 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF $18.00 400.00 0.00 0.00 $0.00

0090 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $250.00 2.00 0.00 0.00 $0.00

0095 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $225.00 2.00 0.00 0.00 $0.00

0100 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $3,500.00 2.00 0.00 0.00 $0.00

0105 07907039 0 LANE CLOSURE(HOURLY ONLY)(TYP 1) HR $40.00 225.00 0.00 49.00 $1,960.00

0110 07907040 0 LANE CLOSURE(HOURLY ONLY)(TYP 2) HR $25.00 20.00 0.00 0.00 $0.00

0115 07907043 0 LANE CLOSURE(HOURLY ONLY)(TYP 5) HR $30.00 5.00 0.00 0.00 $0.00

0120 07907044 0 LANE CLOSURE(HOURLY ONLY)(TYP 6) HR $45.00 5.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00218906 Control 649555001

Category: 001 Description: Traffic Control Services

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 07907045 0 LANE CLOSURE(HOURLY ONLY)(TYP 7) HR $75.00 40.00 0.00 8.50 $637.50

0130 07907049 0 LANE CLOSURE(HOURLY ONLY)(TYP 11) HR $25.00 20.00 0.00 115.50 $2,887.50

0135 07907050 0 LANE CLOSURE(HOURLY ONLY)(TYP 12) HR $30.00 10.00 0.00 0.00 $0.00

0140 07907051 0 LANE CLOSURE(HOURLY ONLY)(TYP 13) HR $250.00 15.00 0.00 10.50 $2,625.00

0145 07907052 0 LANE CLOSURE(HOURLY ONLY)(TYP 14) HR $20.00 10.00 0.00 47.00 $940.00

0150 07907053 0 LANE CLOSURE(HOURLY ONLY)(TYP 15) HR $20.00 10.00 0.00 0.00 $0.00

0155 07907056 0 LANE CLOSURE(HOURLY ONLY)(TYP 18) HR $75.00 20.00 0.00 101.50 $7,612.50

0160 07907058 0 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $74.00 40.00 0.00 93.00 $6,882.00

0165 07907059 0 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $74.00 40.00 0.00 0.00 $0.00

0170 07907060 0 ADDITIONAL LANE CLOSURE ITEM(TYPE 22) HR $20.00 10.00 0.00 0.00 $0.00

0175 60337001 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $50.00 10.00 0.00 0.00 $0.00

0245 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0250 96067019 SPECIAL DEDUCTION DOL $1,000.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00218906 Control 649555001

Category: 001 Description: Traffic Control Services

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $60,969.50

Total Item earnings this contract $60,969.50
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $1,000.00 1.00 0.00 $0.00

05007033 MOBILIZATION (EMERGENCY) EA $3,000.00 5.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $175.00 100.00 4.00 $700.00

05057003 TMA (MOBILE OPERATION) DAY $325.00 1,200.00 113.00 $36,725.00

05127017 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF $18.00 400.00 0.00 $0.00

05127041 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF $18.00 400.00 0.00 $0.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $250.00 2.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $225.00 2.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $3,500.00 2.00 0.00 $0.00

07907039 LANE CLOSURE(HOURLY ONLY)(TYP 1) HR $40.00 225.00 49.00 $1,960.00

07907040 LANE CLOSURE(HOURLY ONLY)(TYP 2) HR $25.00 20.00 0.00 $0.00

07907043 LANE CLOSURE(HOURLY ONLY)(TYP 5) HR $30.00 5.00 0.00 $0.00

07907044 LANE CLOSURE(HOURLY ONLY)(TYP 6) HR $45.00 5.00 0.00 $0.00

07907045 LANE CLOSURE(HOURLY ONLY)(TYP 7) HR $75.00 40.00 8.50 $637.50

07907049 LANE CLOSURE(HOURLY ONLY)(TYP 11) HR $25.00 20.00 115.50 $2,887.50

07907050 LANE CLOSURE(HOURLY ONLY)(TYP 12) HR $30.00 10.00 0.00 $0.00

07907051 LANE CLOSURE(HOURLY ONLY)(TYP 13) HR $250.00 15.00 10.50 $2,625.00

07907052 LANE CLOSURE(HOURLY ONLY)(TYP 14) HR $20.00 10.00 47.00 $940.00

07907053 LANE CLOSURE(HOURLY ONLY)(TYP 15) HR $20.00 10.00 0.00 $0.00

07907056 LANE CLOSURE(HOURLY ONLY)(TYP 18) HR $75.00 20.00 101.50 $7,612.50

07907058 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $74.00 40.00 93.00 $6,882.00

07907059 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $74.00 40.00 0.00 $0.00

07907060 ADDITIONAL LANE CLOSURE ITEM(TYPE 22) HR $20.00 10.00 0.00 $0.00

60337001 PORTABLE CHANGEABLE MESSAGE SIGN EA $50.00 10.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL $1,000.00 1.00 0.00 $0.00

Total Item Earnings To Date $60,969.50
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