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Contract ID: 649556001 Highway:
Project: RMC - A00218911 District: EL PASO
Contract: 05262404 County: BREWSTER
Award Amount: $678,600.00 Area Engineer:
Projected Amount  $678,603.00 Area Number: 170

Adj Projected Amount ~ $0.00
Contractor: LUKEDA SANDBLASTING & SERVICES LLC

Estimate Number: 0003 Letting Date:  05/05/2026
Estimate Paid: [ ] Award Date:  05/07/2026
Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 06/16/2026
Estimate Type:  Progress Work Begin Date:  06/30/2026
% Complete  23. Accepted Date:
490000000000
002

% Time Used: 25

Recapitulation

Total To Date Prev To Date This Estimate
Item Earnings $159,410.11 $103,016.56 $56,393.55
Participating $0.00 $0.00 $0.00
Non-Participating $159,410.11 $103,016.56 $56,393.55
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $159,410.11 $103,016.56 | $56,393.55]

Contract Adjustments this Estimate
***There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer
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Contract Time Statement
Estimate Summa . .
Work Begin Date: 06/30/2026 Assessed Liq Damages (Days): 0 ™' Charge Credit Total Adjusted
Time Charges Begin:  06/16/2026  Liquidated Damage Rate $760.00 | Charged Working Day 10
Bid Days: 180 _ HOLIDAY 1
C.O. Adiusted Days: TOTAL LIQUIDATED DAMAGES: | sATURDAY 2
Current Days: 180 SUNDAY 2
Days Charged to Date: 45 X $760.00 | TIME SUSPENDED 15
Total Period Days: 10 20 30 0
$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

w

09/02/2026

09/03/2026

09/04/2026

09/05/2026

SATURDAY

09/06/2026

SUNDAY

09/07/2026

SIS

HOLIDAY

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

SATURDAY

09/13/2026

SUNDAY

09/14/2026

09/15/2026

09/16/2026
09/17/2026

v TIME SUSPENDED Time suspended until next mowing cycle.
v TIME SUSPENDED

W| WW W W W W W W W W w wwww
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09/18/2026 3 v TIME SUSPENDED
09/19/2026 3 vz TIME SUSPENDED
09/20/2026 3 vz TIME SUSPENDED
09/21/2026 3 vz TIME SUSPENDED
09/22/2026 3 v TIME SUSPENDED
09/23/2026 3 v TIME SUSPENDED
09/24/2026 3 v TIME SUSPENDED
09/25/2026 3 v TIME SUSPENDED
09/26/2026 3 v TIME SUSPENDED
09/27/2026 3 v TIME SUSPENDED
09/28/2026 3 v TIME SUSPENDED
09/29/2026 3 v TIME SUSPENDED
09/30/2026 3 v TIME SUSPENDED
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Worked Performed This Period

Project: RMC - A00218911 Control 649556001
Category: 001 Description: Mowing Highway Right of Way
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0065 07307022 000 FULL - WIDTH MOWING AC $33.87 1665 $56,393.55 20,000.00 4,703.00
Total Item Earnings This Estimate $56,393.55
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Contract Line Items
Project: RMC - A00218911 Control 649556001
Category: 001 Description: Mowing Highway Right of Way
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 05057002 0 TMA (MOBILE OPERATION) HR $1.00 1,200.00 0.00 119.50 $119.50
0065 07307022 0 FULL - WIDTH MOWING AC $33.87 20,000.00 0.00 4,703.00  $159,290.61
0070 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00
0075 96057006 WORK ORDER LIQUIDATED DAMAGES DOL $1.00 1.00 0.00 0.00 $0.00
0080 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0085 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00
0090 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $159,410.11
Total Item earnings this contract $159,410.11
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

05057002 TMA (MOBILE OPERATION) HR $1.00 1,200.00 119.50 $119.50

07307022 FULL - WIDTH MOWING AC $33.87  20,000.00 4,703.00 $159,290.61

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00
Total Item Earnings To Date $159,410.11
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