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W
CONTRACT ID: 649562001
PROJECT: MMC - A00218919
CONTRACT: 01260604
AWARD AMOUNT: $372,500.00
PROJECTED AMOUNT: $372,500.00
ADJ. PROJECTED AMOUNT: $372,500.00
CONTRACTOR: TOUCHSTONE RESOURCES, LLC

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:

0006

%|

09/01/2026  to  09/30/2026

ESTIMATE TYPE: PROG

% COMPLETE: 0.00

% TIME USED: 50.83

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $0.00
PARTICIPATING $0.00
NON-PARTICIPATING $0.00
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $0.00

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: 1H0010
DISTRICT NAME: ODESSA
COUNTY: PECOS
AREA ENGINEER:

AREA NUMBER: 051

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE:

Nestor Mendoza Jr., P.E.

01/13/2026
01/15/2026
01/29/2026
00/00/0000
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

10/09/26



CONTRACT ID 649562001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

00/00/0000
04/01/2026

120

240

360

183
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 649562001 ESTIMATE 0006 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

649562001

CONTRACT LINE ITEMS

ESTIMATE 0006

PROJECT MMC - A00218919 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80117037 000 D-GR HMATY C PG 64-22 (PICKUP)
0065 80117038 000 D-GR HMATY C PG 64-22 (DEL) SITE 1
0070 80117039 000 D-GR HMATY C PG 64-22 (DEL) SITE 2
0075 80117040 000 D-GR HMATY C PG 64-22 (DEL) SITE 3
0080 80117055 000 D-GR HMATY D PG 64-22 (PICKUP)
0085 80117056 000 D-GR HMATY D PG 64-22 (DEL) SITE 1
0090 80117057 000 D-GR HMATY D PG 64-22 (DEL) SITE 2
0095 80117058 000 D-GR HMATY D PG 64-22 (DEL) SITE 3
0105 96027010 DEMURRAGE

0110 96057009 MMC/TMC ACTUAL DAMAGES

UNIT

TON
TON
TON
TON
TON
TON
TON
TON
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

135.000
160.000
160.000
165.000
130.000
155.000
155.000
165.000
1.000
-1.000

BID
QUANTITY

500.000
250.000
250.000
250.000
500.000
250.000
250.000
250.000

1.000

1.000

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

QTY PAID

TO DATE

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

Page 4 of 5

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00



CONTRACT ID 649562001 ESTIMATE 0006 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5

CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***



