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649563001CONTRACT ID:

PROJECT: MMC - A00218920

CONTRACT:

01260605

PROJECTED AMOUNT: $445,750.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TOUCHSTONE RESOURCES, LLC

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

01/15/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/29/2026

01/13/2026

ESTIMATE PAID:

 214
 120.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/01/2026

$445,750.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $445,750.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 89.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 15.90

$0.00 $70,854.40 $70,854.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $70,854.40 $70,854.40 

$0.00 $0.00 $0.00 

$0.00 $70,854.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $70,854.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 214

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2026

03/01/2026

 120

 120

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649563001PROJECT CONTROLMMC - A00218920

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0105 80117059 000 D-GR HMA TY D PG 64-22 (DEL) SITE 4 TON  160.000  250.000  0.000  442.84  70,854.40

Category Subtotal $70,854.40

649563001MMC - A00218920PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80117037 000 D-GR HMA TY C PG 64-22 (PICKUP) TON  135.000  500.000  0.000  0.000  0.00

0065 80117038 000 D-GR HMA TY C PG 64-22 (DEL) SITE 1 TON  180.000  250.000  0.000  0.000  0.00

0070 80117039 000 D-GR HMA TY C PG 64-22 (DEL) SITE 2 TON  210.000  150.000  0.000  0.000  0.00

0075 80117040 000 D-GR HMA TY C PG 64-22 (DEL) SITE 3 TON  165.000  250.000  0.000  0.000  0.00

0080 80117041 000 D-GR HMA TY C PG 64-22 (DEL) SITE 4 TON  165.000  250.000  0.000  0.000  0.00

0085 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  130.000  500.000  0.000  0.000  0.00

0090 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  177.000  250.000  0.000  0.000  0.00

0095 80117057 000 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON  200.000  150.000  0.000  0.000  0.00

0100 80117058 000 D-GR HMA TY D PG 64-22 (DEL) SITE 3 TON  160.000  250.000  0.000  0.000  0.00

0115 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0120 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $70,854.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117059 000 TON  160.000D-GR HMA TY D PG 64-22 (DEL) SITE 4  442.840  70,854.40 250.00

$70,854.40TOTAL ITEM EARNINGS TO DATE


