
 160,000.00

649564001CONTRACT ID:

PROJECT: MMC - A00218921

CONTRACT:

01260606

PROJECTED AMOUNT: $571,500.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

TOUCHSTONE RESOURCES, LLC

Valerie Alvarado, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

01/15/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/29/2026

01/13/2026

ESTIMATE PAID:

 156
 120.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/28/2026

$731,500.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $571,500.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 65.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 31.73

$36,890.00 $195,244.20 $232,134.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$36,890.00 $195,244.20 $232,134.20 

$0.00 $0.00 $0.00 

$36,890.00 $232,134.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $195,244.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 156

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/28/2026

04/28/2026

 120

 120

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00218921 649564001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 80117041 D-GR HMA TY C PG 64-22 (DEL) SITE 4000 TON  200.000 $32,000.00 160.000  160.00 300.00

0095 80117057 D-GR HMA TY D PG 64-22 (DEL) SITE 2000 TON  200.000 $4,890.00 24.450  24.45 200.00

$36,890.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649564001PROJECT CONTROLMMC - A00218921

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80117039 000 D-GR HMA TY C PG 64-22 (DEL) SITE 2 TON  180.000  300.000  0.000  197.99  35,638.20

0080 80117041 000 D-GR HMA TY C PG 64-22 (DEL) SITE 4 TON  200.000  300.000  0.000  160.00  32,000.00

0095 80117057 000 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON  200.000  200.000  0.000  24.45  4,890.00

0105 80117059 000 D-GR HMA TY D PG 64-22 (DEL) SITE 4 TON  200.000  300.000  800.000  798.03  159,606.00

Category Subtotal $232,134.20

649564001MMC - A00218921PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80117037 000 D-GR HMA TY C PG 64-22 (PICKUP) TON  150.000  500.000  0.000  0.000  0.00

0065 80117038 000 D-GR HMA TY C PG 64-22 (DEL) SITE 1 TON  180.000  200.000  0.000  0.000  0.00

0075 80117040 000 D-GR HMA TY C PG 64-22 (DEL) SITE 3 TON  200.000  300.000  0.000  0.000  0.00

0085 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  145.000  500.000  0.000  0.000  0.00

0090 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  175.000  300.000  0.000  0.000  0.00

0100 80117058 000 D-GR HMA TY D PG 64-22 (DEL) SITE 3 TON  205.000  300.000  0.000  0.000  0.00

0115 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0120 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $232,134.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117039 000 TON  180.000D-GR HMA TY C PG 64-22 (DEL) SITE 2  197.990  35,638.20 300.00

80117041 000 TON  200.000D-GR HMA TY C PG 64-22 (DEL) SITE 4  160.000  32,000.00 300.00

80117057 000 TON  200.000D-GR HMA TY D PG 64-22 (DEL) SITE 2  24.450  4,890.00 200.00

80117059 000 TON  200.000D-GR HMA TY D PG 64-22 (DEL) SITE 4  798.030  159,606.00 300.00

$232,134.20TOTAL ITEM EARNINGS TO DATE


