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SiteManager
Sy
CONTRACT ID: 649568001 HIGHWAY: SH0005
PROJECT: MMC - A00218929 DISTRICTNAME:  DALLAS
CONTRACT: 04261805 COUNTY: COLLIN
AWARD AMOUNT: $558,250.00 AREAENGINEER:  Derick Davis
PROJECTED AMOUNT: $558,250.00 AREA NUMBER: 007
ADJ. PROJECTED AMOUNT:  $558,250.00
CONTRACTOR: REYNOLDS ASPHALT & CONSTRUCTION COMPANY
ESTIMATE NUMBER: 0005 LETTING DATE: 04/15/2026
ESTIMATE PAID: V1 AWARD DATE: 04/15/2026
ESTIMATE PERIOD: 00/01/2026 to 09/25/2026 NOTICE TO PROCEED DATE: 04/30/2026
ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/12/2026
% COMPLETE: 41.74 ACCEPTED DATE: 00/00/0000
% TIME USED: 76.11 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE PREV TO DATE

THIS ESTIMATE

$11,752.88
$0.00
$11,752.88
$0.00
$0.00
$0.00
$0.00
($0.01)

$233,016.64 $221,263.76
$0.00 $0.00
$233,016.64 $221,263.76
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
($0.01) $0.00
$233,016.63 $221,263.76

$11,752.87

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: OTHER
ADJUSTMENT AMOUNT: -0.01
REMARKS:

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649568001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

05/12/2026
05/12/2026
180
0
180
137
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026

. A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
25 25 0
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CONTRACT ID 649568001 ESTIMATE 0005

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00218929 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0070 80177010 000 SP MIXTURES SP-C PG70-22 (PICKUP)
0075 80177019 000 SP MIXTURES SP-D PG64-22 (PICKUP)

CONTRACTOR'S ESTIMATE PACKAGE

649568001
ROADWAY
UNIT UNIT
PRICE
TON 93.500
TON 92.950

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

12.330
114.040

AMOUNT PAID
THIS ESTIMATE

$1,152.86
$10,600.02

$11,752.88
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Total Bid QTY Paid
Quantity To Date
900.00 12.33
4,500.00 2,494 .50




CONTRACT ID 649568001 ESTIMATE 0005

CONTRACT LINE ITEMS

PROJECT MMC - A00218929 CONTROL 649568001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0070 80177010 000 SP MIXTURES SP-C PG70-22 (PICKUP) TON
0075 80177019 000 SP MIXTURES SP-D PG64-22 (PICKUP) TON
PROJECT MMC - A00218929 CONTROL 649568001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 80117055 000 D-GR HMATY D PG 64-22 (PICKUP) TON
0065 80117127 000 D-GR HMATY C PG 70-22 (PICKUP) TON
1140 96027010 DEMURRAGE DOL
1150 96057009 MMC/TMC ACTUAL DAMAGES DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

93.500
92.950

UNIT
PRICE

92.950
93.500

1.000
-1.000

BID
QUANTITY

900.000
4,500.000

BID
QUANTITY

500.000
100.000
1.000
1.000

TOTAL ITEM EARNINGS THIS CONTRACT
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NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
0.000 12.33 1,152.86
0.000 2,494.50 231,863.78
Category Subtotal $233,016.64

NET CO QTY PAID AMOUNT
QUANTITY TO DATE ($)
0.000 0.000 0.00
0.000 0.000 0.00
0.000 0.000 0.00
0.000 0.000 0.00
Category Subtotal 0.00

$233,016.64



CONTRACT ID 649568001 ESTIMATE 0005

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

80177010 000 SP MIXTURES SP-C PG70-22 (PICKUP)
80177019 000 SP MIXTURES SP-D PG64-22 (PICKUP)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON
TON

UNIT BID
PRICE QUANTITY
93.500 900.00
92.950 4,500.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

12.330
2,494.500

AMOUNT
$)

1,152.86
231,863.78

$233,016.64
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