
Contract ID: 649571001

Project: RMC - A00218938

Highway:

District: ATLANTA

Contract: 03261901 County: HARRISON

Award Amount: $232,465.00 Area Engineer: JACOB VISE

Projected Amount $232,464.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: AUSTIN BARRICADE COMPANY, L.L.C.

Estimate Number: 0005 Letting Date: 03/18/2026

Estimate Paid: Award Date: 03/19/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 04/03/2026

Estimate Type: Progress Work Begin Date: 05/01/2026

% Complete 110.
350000000000
01

Accepted Date:

% Time Used: 41.92

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $256,529.60 $203,691.60 $52,838.00

Participating $0.00 $0.00 $0.00

Non-Participating $256,529.60 $203,691.60 $52,838.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $256,529.60 $203,691.60 $52,838.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/01/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 153 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 5

09/02/2026 5

09/03/2026 5

09/04/2026 5

09/05/2026 5

09/06/2026 5

09/07/2026 5

09/08/2026 5

09/09/2026 5

09/10/2026 5

09/11/2026 5

09/12/2026 5

09/13/2026 5

09/14/2026 5

09/15/2026 5

09/16/2026 5

09/17/2026 5

09/18/2026 5
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09/19/2026 5

09/20/2026 5

09/21/2026 5

09/22/2026 5

09/23/2026 5

09/24/2026 5

09/25/2026 5

09/26/2026 5

09/27/2026 5

09/28/2026 5

09/29/2026 5

09/30/2026 5
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Worked Performed This Period
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Project: RMC - A00218938 Control 649571001

Category: 001 Description: Callout Metal Beam Guard Fence Repair (South)
Task #19I18923

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0145 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $80.00 1 $80.00 10.00 5.00

0140 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF $50.00 13 $650.00 25.00 65.00

0170 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $1,000.00 3 $3,000.00 15.00 11.00

0175 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $100.00 110.20 $11,020.00 250.00 549.80

0180 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA $100.00 15 $1,500.00 50.00 68.00

0185 07707018 000 REPLACE BLOCKOUT EA $100.00 37 $3,700.00 50.00 168.00

0195 07707021 000 REPLACE SGT OBJECT MARKER EA $1.00 4 $4.00 10.00 12.00

0200 07707022 000 REPLACE SGT CABLE ANCHOR EA $1.00 3 $3.00 10.00 11.00

0070 05007002 000 MOBILIZATION (CALLOUT) EA $1,500.00 2 $3,000.00 20.00 4.00

0205 07707023 000 REPLACE SGT CABLE ASSEMBLY EA $1.00 3 $3.00 10.00 11.00

0210 07707024 000 REPLACE SGT STRUT EA $1.00 2 $2.00 10.00 8.00

0215 07747028 000 REPAIR (NARROW QUAD NOSE) EA $1.00 1 $1.00 5.00 1.00

0220 07747029 000 REPAIR (NARROW QUAD BAY) EA $500.00 6 $3,000.00 20.00 6.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:41:46 PM

Project: RMC - A00218938 Control 649571001

Category: 001 Description: Callout Metal Beam Guard Fence Repair (South)
Task #19I18923

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0080 05057001 000 TMA (STATIONARY) DAY $1.00 4 $4.00 100.00 19.00

0085 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF $38.00 125 $4,750.00 350.00 545.00

0090 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,250.00 2 $2,500.00 5.00 6.00

0095 05427001 000 REMOVE METAL BEAM GUARD FENCE LF $6.00 125 $750.00 500.00 590.00

0110 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA $1.00 1 $1.00 10.00 9.00

0105 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA $4,900.00 1 $4,900.00 10.00 9.00

0115 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $20.00 8 $160.00 25.00 18.00

0120 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $20.00 3 $60.00 20.00 27.00

0135 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF $44.00 287.50 $12,650.00 1,000.00 1,604.40

0160 07707008 000 REPLACE TIMBER POST W/ CONC FND EA $55.00 20 $1,100.00 50.00 104.00

Total Item Earnings This Estimate $52,838.00
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Contract Line Items

Project: RMC - A00218938 Control 649571001

Category: 001 Description: Callout Metal Beam Guard Fence Repair (South)
Task #19I18923

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04297005 0 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF $50.00 40.00 0.00 0.00 $0.00

0065 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $100.00 25.00 0.00 0.52 $52.00

0070 05007002 0 MOBILIZATION (CALLOUT) EA $1,500.00 20.00 0.00 4.00 $6,000.00

0075 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $50.00 5.00 0.00 12.00 $600.00

0080 05057001 0 TMA (STATIONARY) DAY $1.00 100.00 0.00 19.00 $19.00

0085 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $38.00 350.00 0.00 545.00 $20,710.00

0090 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,250.00 5.00 0.00 6.00 $7,500.00

0095 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $6.00 500.00 0.00 590.00 $3,540.00

0100 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $1.00 10.00 0.00 0.00 $0.00

0105 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $4,900.00 10.00 0.00 9.00 $44,100.00

0110 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $1.00 10.00 0.00 9.00 $9.00

0115 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $20.00 25.00 0.00 18.00 $360.00

0120 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $20.00 20.00 0.00 27.00 $540.00
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Contract Line Items

Project: RMC - A00218938 Control 649571001

Category: 001 Description: Callout Metal Beam Guard Fence Repair (South)
Task #19I18923

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06587036 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $21.00 25.00 0.00 3.00 $63.00

0130 06587037 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA $30.00 20.00 0.00 0.00 $0.00

0135 07707001 0 REPLACE RAIL ELEMENT (W-BEAM) LF $44.00 1,000.00 0.00 1,604.40 $70,593.60

0140 07707002 0 REPLACE RAIL ELEMENT (THRIE-BEAM) LF $50.00 25.00 0.00 65.00 $3,250.00

0145 07707003 0 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $80.00 10.00 0.00 5.00 $400.00

0150 07707006 0 REPLACE TIMBER POST W/O CONC FND EA $55.00 50.00 0.00 2.00 $110.00

0155 07707007 0 REPLACE STEEL POST W/O CONC FND EA $120.00 50.00 0.00 0.00 $0.00

0160 07707008 0 REPLACE TIMBER POST W/ CONC FND EA $55.00 50.00 0.00 104.00 $5,720.00

0165 07707009 0 REPLACE STEEL POST W/ CONC FND EA $120.00 50.00 0.00 0.00 $0.00

0170 07707015 0 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $1,000.00 15.00 0.00 11.00 $11,000.00

0175 07707016 0 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $100.00 250.00 0.00 549.80 $54,980.00

0180 07707017 0 REPLACE SINGLE GDRAIL TERMINAL POST EA $100.00 50.00 0.00 68.00 $6,800.00

Contract: 649571001 Payment Estimate: 0005 Page: 9 of 12



Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:41:46 PM

Contract Line Items

Project: RMC - A00218938 Control 649571001

Category: 001 Description: Callout Metal Beam Guard Fence Repair (South)
Task #19I18923

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 07707018 0 REPLACE BLOCKOUT EA $100.00 50.00 0.00 168.00 $16,800.00

0190 07707019 0 REPAIR STEEL POST WITH BASE PLATE EA $85.00 5.00 0.00 4.00 $340.00

0195 07707021 0 REPLACE SGT OBJECT MARKER EA $1.00 10.00 0.00 12.00 $12.00

0200 07707022 0 REPLACE SGT CABLE ANCHOR EA $1.00 10.00 0.00 11.00 $11.00

0205 07707023 0 REPLACE SGT CABLE ASSEMBLY EA $1.00 10.00 0.00 11.00 $11.00

0210 07707024 0 REPLACE SGT STRUT EA $1.00 10.00 0.00 8.00 $8.00

0215 07747028 0 REPAIR (NARROW QUAD NOSE) EA $1.00 5.00 0.00 1.00 $1.00

0220 07747029 0 REPAIR (NARROW QUAD BAY) EA $500.00 20.00 0.00 6.00 $3,000.00

0225 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00

Work Order LD's

$0.00

0230 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00

Safety Contingency

$0.00

0235 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00

Special Deduction

$0.00

Category 001 SubTotal $256,529.60

Total Item earnings this contract $256,529.60

Contract: 649571001 Payment Estimate: 0005 Page: 10 of 12



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04297005 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF $50.00 40.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $100.00 25.00 0.52 $52.00

05007002 MOBILIZATION (CALLOUT) EA $1,500.00 20.00 4.00 $6,000.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $50.00 5.00 12.00 $600.00

05057001 TMA (STATIONARY) DAY $1.00 100.00 19.00 $19.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $38.00 350.00 545.00 $20,710.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,250.00 5.00 6.00 $7,500.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $6.00 500.00 590.00 $3,540.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $1.00 10.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $4,900.00 10.00 9.00 $44,100.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $1.00 10.00 9.00 $9.00

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $20.00 25.00 18.00 $360.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $20.00 20.00 27.00 $540.00

06587036 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $21.00 25.00 3.00 $63.00

06587037 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA $30.00 20.00 0.00 $0.00

07707001 REPLACE RAIL ELEMENT (W-BEAM) LF $44.00 1,000.00 1,604.40 $70,593.60

07707002 REPLACE RAIL ELEMENT (THRIE-BEAM) LF $50.00 25.00 65.00 $3,250.00

07707003 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $80.00 10.00 5.00 $400.00

07707006 REPLACE TIMBER POST W/O CONC FND EA $55.00 50.00 2.00 $110.00

07707007 REPLACE STEEL POST W/O CONC FND EA $120.00 50.00 0.00 $0.00

07707008 REPLACE TIMBER POST W/ CONC FND EA $55.00 50.00 104.00 $5,720.00

07707009 REPLACE STEEL POST W/ CONC FND EA $120.00 50.00 0.00 $0.00

07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $1,000.00 15.00 11.00 $11,000.00

07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $100.00 250.00 549.80 $54,980.00

07707017 REPLACE SINGLE GDRAIL TERMINAL POST EA $100.00 50.00 68.00 $6,800.00

07707018 REPLACE BLOCKOUT EA $100.00 50.00 168.00 $16,800.00

07707019 REPAIR STEEL POST WITH BASE PLATE EA $85.00 5.00 4.00 $340.00

07707021 REPLACE SGT OBJECT MARKER EA $1.00 10.00 12.00 $12.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07707022 REPLACE SGT CABLE ANCHOR EA $1.00 10.00 11.00 $11.00

07707023 REPLACE SGT CABLE ASSEMBLY EA $1.00 10.00 11.00 $11.00

07707024 REPLACE SGT STRUT EA $1.00 10.00 8.00 $8.00

07747028 REPAIR (NARROW QUAD NOSE) EA $1.00 5.00 1.00 $1.00

07747029 REPAIR (NARROW QUAD BAY) EA $500.00 20.00 6.00 $3,000.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $256,529.60
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