
Contract ID: 649572001

Project: RMC - A00218939

Highway:

District: ATLANTA

Contract: 03261907 County: TITUS

Award Amount: $173,785.00 Area Engineer: WENDY STARKES

Projected Amount $173,784.00 Area Number: 054

Adj Projected Amount $0.00

Contractor: CATOCON, INC.

Estimate Number: 0004 Letting Date: 03/18/2026

Estimate Paid: ü Award Date: 03/19/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 04/01/2026

Estimate Type: Progress Work Begin Date: 05/01/2026

% Complete 105.64 Accepted Date:

% Time Used: 33.70

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $194,682.00 $97,997.00 $96,685.00

Participating $0.00 $0.00 $0.00

Non-Participating $194,682.00 $97,997.00 $96,685.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $194,682.00 $97,997.00 $96,685.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:16:01 PM
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Contract Time Statement

Work Begin Date: 05/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/01/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 123 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 4

08/02/2026 4

08/03/2026 4

08/04/2026 4

08/05/2026 4

08/06/2026 4

08/07/2026 4

08/08/2026 4

08/09/2026 4

08/10/2026 4

08/11/2026 4

08/12/2026 4

08/13/2026 4

08/14/2026 4

08/15/2026 4

08/16/2026 4

08/17/2026 4

08/18/2026 4
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:16:01 PM

08/19/2026 4

08/20/2026 4

08/21/2026 4

08/22/2026 4

08/23/2026 4

08/24/2026 4

08/25/2026 4

08/26/2026 4

08/27/2026 4

08/28/2026 4

08/29/2026 4

08/30/2026 4

08/31/2026 4
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:16:01 PM

Project: RMC - A00218939 Control 649572001

Category: 001 Description: Callout Metal Beam Guard Fence Repair (West)
Task #19I18924

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0170 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $1,000.00 3 $3,000.00 15.00 8.00

0095 05427001 000 REMOVE METAL BEAM GUARD FENCE LF $3.00 800 $2,400.00 500.00 1,275.00

0180 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA $85.00 13 $1,105.00 50.00 39.00

0185 07707018 000 REPLACE BLOCKOUT EA $30.00 23 $690.00 50.00 129.00

0190 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA $200.00 9 $1,800.00 5.00 18.00

0195 07707021 000 REPLACE SGT OBJECT MARKER EA $100.00 3 $300.00 10.00 9.00

0200 07707022 000 REPLACE SGT CABLE ANCHOR EA $200.00 3 $600.00 10.00 8.00

0070 05007002 000 MOBILIZATION (CALLOUT) EA $1.00 3 $3.00 20.00 4.00

0205 07707023 000 REPLACE SGT CABLE ASSEMBLY EA $100.00 3 $300.00 10.00 8.00

0210 07707024 000 REPLACE SGT STRUT EA $200.00 1 $200.00 10.00 6.00

0105 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA $4,000.00 8 $32,000.00 10.00 11.00

0110 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA $50.00 8 $400.00 10.00 9.00

0120 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $10.00 15 $150.00 20.00 21.00

Contract: 649572001 Payment Estimate: 0004 Page: 5 of 11



Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:16:01 PM

Project: RMC - A00218939 Control 649572001

Category: 001 Description: Callout Metal Beam Guard Fence Repair (West)
Task #19I18924

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0130 06587037 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA $10.00 2 $20.00 20.00 2.00

0135 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF $40.00 275 $11,000.00 1,000.00 1,525.00

0160 07707008 000 REPLACE TIMBER POST W/ CONC FND EA $60.00 4 $240.00 50.00 36.00

0080 05057001 000 TMA (STATIONARY) DAY $1.00 7 $7.00 100.00 21.00

0085 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF $45.00 725 $32,625.00 350.00 725.00

0175 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $55.00 179 $9,845.00 250.00 363.60

Total Item Earnings This Estimate $96,685.00
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Contract Line Items

Project: RMC - A00218939 Control 649572001

Category: 001 Description: Callout Metal Beam Guard Fence Repair (West)
Task #19I18924

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04297005 0 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF $100.00 40.00 0.00 0.00 $0.00

0065 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $300.00 25.00 0.00 4.94 $1,482.00

0070 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 20.00 0.00 4.00 $4.00

0075 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 5.00 0.00 10.00 $10.00

0080 05057001 0 TMA (STATIONARY) DAY $1.00 100.00 0.00 21.00 $21.00

0085 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $45.00 350.00 0.00 725.00 $32,625.00

0090 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,000.00 5.00 0.00 0.00 $0.00

0095 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $3.00 500.00 0.00 1,275.00 $3,825.00

0100 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $1.00 10.00 0.00 2.00 $2.00

0105 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $4,000.00 10.00 0.00 11.00 $44,000.00

0110 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $50.00 10.00 0.00 9.00 $450.00

0115 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $10.00 25.00 0.00 0.00 $0.00

0120 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $10.00 20.00 0.00 21.00 $210.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:16:01 PM

Contract Line Items

Project: RMC - A00218939 Control 649572001

Category: 001 Description: Callout Metal Beam Guard Fence Repair (West)
Task #19I18924

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06587036 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $10.00 25.00 0.00 3.00 $30.00

0130 06587037 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA $10.00 20.00 0.00 2.00 $20.00

0135 07707001 0 REPLACE RAIL ELEMENT (W-BEAM) LF $40.00 1,000.00 0.00 1,525.00 $61,000.00

0140 07707002 0 REPLACE RAIL ELEMENT (THRIE-BEAM) LF $40.00 25.00 0.00 13.00 $520.00

0145 07707003 0 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $500.00 10.00 0.00 1.00 $500.00

0150 07707006 0 REPLACE TIMBER POST W/O CONC FND EA $70.00 50.00 0.00 0.00 $0.00

0155 07707007 0 REPLACE STEEL POST W/O CONC FND EA $10.00 50.00 0.00 0.00 $0.00

0160 07707008 0 REPLACE TIMBER POST W/ CONC FND EA $60.00 50.00 0.00 36.00 $2,160.00

0165 07707009 0 REPLACE STEEL POST W/ CONC FND EA $80.00 50.00 0.00 50.00 $4,000.00

0170 07707015 0 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $1,000.00 15.00 0.00 8.00 $8,000.00

0175 07707016 0 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $55.00 250.00 0.00 363.60 $19,998.00

0180 07707017 0 REPLACE SINGLE GDRAIL TERMINAL POST EA $85.00 50.00 0.00 39.00 $3,315.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:16:01 PM

Contract Line Items

Project: RMC - A00218939 Control 649572001

Category: 001 Description: Callout Metal Beam Guard Fence Repair (West)
Task #19I18924

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 07707018 0 REPLACE BLOCKOUT EA $30.00 50.00 0.00 129.00 $3,870.00

0190 07707019 0 REPAIR STEEL POST WITH BASE PLATE EA $200.00 5.00 0.00 18.00 $3,600.00

0195 07707021 0 REPLACE SGT OBJECT MARKER EA $100.00 10.00 0.00 9.00 $900.00

0200 07707022 0 REPLACE SGT CABLE ANCHOR EA $200.00 10.00 0.00 8.00 $1,600.00

0205 07707023 0 REPLACE SGT CABLE ASSEMBLY EA $100.00 10.00 0.00 8.00 $800.00

0210 07707024 0 REPLACE SGT STRUT EA $200.00 10.00 0.00 6.00 $1,200.00

0215 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00

Work Order LD's

$0.00

0220 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00

Safety Contingency

$0.00

0225 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00

Special Deduction

$0.00

0235 07707010 REALIGN POSTS EA $15.00 0.00 600.00 26.00

Added by Change Order #1

$390.00

0245 07707020 RESET SGT IMPACT HEAD EA $150.00 0.00 10.00 1.00

Added by Change Order #1

$150.00

Category 001 SubTotal $194,682.00

Total Item earnings this contract $194,682.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04297005 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF $100.00 40.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $300.00 25.00 4.94 $1,482.00

05007002 MOBILIZATION (CALLOUT) EA $1.00 20.00 4.00 $4.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 5.00 10.00 $10.00

05057001 TMA (STATIONARY) DAY $1.00 100.00 21.00 $21.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $45.00 350.00 725.00 $32,625.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,000.00 5.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $3.00 500.00 1,275.00 $3,825.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $1.00 10.00 2.00 $2.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $4,000.00 10.00 11.00 $44,000.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $50.00 10.00 9.00 $450.00

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $10.00 25.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $10.00 20.00 21.00 $210.00

06587036 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $10.00 25.00 3.00 $30.00

06587037 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA $10.00 20.00 2.00 $20.00

07707001 REPLACE RAIL ELEMENT (W-BEAM) LF $40.00 1,000.00 1,525.00 $61,000.00

07707002 REPLACE RAIL ELEMENT (THRIE-BEAM) LF $40.00 25.00 13.00 $520.00

07707003 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $500.00 10.00 1.00 $500.00

07707006 REPLACE TIMBER POST W/O CONC FND EA $70.00 50.00 0.00 $0.00

07707007 REPLACE STEEL POST W/O CONC FND EA $10.00 50.00 0.00 $0.00

07707008 REPLACE TIMBER POST W/ CONC FND EA $60.00 50.00 36.00 $2,160.00

07707009 REPLACE STEEL POST W/ CONC FND EA $80.00 50.00 50.00 $4,000.00

07707010© REALIGN POSTS EA $15.00 600.00 26.00 $390.00

07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $1,000.00 15.00 8.00 $8,000.00

07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $55.00 250.00 363.60 $19,998.00

07707017 REPLACE SINGLE GDRAIL TERMINAL POST EA $85.00 50.00 39.00 $3,315.00

07707018 REPLACE BLOCKOUT EA $30.00 50.00 129.00 $3,870.00

07707019 REPAIR STEEL POST WITH BASE PLATE EA $200.00 5.00 18.00 $3,600.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:16:01 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07707020© RESET SGT IMPACT HEAD EA $150.00 10.00 1.00 $150.00

07707021 REPLACE SGT OBJECT MARKER EA $100.00 10.00 9.00 $900.00

07707022 REPLACE SGT CABLE ANCHOR EA $200.00 10.00 8.00 $1,600.00

07707023 REPLACE SGT CABLE ASSEMBLY EA $100.00 10.00 8.00 $800.00

07707024 REPLACE SGT STRUT EA $200.00 10.00 6.00 $1,200.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $194,682.00
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