
649573001CONTRACT ID:

PROJECT: RMC - A00218942

CONTRACT:

04261201

PROJECTED AMOUNT: $177,986.05

CONTRACTOR:

HIGHWAY: SL0008

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

GARRET SHIELDS INFRASTRUCTURE

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

04/22/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/06/2026

04/14/2026

ESTIMATE PAID:

 10

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/04/2026

$177,986.05

CONTRACT:

09/01/2026

AWARD AMOUNT: $177,984.05

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 35.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.67

$0.00 $173,844.05 $173,844.05 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $173,844.05 $173,844.05 

$0.00 $0.00 $0.00 

$0.00 $173,844.05 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $173,844.05 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 10

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/04/2026

06/04/2026

 28

 0

 28

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING FINAL DOCU 25

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 AWAITING FINAL DOCUMENTATION

09/06/2026  1 AWAITING FINAL DOCUMENTATION

09/07/2026  1 AWAITING FINAL DOCUMENTATION

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 AWAITING FINAL DOCUMENTATION

09/13/2026  1 AWAITING FINAL DOCUMENTATION

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 AWAITING FINAL DOCUMENTATION

09/20/2026  1 AWAITING FINAL DOCUMENTATION

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649573001PROJECT CONTROLRMC - A00218942

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007001 000 PREPARING ROW AC  10,000.000  0.360  0.000  0.36  3,600.00

0065 01327036 000 EMBANK (FNL)(DC)(TY E)(CSBE) CY  40.000  418.200  0.000  418.20  16,728.00

0070 01627002 000 BLOCK SODDING SY  10.000  505.000  0.000  505.00  5,050.00

0075 01687001 000 VEGETATIVE WATERING TGL  50.000  12.521  0.000  12.52  626.05

0080 04027001 000 TRENCH EXCAVATION PROTECTION LF  10.000  150.000  0.000  150.00  1,500.00

0085 04327003 000 RIPRAP (CONC)(6 IN) CY  600.000  20.000  0.000  20.00  12,000.00

0090 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  200.000  52.000  0.000  52.00  10,400.00

0095 04647011 000 RC PIPE (CL III)(48 IN) LF  250.000  300.000  0.000  312.00  78,000.00

0100 04967007 000 REMOV STR (PIPE) LF  20.000  300.000  0.000  300.00  6,000.00

0105 05007001 000 MOBILIZATION LS  25,000.000  1.000  0.000  0.90  22,500.00

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  1.000  0.000  1.00  10,000.00

0125 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  20.000  43.000  0.000  43.00  860.00

0130 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  43.000  0.000  43.00  430.00

0145 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  715.000  0.000  715.00  3,575.00

0150 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  715.000  0.000  715.00  715.00

0155 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  5.000  310.000  0.000  310.00  1,550.00

0160 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  310.000  0.000  310.00  310.00

Category Subtotal $173,844.05

649573001RMC - A00218942PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  5.000  0.000  0.000  0.00

0120 05057001 000 TMA (STATIONARY) DAY  300.000  6.000  0.000  0.000  0.00

0135 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  20.000  78.000  0.000  0.000  0.00

0140 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  78.000  0.000  0.000  0.00

0170 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0180 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0190 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

Lane Closure Assessment Fee

0200 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0210 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0220 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0230 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0240 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $173,844.05
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007001 000 AC  10,000.000PREPARING ROW  0.360  3,600.00 0.36

01327036 000 CY  40.000EMBANK (FNL)(DC)(TY E)(CSBE)  418.200  16,728.00 418.20

01627002 000 SY  10.000BLOCK SODDING  505.000  5,050.00 505.00

01687001 000 TGL  50.000VEGETATIVE WATERING  12.521  626.05 12.52

04027001 000 LF  10.000TRENCH EXCAVATION PROTECTION  150.000  1,500.00 150.00

04327003 000 CY  600.000RIPRAP (CONC)(6 IN)  20.000  12,000.00 20.00

04327041 000 CY  200.000RIPRAP (STONE PROTECTION)(12 IN)  52.000  10,400.00 52.00

04647011 000 LF  250.000RC PIPE (CL III)(48 IN)  312.000  78,000.00 300.00

04967007 000 LF  20.000REMOV STR (PIPE)  300.000  6,000.00 300.00

05007001 000 LS  25,000.000MOBILIZATION  0.900  22,500.00 1.00

05027001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  10,000.00 1.00

05067001 000 LF  20.000ROCK FILTER DAMS (INSTALL) (TY 1)  43.000  860.00 43.00

05067011 000 LF  10.000ROCK FILTER DAMS (REMOVE)  43.000  430.00 43.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  715.000  3,575.00 715.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  715.000  715.00 715.00

05067043 000 LF  5.000BIODEG EROSN CONT LOGS (INSTL) (8")  310.000  1,550.00 310.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  310.000  310.00 310.00

$173,844.05TOTAL ITEM EARNINGS TO DATE


