
Contract ID: 649577001

Project: RMC - A00218951

Highway:

District: DALLAS

Contract: 05261806 County: NAVARRO

Award Amount: $323,352.00 Area Engineer: JUAN PAREDES

Projected Amount $322,596.00 Area Number: 059

Adj Projected Amount $0.00

Contractor: AUSTIN BARRICADE COMPANY, L.L.C.

Estimate Number: 0003 Letting Date: 05/13/2026

Estimate Paid: Award Date: 05/22/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/04/2026

Estimate Type: Progress Work Begin Date: 07/08/2026

% Complete 27.62 Accepted Date:

% Time Used: 21.92

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $89,096.00 $47,886.00 $41,210.00

Participating $0.00 $0.00 $0.00

Non-Participating $89,096.00 $47,886.00 $41,210.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $89,096.00 $47,886.00 $41,210.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/08/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/29/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 80 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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Contractor's Estimate Package
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09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3
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Worked Performed This Period

Project: RMC - A00218951 Control 649577001

Category: 001 Description: Metal Beam Guard Fence and Cable Barrier on IH45 and various roadways.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 05007002 000 MOBILIZATION (CALLOUT) EA $1.00 8 $8.00 150.00 16.00

0065 05057001 000 TMA (STATIONARY) DAY $1.00 2 $2.00 150.00 5.00

0120 07707037 000 REPLACE GUARDRAIL END TREATMENT SYSTEM EA $4,500.00 6 $27,000.00 40.00 12.00

0110 07707035 000 REPLACE W-BEAM RAIL LF $50.00 284 $14,200.00 2,600.00 659.00

Total Item Earnings This Estimate $41,210.00
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Contract Line Items

Project: RMC - A00218951 Control 649577001

Category: 001 Description: Metal Beam Guard Fence and Cable Barrier on IH45 and various roadways.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 150.00 0.00 16.00 $16.00

0065 05057001 0 TMA (STATIONARY) DAY $1.00 150.00 0.00 5.00 $5.00

0070 06587001 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA $50.00 15.00 0.00 0.00 $0.00

0075 06587002 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA $50.00 15.00 0.00 0.00 $0.00

0080 06587003 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $1.00 270.00 0.00 0.00 $0.00

0085 06587032 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA $10.00 375.00 0.00 0.00 $0.00

0090 06587045 0 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA $5.00 200.00 0.00 0.00 $0.00

0095 06587048 0 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA $5.00 340.00 0.00 0.00 $0.00

0100 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $5.00 40.00 0.00 0.00 $0.00

0105 07707021 0 REPLACE SGT OBJECT MARKER EA $1.00 132.00 0.00 0.00 $0.00

0110 07707035 0 REPLACE W-BEAM RAIL LF $50.00 2,600.00 0.00 659.00 $32,950.00

0115 07707036 0 REPLACE THRIE-BEAM RAIL LF $50.00 40.00 0.00 42.50 $2,125.00

0120 07707037 0 REPLACE GUARDRAIL END TREATMENT SYSTEM EA $4,500.00 40.00 0.00 12.00 $54,000.00
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Contract Line Items

Project: RMC - A00218951 Control 649577001

Category: 001 Description: Metal Beam Guard Fence and Cable Barrier on IH45 and various roadways.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 07707038 0 REPLACE CURVED RAIL LF $50.00 50.00 0.00 0.00 $0.00

0145 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0150 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0155 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0160 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0165 96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 0.00 $0.00

0170 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0175 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0180 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

0185 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $89,096.00

Total Item earnings this contract $89,096.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $1.00 150.00 16.00 $16.00

05057001 TMA (STATIONARY) DAY $1.00 150.00 5.00 $5.00

06587001 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA $50.00 15.00 0.00 $0.00

06587002 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA $50.00 15.00 0.00 $0.00

06587003 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $1.00 270.00 0.00 $0.00

06587032 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA $10.00 375.00 0.00 $0.00

06587045 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA $5.00 200.00 0.00 $0.00

06587048 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA $5.00 340.00 0.00 $0.00

06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $5.00 40.00 0.00 $0.00

07707021 REPLACE SGT OBJECT MARKER EA $1.00 132.00 0.00 $0.00

07707035 REPLACE W-BEAM RAIL LF $50.00 2,600.00 659.00 $32,950.00

07707036 REPLACE THRIE-BEAM RAIL LF $50.00 40.00 42.50 $2,125.00

07707037 REPLACE GUARDRAIL END TREATMENT SYSTEM EA $4,500.00 40.00 12.00 $54,000.00

07707038 REPLACE CURVED RAIL LF $50.00 50.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $89,096.00
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