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CONTRACT ID: 649578001
PROJECT: RMC - A00218952
CONTRACT: 04261806
AWARD AMOUNT: $239,769.56
PROJECTED AMOUNT: $239,013.56
ADJ. PROJECTED AMOUNT: $239,013.56
CONTRACTOR: ANTHONY SERVICES
ESTIMATE NUMBER: 0005

ESTIMATE PAID:
ESTIMATE PERIOD:

%|

09/01/2026  to  09/25/2026

ESTIMATE TYPE: PROG

% COMPLETE: 39.69

% TIME USED: 39.73

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $94,874.34
PARTICIPATING $0.00
NON-PARTICIPATING $94,874.34
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $94,874.34

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: uUso0380
DISTRICT NAME: DALLAS
COUNTY: COLLIN
AREA ENGINEER: Derick Davis

AREA NUMBER: 007

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$94,874.34 $0.00
$0.00 $0.00
$94,874.34 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$94,874.34 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 10/09/26

04/15/2026
04/21/2026
04/28/2026
05/04/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649578001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

05/04/2026
05/04/2026
365
0
365
145
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026

. A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
25 25 0
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CONTRACT ID 649578001 ESTIMATE 0005 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

649578001

CONTRACT LINE ITEMS

PROJECT RMC - A00218952 CONTROL 649578001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION

0065 07307016 000 FULL-WIDTH MOWING (RURAL)

0070 07307017 000 FULL-WIDTH MOWING (URBAN)

0075 07307020 000 STRIP MOWING

0085 07347001 000 LITTER REMOVAL

PROJECT RMC - A00218952 CONTROL 649578001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0080 07307021 000 SPOT MOWING

1000 96017001 MATERIAL ON HAND

1020 96027001 PAYMENT ADJUSTMENT-POS

1030 96027002 PAYMENT ADJUSTMENT-NEG

1050 96057006 WORK ORDER LIQUIDATED DAMAGES

1060 96057008 ROAD USER COST - DISINCENTIVE

1070 96067001 LAW ENFORCEMENT PERSONNEL

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY

1090 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS

ESTIMATE 0005

UNIT

LS
AC
AC
AC
AC

UNIT

AC

DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

1.000
42.000
48.880
30.000
20.000

UNIT
PRICE

1.000
1.000
1.000
-1.000
-760.000
-1.000
1.000
1.000
1.000
1.000

BID
QUANTITY

1.000
2,414.000
1,437.000

263.000
3,000.000

BID
QUANTITY

250.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID
QUANTITY TO DATE
0.000 0.90
0.000 1,094.00
0.000 763.00
0.000 5.00
0.000 574.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$

0.90
45,948.00
37,295.44

150.00
11,480.00

$94,874.34

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$94,874.34



CONTRACT ID

649578001 ESTIMATE 0005

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007001
07307016
07307017
07307020
07347001

SP
NBR

000
000
000
000
000

DESCRIPTION

MOBILIZATION

FULL-WIDTH MOWING (RURAL)
FULL-WIDTH MOWING (URBAN)
STRIP MOWING

LITTER REMOVAL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

LS
AC
AC
AC
AC

UNIT
PRICE

1.000
42.000
48.880
30.000
20.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

1.00
2,414.00
1,437.00

263.00
3,000.00

QTY PAID
TO DATE

0.900
1,094.000
763.000
5.000
574.000

AMOUNT
$)

0.90
45,948.00
37,295.44

150.00
11,480.00

$94,874.34
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