
Contract ID: 649581001

Project: MMC - A00218955

Highway:

District: LUFKIN

Contract: 01261104 County: SHELBY

Award Amount: $836,050.00 Area Engineer: RANDAL COOPER

Projected Amount $836,049.00 Area Number: 054

Adj Projected Amount $0.00

Contractor: ARCOSA LWS, LLC

Estimate Number: 0006 Letting Date: 01/13/2026

Estimate Paid: ü Award Date: 01/13/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 02/02/2026

Estimate Type: Progress Work Begin Date: 03/25/2026

% Complete 72.53 Accepted Date:

% Time Used: 43.61

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $606,399.14 $606,399.14 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $606,399.14 $606,399.14 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $606,399.14 $606,399.14 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 03/25/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 03/25/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 180
TOTAL LIQUIDATED DAMAGES:

Current Days: 360
0

Days Charged to Date: 157 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 6

08/02/2026 6

08/03/2026 6

08/04/2026 6

08/05/2026 6

08/06/2026 6

08/07/2026 6

08/08/2026 6

08/09/2026 6

08/10/2026 6

08/11/2026 6

08/12/2026 6

08/13/2026 6

08/14/2026 6

08/15/2026 6

08/16/2026 6

08/17/2026 6

08/18/2026 6
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08/19/2026 6

08/20/2026 6

08/21/2026 6

08/22/2026 6

08/23/2026 6

08/24/2026 6

08/25/2026 6

08/26/2026 6

08/27/2026 6

08/28/2026 6

08/29/2026 6

08/30/2026 6

08/31/2026 6
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00218955 Control 649581001

Category: 001 Description: Aggregate will be delivered to various locations in the Nacogdoches Area (Shelby,
Nacogdoches & San Augustine) as needed.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80007225 0 AGGR (TY L GR 3) (DEL) (ST1) TON $150.00 700.00 0.00 0.00 $0.00

0065 80007226 0 AGGR (TY L GR 3) (DEL) (ST2) TON $140.00 1,000.00 0.00 0.00 $0.00

0070 80007227 0 AGGR (TY L GR 3) (DEL) (ST3) TON $155.00 250.00 0.00 0.00 $0.00

0075 80007239 0 AGGR (TY L GR 4) (DEL) (ST1) TON $140.00 700.00 0.00 2,154.56 $301,638.54

0080 80007240 0 AGGR (TY L GR 4) (DEL) (ST2) TON $130.00 700.00 0.00 536.82 $69,786.60

0085 80007241 0 AGGR (TY L GR 4) (DEL) (ST3) TON $145.00 700.00 0.00 1,217.08 $176,476.60

0090 80007253 0 AGGR (TY L GR 5) (DEL) (ST1) TON $126.00 700.00 0.00 0.00 $0.00

0095 80007254 0 AGGR (TY L GR 5) (DEL) (ST2) TON $118.00 700.00 0.00 0.00 $0.00

0100 80007255 0 AGGR (TY L GR 5) (DEL) (ST3) TON $130.00 700.00 0.00 449.98 $58,497.40

0105 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0115 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $606,399.14
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80007225 AGGR (TY L GR 3) (DEL) (ST1) TON $150.00 700.00 0.00 $0.00

80007226 AGGR (TY L GR 3) (DEL) (ST2) TON $140.00 1,000.00 0.00 $0.00

80007227 AGGR (TY L GR 3) (DEL) (ST3) TON $155.00 250.00 0.00 $0.00

80007239 AGGR (TY L GR 4) (DEL) (ST1) TON $140.00 700.00 2,154.56 $301,638.54

80007240 AGGR (TY L GR 4) (DEL) (ST2) TON $130.00 700.00 536.82 $69,786.60

80007241 AGGR (TY L GR 4) (DEL) (ST3) TON $145.00 700.00 1,217.08 $176,476.60

80007253 AGGR (TY L GR 5) (DEL) (ST1) TON $126.00 700.00 0.00 $0.00

80007254 AGGR (TY L GR 5) (DEL) (ST2) TON $118.00 700.00 0.00 $0.00

80007255 AGGR (TY L GR 5) (DEL) (ST3) TON $130.00 700.00 449.98 $58,497.40

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $606,399.14
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