
649582001CONTRACT ID:

PROJECT: RMC - A00218956

CONTRACT:

04261809

PROJECTED AMOUNT: $55,265.00

CONTRACTOR:

HIGHWAY: US0075

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 007

JACKSON EXCAVATION, LLC

Derick Davis

COLLIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

04/21/2026AWARD DATE:

ESTIMATE PERIOD:

0004

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/14/2026

04/15/2026

ESTIMATE PAID:

 110

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/18/2026

$55,265.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $56,020.00

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 30.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 62.23

$0.00 $34,393.00 $34,393.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $34,393.00 $34,393.00 

$0.00 $0.00 $0.00 

$0.00 $34,393.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $34,393.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 110

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/18/2026

05/18/2026

 365

 0

 365

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649582001PROJECT CONTROLRMC - A00218956

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  10.000  10.000  0.000  4.00  40.00

0070 05057001 000 TMA (STATIONARY) DAY  10.000  40.000  0.000  3.00  30.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  50.000  0.000  7.00  70.00

0080 07387130 000 HANDWORK - DRAIN SLOTS, BARRIER SLOTS LF  9.000  3,000.000  0.000  2,517.00  22,653.00

0085 07647001 000 DRAIN INLET CLEANING EA  80.000  100.000  0.000  55.00  4,400.00

0090 07647021 000 SLOTTED DRAIN CLEANING LF  8.000  2,500.000  0.000  900.00  7,200.00

Category Subtotal $34,393.00

649582001RMC - A00218956PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  20.000  0.000  0.000  0.00

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1090 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $34,393.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  10.000MOBILIZATION (CALLOUT)  4.000  40.00 10.00

05057001 000 DAY  10.000TMA (STATIONARY)  3.000  30.00 40.00

05057003 000 DAY  10.000TMA (MOBILE OPERATION)  7.000  70.00 50.00

07387130 000 LF  9.000HANDWORK - DRAIN SLOTS, BARRIER SLOTS  2,517.000  22,653.00 3,000.00

07647001 000 EA  80.000DRAIN INLET CLEANING  55.000  4,400.00 100.00

07647021 000 LF  8.000SLOTTED DRAIN CLEANING  900.000  7,200.00 2,500.00

$34,393.00TOTAL ITEM EARNINGS TO DATE


