
Contract ID: 649584001

Project: RMC - A00218959

Highway:

District: DALLAS

Contract: 05261808 County: NAVARRO

Award Amount: $789,165.00 Area Engineer: JUAN PAREDES

Projected Amount $788,409.00 Area Number: 059

Adj Projected Amount $0.00

Contractor: FC TRAFFIC CONTROL, LLC

Estimate Number: 0003 Letting Date: 05/13/2026

Estimate Paid: Award Date: 05/14/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/09/2026

Estimate Type: Progress Work Begin Date: 06/29/2026

% Complete 10 Accepted Date:

% Time Used: 23.84

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $78,868.75 $45,675.00 $33,193.75

Participating $0.00 $0.00 $0.00

Non-Participating $78,868.75 $45,675.00 $33,193.75

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $78,868.75 $45,675.00 $33,193.75

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/29/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/29/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 87 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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Contractor's Estimate Package
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09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3
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Worked Performed This Period

Project: RMC - A00218959 Control 649584001

Category: 001 Description: On-Call Traffic control at various locations.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 05007002 000 MOBILIZATION (CALLOUT) EA $100.00 15 $1,500.00 190.00 33.00

0105 07907046 000 LANE CLOSURE(HOURLY ONLY)(TYP 8) HR $200.00 9.50 $1,900.00 20.00 9.50

0115 07907049 000 LANE CLOSURE(HOURLY ONLY)(TYP 11) HR $100.00 8.50 $850.00 80.00 14.50

0095 07907040 000 LANE CLOSURE(HOURLY ONLY)(TYP 2) HR $70.00 29.50 $2,065.00 745.00 148.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY $300.00 1 $300.00 15.00 1.00

0075 05057001 000 TMA (STATIONARY) DAY $1,000.00 11 $11,000.00 250.00 11.00

0090 07907039 000 LANE CLOSURE(HOURLY ONLY)(TYP 1) HR $70.00 101.75 $7,122.50 1,400.00 305.75

0125 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $75.00 112.75 $8,456.25 1,560.00 388.75

Total Item Earnings This Estimate $33,193.75

Contractor's Estimate Package

Report Generation Date: 09/29/2026 03:54:17 PM

Contract: 649584001 Payment Estimate: 0003 Page: 4 of 7



Contract Line Items

Project: RMC - A00218959 Control 649584001

Category: 001 Description: On-Call Traffic control at various locations.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $100.00 190.00 0.00 33.00 $3,300.00

0065 05007033 0 MOBILIZATION (EMERGENCY) EA $500.00 10.00 0.00 0.00 $0.00

0070 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $300.00 15.00 0.00 1.00 $300.00

0075 05057001 0 TMA (STATIONARY) DAY $1,000.00 250.00 0.00 11.00 $11,000.00

0080 05057003 0 TMA (MOBILE OPERATION) DAY $1,100.00 150.00 0.00 0.00 $0.00

0085 05057004 0 TMA MOBILE (SNOW AND ICE) DAY $100.00 420.00 0.00 0.00 $0.00

0090 07907039 0 LANE CLOSURE(HOURLY ONLY)(TYP 1) HR $70.00 1,400.00 0.00 305.75 $21,402.50

0095 07907040 0 LANE CLOSURE(HOURLY ONLY)(TYP 2) HR $70.00 745.00 0.00 148.00 $10,360.00

0100 07907045 0 LANE CLOSURE(HOURLY ONLY)(TYP 7) HR $350.00 60.00 0.00 0.00 $0.00

0105 07907046 0 LANE CLOSURE(HOURLY ONLY)(TYP 8) HR $200.00 20.00 0.00 9.50 $1,900.00

0110 07907047 0 LANE CLOSURE(HOURLY ONLY)(TYP 9) HR $100.00 15.00 0.00 0.00 $0.00

0115 07907049 0 LANE CLOSURE(HOURLY ONLY)(TYP 11) HR $100.00 80.00 0.00 14.50 $1,450.00

0120 07907058 0 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $50.00 40.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00218959 Control 649584001

Category: 001 Description: On-Call Traffic control at various locations.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 07907059 0 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $75.00 1,560.00 0.00 388.75 $29,156.25

0130 07907060 0 ADDITIONAL LANE CLOSURE ITEM(TYPE 22) HR $1.00 15.00 0.00 0.00 $0.00

0155 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0160 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0165 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0170 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0175 96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 0.00 $0.00

0180 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0185 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0190 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

0195 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $78,868.75

Total Item earnings this contract $78,868.75
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $100.00 190.00 33.00 $3,300.00

05007033 MOBILIZATION (EMERGENCY) EA $500.00 10.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $300.00 15.00 1.00 $300.00

05057001 TMA (STATIONARY) DAY $1,000.00 250.00 11.00 $11,000.00

05057003 TMA (MOBILE OPERATION) DAY $1,100.00 150.00 0.00 $0.00

05057004 TMA MOBILE (SNOW AND ICE) DAY $100.00 420.00 0.00 $0.00

07907039 LANE CLOSURE(HOURLY ONLY)(TYP 1) HR $70.00 1,400.00 305.75 $21,402.50

07907040 LANE CLOSURE(HOURLY ONLY)(TYP 2) HR $70.00 745.00 148.00 $10,360.00

07907045 LANE CLOSURE(HOURLY ONLY)(TYP 7) HR $350.00 60.00 0.00 $0.00

07907046 LANE CLOSURE(HOURLY ONLY)(TYP 8) HR $200.00 20.00 9.50 $1,900.00

07907047 LANE CLOSURE(HOURLY ONLY)(TYP 9) HR $100.00 15.00 0.00 $0.00

07907049 LANE CLOSURE(HOURLY ONLY)(TYP 11) HR $100.00 80.00 14.50 $1,450.00

07907058 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $50.00 40.00 0.00 $0.00

07907059 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $75.00 1,560.00 388.75 $29,156.25

07907060 ADDITIONAL LANE CLOSURE ITEM(TYPE 22) HR $1.00 15.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $78,868.75
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