
649585001CONTRACT ID:

PROJECT: RMC - A00218961

CONTRACT:

01260403

PROJECTED AMOUNT: $130,145.00

CONTRACTOR:

HIGHWAY: US0060

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

GV LANDSCAPE AND CONSTRUCTION LLC

Clint Harms, P.E.

RANDALL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/03/2026

01/28/2026

ESTIMATE PAID:

 60

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/21/2026

$130,145.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $130,145.00

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 65.25

$1,000.00 $83,920.00 $84,920.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,000.00 $83,920.00 $84,920.00 

$0.00 $0.00 $0.00 

$1,000.00 $84,920.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $83,920.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 60

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/21/2026

00/00/0000

 60

 0

 60

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

SATURDAY 4

SUNDAY 4

VEG ESTABLISHMENT 21

09/01/2026  1 VEG ESTABLISHMENT

09/02/2026  1 VEG ESTABLISHMENT

09/03/2026  1 VEG ESTABLISHMENT

09/04/2026  1 VEG ESTABLISHMENT

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 VEG ESTABLISHMENT

09/09/2026  1 VEG ESTABLISHMENT

09/10/2026  1 VEG ESTABLISHMENT

09/11/2026  1 VEG ESTABLISHMENT

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 VEG ESTABLISHMENT

09/15/2026  1 VEG ESTABLISHMENT

09/16/2026  1 VEG ESTABLISHMENT

09/17/2026  1 VEG ESTABLISHMENT

09/18/2026  1 VEG ESTABLISHMENT

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 VEG ESTABLISHMENT

09/22/2026  1 VEG ESTABLISHMENT

09/23/2026  1 VEG ESTABLISHMENT

09/24/2026  1 VEG ESTABLISHMENT

09/25/2026  1 VEG ESTABLISHMENT

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 VEG ESTABLISHMENT

09/29/2026  1 VEG ESTABLISHMENT

09/30/2026  1 VEG ESTABLISHMENT
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WORK PERFORMED THIS PERIOD

RMC - A00218961 649585001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,000.000 $1,000.00 1.000  8.00 15.00

$1,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649585001PROJECT CONTROLRMC - A00218961

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01107004 000 EXCAV (ROADWAY & CHANNEL) CY  95.000  131.000  0.000  131.00  12,445.00

0065 01617010 000 GENERAL USE COMPOST (VEH) CY  220.000  31.000  0.000  31.00  6,820.00

0070 01927001 000 MULCH CY  220.000  57.000  0.000  57.00  12,540.00

0075 01927018 000 LANDSCAPE EDGE (TY II) LF  20.000  1,342.000  0.000  1,342.00  26,840.00

0080 01927030 000 PLANT MATERIAL (15 GAL) EA  300.000  61.000  0.000  35.75  10,725.00

0090 05007001 000 MOBILIZATION LS  10,000.000  1.000  0.000  0.50  5,000.00

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  15.000  0.000  8.00  8,000.00

0100 05057001 000 TMA (STATIONARY) DAY  150.000  60.000  0.000  9.00  1,350.00

0105 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  200.000  6.000  0.000  6.00  1,200.00

Category Subtotal $84,920.00

649585001RMC - A00218961PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01937001 000 LANDSCAPE ESTABLISH MO  1,500.000  12.000  0.000  0.000  0.00

 0.00Category Subtotal

649585001RMC - A00218961PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0110 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0115 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $84,920.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01107004 000 CY  95.000EXCAV (ROADWAY & CHANNEL)  131.000  12,445.00 131.00

01617010 000 CY  220.000GENERAL USE COMPOST (VEH)  31.000  6,820.00 31.00

01927001 000 CY  220.000MULCH  57.000  12,540.00 57.00

01927018 000 LF  20.000LANDSCAPE EDGE (TY II)  1,342.000  26,840.00 1,342.00

01927030 000 EA  300.000PLANT MATERIAL (15 GAL)  35.750  10,725.00 61.00

05007001 000 LS  10,000.000MOBILIZATION  0.500  5,000.00 1.00

05027001 000 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  8,000.00 15.00

05057001 000 DAY  150.000TMA (STATIONARY)  9.000  1,350.00 60.00

07527005 000 EA  200.000TREE REMOVAL (4" - 12" DIA)  6.000  1,200.00 6.00

$84,920.00TOTAL ITEM EARNINGS TO DATE


