
Contract ID: 649589001

Project: MMC - A00218973

Highway:

District: YOAKUM

Contract: 04261304 County: VICTORIA

Award Amount: $20,475.00 Area Engineer: JAMES JANAK

Projected Amount $20,474.00 Area Number: 076

Adj Projected Amount $0.00

Contractor: TEXAS LIME COMPANY

Estimate Number: 0004 Letting Date: 04/22/2026

Estimate Paid: ü Award Date: 04/23/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 05/01/2026

Estimate Type: Progress Work Begin Date: 05/07/2026

% Complete 0 Accepted Date:

% Time Used: 33.42

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/07/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 122 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4

09/06/2026 4

09/07/2026 4

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4

09/13/2026 4

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

09/18/2026 4
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09/19/2026 4

09/20/2026 4

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

09/26/2026 4

09/27/2026 4

09/28/2026 4

09/29/2026 4

09/30/2026 4
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00218973 Control 649589001

Category: 001 Description: Lime   -   VAO (Materials Only)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80087001 0 LIME(HYD)(DRY)(ST1) BAG $13.00 525.00 0.00 0.00 $0.00

0065 80087002 0 LIME(HYD)(DRY)(ST2) BAG $13.00 525.00 0.00 0.00 $0.00

0070 80087003 0 LIME(HYD)(DRY)(ST3) BAG $13.00 525.00 0.00 0.00 $0.00

0075 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0080 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0085 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80087001 LIME(HYD)(DRY)(ST1) BAG $13.00 525.00 0.00 $0.00

80087002 LIME(HYD)(DRY)(ST2) BAG $13.00 525.00 0.00 $0.00

80087003 LIME(HYD)(DRY)(ST3) BAG $13.00 525.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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