
Contract ID: 649592001

Project: RMC - A00219000

Highway:

District: AUSTIN

Contract: 05261403 County: HAYS

Award Amount: $890,313.75 Area Engineer: OMAR DELEON

Projected Amount $890,317.75 Area Number: 770

Adj Projected Amount $0.00

Contractor: LONE STAR PAVING COMPANY

Estimate Number: 0002 Letting Date: 05/13/2026

Estimate Paid: ü Award Date: 05/13/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 06/01/2026

Estimate Type: Progress Work Begin Date: 08/03/2026

% Complete 72.59 Accepted Date:

% Time Used: 34.17

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $2,518,637.43 $2,466,336.23 $52,301.20

Participating $208,301.77 $208,301.77 $0.00

Non-Participating $2,310,335.66 $2,258,034.46 $52,301.20

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $2,518,637.43 $2,466,336.23 $52,301.20

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/03/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/03/2026 Liquidated Damage Rate $760.00
Bid Days: 120

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 120
0

Days Charged to Date: 41 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 21

HOLIDAY TRAFFIC 1

SATURDAY 4

SUNDAY 4

Total Period Days: 21 9 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY TRAFFIC

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 10:47:40 AM

09/18/2026 2

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2

09/26/2026 2 ü SATURDAY

09/27/2026 2 ü SUNDAY

09/28/2026 2

09/29/2026 2

09/30/2026 2
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Worked Performed This Period

Project: RMC - A00219000 Control 649592001

Category: 001 Description: Asphalt Pavement Repair

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0185 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.65 3530 $2,294.50 5,000.00 3,530.00

0105 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.25 1126 $1,407.50 1,000.00 1,126.00

0190 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.65 32494 $21,121.10 5,000.00 32,494.00

0180 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.65 36564 $23,766.60 5,000.00 36,564.00

0175 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.65 5710 $3,711.50 5,000.00 5,710.00

Total Item Earnings This Estimate $52,301.20
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Contract Line Items

Project: RMC - A00219000 Control 649592001

Category: 001 Description: Asphalt Pavement Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03517001 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY $32.75 3,333.00 0.00 0.00 $0.00

0065 03517003 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $47.25 6,231.00 50,176.00 46,446.34 $2,194,589.57

0070 03517031 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR 2.5" SY $45.25 8,633.00 0.00 0.00 $0.00

0075 05007001 0 MOBILIZATION LS $37,750.00 1.00 0.00 0.90 $33,975.00

0080 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $100.00 6.00 0.00 1.00 $100.00

0085 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $75.00 30.00 0.00 0.00 $0.00

0090 05057001 0 TMA (STATIONARY) DAY $75.00 30.00 0.00 13.00 $975.00

0095 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 100.00 0.00 0.00 $0.00

0100 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $2.50 100.00 0.00 0.00 $0.00

0105 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.25 1,000.00 0.00 1,126.00 $1,407.50

0110 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.00 500.00 0.00 0.00 $0.00

0115 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.00 500.00 0.00 0.00 $0.00

0120 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $225.00 20.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: RMC - A00219000 Control 649592001

Category: 001 Description: Asphalt Pavement Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $250.00 20.00 0.00 0.00 $0.00

0130 06667172 0 RE PM TY II (W) 6" (BRK) LF $0.35 5,000.00 0.00 0.00 $0.00

0135 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.35 5,000.00 0.00 0.00 $0.00

0140 06667179 0 RE PM TY II (W) 8" (SLD) LF $0.50 1,000.00 0.00 0.00 $0.00

0145 06667182 0 RE PM TY II (W) 12" (SLD) LF $2.50 500.00 0.00 0.00 $0.00

0150 06667184 0 RE PM TY II (W) 24" (SLD) LF $5.00 500.00 0.00 0.00 $0.00

0155 06667186 0 RE PM TY II (W) (ARROW) EA $100.00 20.00 0.00 0.00 $0.00

0160 06667194 0 RE PM TY II (W) (WORD) EA $125.00 20.00 0.00 0.00 $0.00

0165 06667211 0 RE PM TY II (Y) 6" (BRK) LF $0.35 5,000.00 0.00 0.00 $0.00

0170 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.35 5,000.00 0.00 0.00 $0.00

0175 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.65 5,000.00 0.00 5,710.00 $3,711.50

0180 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.65 5,000.00 0.00 36,564.00 $23,766.60

0185 06667419 0 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.65 5,000.00 0.00 3,530.00 $2,294.50
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Contractor's Estimate Package
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Contract Line Items

Project: RMC - A00219000 Control 649592001

Category: 001 Description: Asphalt Pavement Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.65 5,000.00 0.00 32,494.00 $21,121.10

0195 06727004 0 REFL PAV MRKR TY II-A-A EA $3.50 1,000.00 0.00 0.00 $0.00

0200 06727006 0 REFL PAV MRKR TY II-C-R EA $3.50 1,000.00 0.00 0.00 $0.00

0300 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0310 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0320 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0330 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 28,394.89 $28,394.89

0340 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0350 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 0.00 $0.00

0360 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 0.00 $0.00

0370 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 0.00 $0.00

0380 03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $75.50 0.00 2,457.00 2,456.67 $185,478.59

0390 03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $78.25 0.00 292.00 291.67 $22,823.18
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 10:47:40 AM

Contract Line Items

Project: RMC - A00219000 Control 649592001

Category: 001 Description: Asphalt Pavement Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $2,518,637.42

Total Item earnings this contract $2,518,637.42
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 $0.00

03517001 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY $32.75 3,333.00 0.00 $0.00

03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $47.25 56,407.00 46,446.34 $2,194,589.57

03517003© FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $75.50 2,457.00 2,456.67 $185,478.59

03517005© FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $78.25 292.00 291.67 $22,823.18

03517031 FLEXIBLE PAVEMENT STRUCTURE REPAIR 2.5" SY $45.25 8,633.00 0.00 $0.00

05007001 MOBILIZATION LS $37,750.00 1.00 0.90 $33,975.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $100.00 6.00 1.00 $100.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $75.00 30.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $75.00 30.00 13.00 $975.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 100.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $2.50 100.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.25 1,000.00 1,126.00 $1,407.50

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.00 500.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.00 500.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $225.00 20.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $250.00 20.00 0.00 $0.00

06667172 RE PM TY II (W) 6" (BRK) LF $0.35 5,000.00 0.00 $0.00

06667175 RE PM TY II (W) 6" (SLD) LF $0.35 5,000.00 0.00 $0.00

06667179 RE PM TY II (W) 8" (SLD) LF $0.50 1,000.00 0.00 $0.00

06667182 RE PM TY II (W) 12" (SLD) LF $2.50 500.00 0.00 $0.00

06667184 RE PM TY II (W) 24" (SLD) LF $5.00 500.00 0.00 $0.00

06667186 RE PM TY II (W) (ARROW) EA $100.00 20.00 0.00 $0.00

06667194 RE PM TY II (W) (WORD) EA $125.00 20.00 0.00 $0.00

06667211 RE PM TY II (Y) 6" (BRK) LF $0.35 5,000.00 0.00 $0.00

06667213 RE PM TY II (Y) 6" (SLD) LF $0.35 5,000.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.65 5,000.00 5,710.00 $3,711.50
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 10:47:40 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.65 5,000.00 36,564.00 $23,766.60

06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.65 5,000.00 3,530.00 $2,294.50

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.65 5,000.00 32,494.00 $21,121.10

06727004 REFL PAV MRKR TY II-A-A EA $3.50 1,000.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $3.50 1,000.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 28,394.89 $28,394.89

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $2,518,637.42
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