
649593001CONTRACT ID:

PROJECT: BPM - A00219003

CONTRACT:

04261202

PROJECTED AMOUNT: $393,902.00

CONTRACTOR:

HIGHWAY: SH0006

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

GARRET SHIELDS INFRASTRUCTURE

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

04/22/2026AWARD DATE:

ESTIMATE PERIOD:

0003

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/11/2026

04/14/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/10/2026

$393,902.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $393,900.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/10/2026

07/10/2026

 37

 0

 37

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

TIME SUSPENDED 25

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 649593001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0003

CONTRACT LINE ITEMS 

649593001BPM - A00219003PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  40.000  225.000  0.000  0.000  0.00

0065 01047047 000 REMOV CONC (MISC) CY  500.000  19.000  0.000  0.000  0.00

0070 01107002 000 EXCAV (CHANNEL) CY  40.000  199.000  0.000  0.000  0.00

0075 04007010 000 CEM STABIL BKFL CY  250.000  136.000  0.000  0.000  0.00

0080 04037002 000 TEMPORARY SPL SHORING (COFFERDAM) SF  30.000  1,600.000  0.000  0.000  0.00

0085 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  150.000  12.000  0.000  0.000  0.00

0090 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  64.000  0.000  0.000  0.00

0095 04327002 000 RIPRAP (CONC)(5 IN) CY  600.000  20.000  0.000  0.000  0.00

0100 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  199.000  0.000  0.000  0.00

0105 04427017 000 MISC NON-BRIDGE (NBIS) LB  20.000  10.000  0.000  0.000  0.00

0110 05007001 000 MOBILIZATION LS  20,000.000  1.000  0.000  0.000  0.00

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  3.000  0.000  0.000  0.00

0120 05057001 000 TMA (STATIONARY) DAY  300.000  24.000  0.000  0.000  0.00

0125 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  15.000  2,223.000  0.000  0.000  0.00

0130 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  2,223.000  0.000  0.000  0.00

0135 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.000  75.000  0.000  0.000  0.00

0140 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  75.000  0.000  0.000  0.00

0145 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  1,000.000  4.000  0.000  0.000  0.00

0150 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  2,000.000  0.920  0.000  0.000  0.00

0155 07767003 000 REPAIR (STEEL PED. RAIL) LF  200.000  160.000  0.000  0.000  0.00

0160 70207003 000 GEN DEBRIS REMOVE FROM UNDER BRIDGES CY  100.000  806.000  0.000  0.000  0.00

0170 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0180 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0190 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

Lane Closure Assessment Fee

0200 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0210 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0220 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0230 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0240 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00



CONTRACT ID 649593001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0003

CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


