
Contract ID: 649594001

Project: RMC - A00219004

Highway:

District: YOAKUM

Contract: 05261301 County: WHARTON

Award Amount: $933,297.28 Area Engineer: RYAN SIMPER

Projected Amount $933,300.28 Area Number: 076

Adj Projected Amount $0.00

Contractor: HUNTER INDUSTRIES, LTD.

Estimate Number: 0004 Letting Date: 05/11/2026

Estimate Paid: ü Award Date: 05/11/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 05/20/2026

Estimate Type: Progress Work Begin Date: 06/08/2026

% Complete 100.9 Accepted Date:

% Time Used: 66.67

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $941,695.98 $941,695.98 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $941,695.98 $941,695.98 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $941,695.98 $941,695.98 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/08/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/08/2026 Liquidated Damage Rate $760.00
Bid Days: 30

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 30
0

Days Charged to Date: 20 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

AWAITING FINAL
DOCUMENTATION

20

Charged Working Day

HOLIDAY 1

SATURDAY 2

SUNDAY 2

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/02/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/03/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/04/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/05/2026 4 ü SATURDAY

09/06/2026 4 ü SUNDAY

09/07/2026 4 ü HOLIDAY

09/08/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/09/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/10/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/11/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/12/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/13/2026 4 ü AWAITING FINAL
DOCUMENTATION
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:05:43 PM

09/13/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/14/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/15/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/16/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/17/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/18/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/19/2026 4 ü SATURDAY

09/20/2026 4 ü SUNDAY

09/21/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/22/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/23/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/24/2026 4 ü AWAITING FINAL
DOCUMENTATION

09/25/2026 4 ü AWAITING FINAL
DOCUMENTATION
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00219004 Control 649594001

Category: 001 Description: US 59 Hillje Truck Stop Accel/Decel Lane

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047011 0 REMOV CONC (DRIVEWAYS) SY $31.50 92.00 0.00 86.50 $2,724.75

0065 01127001 0 SUBGR WIDEN (OC) STA $1,709.40 33.20 0.00 33.20 $56,752.08

0070 01327017 0 EMBANK (VEH)(OC)(TY C) CY $45.10 15.00 0.00 15.00 $676.50

0075 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $1.00 5,782.00 0.00 6,414.60 $6,414.60

0080 01647005 0 BROADCAST SEED (TEMP_WARM) SY $1.00 1,445.00 0.00 0.00 $0.00

0085 01647006 0 BROADCAST SEED (TEMP_COOL) SY $1.00 1,445.00 0.00 0.00 $0.00

0090 01687001 0 VEGETATIVE WATERING TGL $28.00 48.74 0.00 0.00 $0.00

0095 03167232 0 AGGR (TY-PE, GR-4)(SAC-B) CY $280.85 47.00 0.00 48.00 $13,480.80

0100 03167264 0 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $6.20 2,064.00 0.00 1,725.00 $10,695.00

0105 03417001 0 D-GR HMA TY-B PG64-22 TON $113.30 3,542.00 0.00 3,856.96 $436,993.57

0110 03417050 0 D-GR HMA TY-D SAC-B PG70-22 TON $150.70 648.00 0.00 494.59 $74,534.71

0115 03417082 0 TACK COAT GAL $3.78 1,214.00 0.00 600.00 $2,268.00

0120 03427001 0 PFC-C PG76-22 SAC-A TON $209.00 376.00 0.00 492.89 $103,014.01
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:05:43 PM

Contract Line Items

Project: RMC - A00219004 Control 649594001

Category: 001 Description: US 59 Hillje Truck Stop Accel/Decel Lane

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04327003 0 RIPRAP (CONC)(6 IN) CY $900.00 30.00 0.00 26.38 $23,742.00

0130 05007001 0 MOBILIZATION LS $92,622.05 1.00 0.00 0.90 $83,359.85

0135 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $10,000.00 2.00 0.00 2.00 $20,000.00

0140 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 1.00 0.00 1.00 $5,000.00

0145 05057001 0 TMA (STATIONARY) DAY $356.84 14.00 0.00 12.00 $4,282.08

0150 05057003 0 TMA (MOBILE OPERATION) DAY $764.65 2.00 0.00 2.00 $1,529.30

0155 05067001 0 ROCK FILTER DAMS (INSTALL) (TY 1) LF $40.00 100.00 0.00 0.00 $0.00

0160 05067011 0 ROCK FILTER DAMS (REMOVE) LF $5.00 100.00 0.00 0.00 $0.00

0165 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 200.00 0.00 100.00 $500.00

0170 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.25 200.00 0.00 100.00 $125.00

0175 05147001 0 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF $290.00 90.00 0.00 90.00 $26,100.00

0180 05307006 0 DRIVEWAYS (CONC) SY $180.00 74.00 0.00 73.33 $13,199.40

0185 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $2.73 3,275.00 0.00 3,275.00 $8,940.75

Contract: 649594001 Payment Estimate: 0004 Page: 6 of 10



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:05:43 PM

Contract Line Items

Project: RMC - A00219004 Control 649594001

Category: 001 Description: US 59 Hillje Truck Stop Accel/Decel Lane

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05457006 0 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA $32,000.00 1.00 0.00 1.00 $32,000.00

0195 06667008 0 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $2.00 410.00 0.00 282.00 $564.00

0200 06667017 0 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $3.00 271.00 0.00 195.00 $585.00

0205 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $2.00 550.00 0.00 709.00 $1,418.00

0210 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $1.55 3,175.00 0.00 3,365.00 $5,215.75

0215 06687091 0 PREFAB PM TY C (W)(ARROW) EA $295.00 2.00 0.00 2.00 $590.00

0220 06687100 0 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $475.00 2.00 0.00 2.00 $950.00

0225 06727006 0 REFL PAV MRKR TY II-C-R EA $10.00 85.00 0.00 99.00 $990.00

0230 60257001 0 TMSP RADAR SPEED CONTROL MONITOR EA $7,500.00 1.00 0.00 0.00 $0.00

0235 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0240 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0245 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0250 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 4,342.75 $4,342.75
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:05:43 PM

Contract Line Items

Project: RMC - A00219004 Control 649594001

Category: 001 Description: US 59 Hillje Truck Stop Accel/Decel Lane

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0265 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 0.00 1.00 708.08 $708.08

0275 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 0.00 1.00 0.00 $0.00

0285 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 0.00 1.00 0.00 $0.00

Category 001 SubTotal $941,695.98

Total Item earnings this contract $941,695.98
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047011 REMOV CONC (DRIVEWAYS) SY $31.50 92.00 86.50 $2,724.75

01127001 SUBGR WIDEN (OC) STA $1,709.40 33.20 33.20 $56,752.08

01327017 EMBANK (VEH)(OC)(TY C) CY $45.10 15.00 15.00 $676.50

01647002 BROADCAST SEED (PERM_RURAL_CLAY) SY $1.00 5,782.00 6,414.60 $6,414.60

01647005 BROADCAST SEED (TEMP_WARM) SY $1.00 1,445.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $1.00 1,445.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $28.00 48.74 0.00 $0.00

03167232 AGGR (TY-PE, GR-4)(SAC-B) CY $280.85 47.00 48.00 $13,480.80

03167264 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $6.20 2,064.00 1,725.00 $10,695.00

03417001 D-GR HMA TY-B PG64-22 TON $113.30 3,542.00 3,856.96 $436,993.57

03417050 D-GR HMA TY-D SAC-B PG70-22 TON $150.70 648.00 494.59 $74,534.71

03417080© PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 708.08 $708.08

03417081© PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 $0.00

03417082 TACK COAT GAL $3.78 1,214.00 600.00 $2,268.00

03427001 PFC-C PG76-22 SAC-A TON $209.00 376.00 492.89 $103,014.01

04327003 RIPRAP (CONC)(6 IN) CY $900.00 30.00 26.38 $23,742.00

05007001 MOBILIZATION LS $92,622.05 1.00 0.90 $83,359.85

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $10,000.00 2.00 2.00 $20,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 1.00 1.00 $5,000.00

05057001 TMA (STATIONARY) DAY $356.84 14.00 12.00 $4,282.08

05057003 TMA (MOBILE OPERATION) DAY $764.65 2.00 2.00 $1,529.30

05067001 ROCK FILTER DAMS (INSTALL) (TY 1) LF $40.00 100.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $5.00 100.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 200.00 100.00 $500.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.25 200.00 100.00 $125.00

05147001 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF $290.00 90.00 90.00 $26,100.00

05307006 DRIVEWAYS (CONC) SY $180.00 74.00 73.33 $13,199.40

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $2.73 3,275.00 3,275.00 $8,940.75
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:05:43 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05457006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA $32,000.00 1.00 1.00 $32,000.00

05857001© RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1.00 0.00 $0.00

06667008 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $2.00 410.00 282.00 $564.00

06667017 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $3.00 271.00 195.00 $585.00

06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $2.00 550.00 709.00 $1,418.00

06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $1.55 3,175.00 3,365.00 $5,215.75

06687091 PREFAB PM TY C (W)(ARROW) EA $295.00 2.00 2.00 $590.00

06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $475.00 2.00 2.00 $950.00

06727006 REFL PAV MRKR TY II-C-R EA $10.00 85.00 99.00 $990.00

60257001 TMSP RADAR SPEED CONTROL MONITOR EA $7,500.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 4,342.75 $4,342.75

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $941,695.98
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