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i
CONTRACT ID: 649598001 HIGHWAY: IH0045
PROJECT: RMC - A00219047 DISTRICT NAME: HOUSTON
CONTRACT: 04264201 COUNTY: MONTGOMERY
AWARD AMOUNT: $1,670,180.00 AREA ENGINEER: Abraham Guzman, P.E.
PROJECTED AMOUNT: $1,670,184.00 AREA NUMBER: 053
ADJ. PROJECTED AMOUNT:  $1,670,184.00
CONTRACTOR: T & M LAWN-FENCE SERVICE, LLC
ESTIMATE NUMBER: 0002 LETTING DATE: 04/08/2026
ESTIMATE PAID: z AWARD DATE: 04/30/2026
ESTIMATE PERIOD: 06/26/2026 to 07/25/2026 NOTICE TO PROCEED DATE: 05/26/2026
ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/01/2026
% COMPLETE: 19.39 ACCEPTED DATE: 00/00/0000
% TIME USED: 15.07 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $323,873.85 $155,891.20 $167,982.65
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $323,873.85 $155,891.20 $167,982.65
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $323,873.85 $155,891.20 $167,982.65
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:
***There are no Contract Adjustments for this estimate*** ***There are no Line ltem Adjustments for this estimate™*

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 649598001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

06/01/2026
00/00/0000
365
0
365
55
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026
07/01/2026
07/02/2026
07/03/2026
07/04/2026
07/05/2026
07/06/2026
07/07/2026
07/08/2026
07/09/2026
07/10/2026
07/11/2026
07/12/2026
07/13/2026
07/14/2026
07/15/2026
07/16/2026
07/17/2026
07/18/2026
07/19/2026
07/20/2026
07/21/2026
07/22/2026
07/23/2026
07/24/2026
07/25/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$968.00

0

DAYS AT

PER DAY $968.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0

Page 2 of 8



CONTRACT ID

649598001 ESTIMATE 0002

WORK PERFORMED THIS PERIOD

LINE
NBR

0060
0075
0085
0090
0095
0100
0105
0110
0115
0120
0125
0130
0135
0140
0145
0150
0155
0160
0165
0170
0175
0180
0185
0190
0195
0200
0205
0210
0215
0220
0225
0230
0235
0240
0245
0250
0255
0260
0265
0270
0275
0280
0285
0290

PROJECT

CATEGORY

ITEM
CODE

05007002
05057003
07357015
07357016
07357017
07357018
07357019
07357020
07357039
07357040
07357041
07357077
07387005
07387006
07387007
07387008
07387009
07387010
07387011
07387012
07387013
07387015
07387017
07387029
07387030
07387031
07387032
07387033
07387034
07387035
07387036
07387037
07387038
07387039
07387040
07387041
07387051
07387052
07387053
07387072
07387073
07387074
07387085
07387086

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

RMC - A00219047 CONTROL 649598001
001 DESCRIPTION
DESCRIPTION UNIT
MOBILIZATION (CALLOUT) EA
TMA (MOBILE OPERATION) DAY
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1) CcYC
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2) CcYC
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3) CYC
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4) CYC
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (5) CcYC
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (6) CcYC
DEBRIS-ENTRANCE/EXIT RAMPS - AREA (1) CcYC
DEBRIS-ENTRANCE/EXIT RAMPS - AREA (2) CcyC
DEBRIS-ENTRANCE/EXIT RAMPS - AREA (3) CcYC
DEBRIS-CNTR MEDIANS/MAINLANES-AREA(13) CcYc
CLEAN / SWEEP - CENTER MEDIAN - AREA(1) CcYc
CLEAN / SWEEP - CENTER MEDIAN - AREA(2) CcYc
CLEAN / SWEEP - CENTER MEDIAN - AREA(3) CcYc
CLEAN / SWEEP - CENTER MEDIAN - AREA(4) CcYc
CLEAN / SWEEP - CENTER MEDIAN - AREA(5) CcYcC
CLEAN / SWEEP - CENTER MEDIAN - AREA(6) CcYC
CLEAN / SWEEP - CENTER MEDIAN - AREA(7) CcYcC
CLEAN / SWEEP - CENTER MEDIAN - AREA(8) CcYc
CLEAN / SWEEP - CENTER MEDIAN - AREA(9) CcYc
CLEAN / SWEEP - CENTER MEDIAN-AREA (11) CcYcC
CLEAN / SWEEP - CENTER MEDIAN-AREA (13) CcYcC
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1) CcYcC
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2) CcYcC
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3) CcYC
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4) CcYC
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5) CcYC
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6) CYC
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7) CYC
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8) CcYC
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9) CcyC
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(10) CcYC
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(11) CcYC
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(12) CcYC
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(13) CcYc
CLEAN / SWEEP - FRONTAGE ROAD - AREA(1) CcYc
CLEAN / SWEEP - FRONTAGE ROAD - AREA(2) CcYc
CLEAN / SWEEP - FRONTAGE ROAD - AREA(3) CcYC
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1) CcYcC
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 2) CcYcC
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 3) CcYC
CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 14) CcYC

CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 15) CcYC

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

1.000
45.000
3,200.000
2,000.000
1,300.000
500.000
1,000.000
800.000
3,200.000
2,000.000
1,300.000
1,800.000
5,500.000
3,400.000
2,400.000
1,500.000
3,000.000
2,200.000
2,700.000
2,800.000
300.000
700.000
3,400.000
5,500.000
3,400.000
2,400.000
1,500.000
3,000.000
2,200.000
2,700.000
2,800.000
300.000
1,800.000
700.000
700.000
3,400.000
4,400.000
2,700.000
2,400.000
2,900.000
1,800.000
1,600.000
300.000
300.000

QTY THIS
ESTIMATE

2.000
39.000
4.000
1.000
2.000
1.000
1.000
1.000
3.000
1.000
2.000
1.000
2.000
2.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
3.000
2.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
2.000
2.000
1.000
3.000
2.000
1.000
1.000
1.000

MONTGOMERY CLEANING AND SWEEPING HIGHWAYS

AMOUNT PAID
THIS ESTIMATE

$2.00
$1,755.00
$12,800.00
$2,000.00
$2,600.00
$500.00
$1,000.00
$800.00
$9,600.00
$2,000.00
$2,600.00
$1,800.00
$11,000.00
$6,800.00
$2,400.00
$1,500.00
$3,000.00
$2,200.00
$2,700.00
$2,800.00
$300.00
$700.00
$3,400.00
$16,500.00
$6,800.00
$2,400.00
$1,500.00
$3,000.00
$2,200.00
$2,700.00
$2,800.00
$300.00
$1,800.00
$700.00
$700.00
$3,400.00
$8,800.00
$5,400.00
$2,400.00
$8,700.00
$3,600.00
$1,600.00
$300.00
$300.00
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Total Bid QTY Paid
Quantity To Date
24.00 4.00
400.00 124.00
24.00 9.00
24.00 5.00
12.00 3.00
12.00 2.00
12.00 2.00
12.00 3.00
24.00 9.00
24.00 4.00
12.00 3.00
12.00 2.00
24.00 7.00
24.00 6.00
12.00 3.00
12.00 4.00
12.00 4.00
12.00 3.00
12.00 3.00
12.00 3.00
12.00 3.00
12.00 3.00
12.00 3.00
24.00 8.00
24.00 6.00
12.00 3.00
12.00 4.00
12.00 4.00
12.00 3.00
12.00 3.00
12.00 3.00
12.00 3.00
12.00 3.00
12.00 3.00
12.00 3.00
12.00 3.00
24.00 6.00
24.00 6.00
12.00 3.00
24.00 7.00
24.00 6.00
12.00 3.00
12.00 4.00
12.00 4.00




CONTRACT ID 649598001 ESTIMATE 0002 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 8

LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS FSTIMATF Quantity To Date
0300 07387104 000 CLEANING / SWEEPING (SPOT) Mi 25.000 18.000 $450.00 1,500.00 18.00
0305 07387105 000 CLEANING / SWEEPING (HANDWORK) Sy 0.100 9,850.000 $985.00 150,000.00 112,772.00
9004 96067001 LAW ENFORCEMENT PERSONNEL DOL 1.000 16,390.650 $16,390.65 1.00 45,647.70

TOTAL ITEM EARNINGS THIS ESTIMATE $167,982.65



CONTRACT ID

CONTRACT LINE ITEMS

649598001

ESTIMATE 0002

PROJECT RMC - A00219047 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT)

0065 05007033 000 MOBILIZATION (EMERGENCY)

0075 05057003 000 TMA (MOBILE OPERATION)

0085 07357015 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)
0090 07357016 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2)
0095 07357017 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3)
0100 07357018 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4)
0105 07357019 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (5)
0110 07357020 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (6)
0115 07357039 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (1)
0120 07357040 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (2)
0125 07357041 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (3)
0130 07357077 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA(13)
0135 07387005 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(1)
0140 07387006 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(2)
0145 07387007 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(3)
0150 07387008 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(4)
0155 07387009 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(5)
0160 07387010 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(6)
0165 07387011 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(7)
0170 07387012 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(8)
0175 07387013 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(9)
0180 07387015 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (11)
0185 07387017 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (13)
0190 07387029 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)
0195 07387030 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2)
0200 07387031 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3)
0205 07387032 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4)
0210 07387033 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5)
0215 07387034 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6)
0220 07387035 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7)
0225 07387036 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8)
0230 07387037 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9)
0235 07387038 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(10)
0240 07387039 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(11)
0245 07387040 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(12)
0250 07387041 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(13)
0255 07387051 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(1)
0260 07387052 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(2)
0265 07387053 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(3)
0270 07387072 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1)
0275 07387073 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 2)
0280 07387074 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 3)
0285 07387085 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 14)

649598001
MONTGOMERY CLEANING AND SWEEPING HIGHWAY €

UNIT

EA

EA

DAY
CYC
CcYC
CYcC
CcYcC
CcYcC
CcYC
CcYC
CcYC
CcYC
Ccyc
CyC
CyC
Ccyc
Ccyc
[ (]
CcYc
CcYc
CcYc
CcYc
CcYc
CcYc
CcYc
CcYc
CcYC
CcYC
CcYcC
CcYcC
CcYc
CcYcC
CcYC
CcYC
CcYC
CcYC
CcyC
CyC
CyC
CcYc
Ccyc
CcYc
CcYc
CcYc

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

1.000
1.000
45.000
3,200.000
2,000.000
1,300.000
500.000
1,000.000
800.000
3,200.000
2,000.000
1,300.000
1,800.000
5,500.000
3,400.000
2,400.000
1,500.000
3,000.000
2,200.000
2,700.000
2,800.000
300.000
700.000
3,400.000
5,500.000
3,400.000
2,400.000
1,500.000
3,000.000
2,200.000
2,700.000
2,800.000
300.000
1,800.000
700.000
700.000
3,400.000
4,400.000
2,700.000
2,400.000
2,900.000
1,800.000
1,600.000
300.000

BID
QUANTITY

24.000
6.000
400.000
24.000
24.000
12.000
12.000
12.000
12.000
24.000
24.000
12.000
12.000
24.000
24.000
12.000
12.000
12.000
12.000
12.000
12.000
12.000
12.000
12.000
24.000
24.000
12.000
12.000
12.000
12.000
12.000
12.000
12.000
12.000
12.000
12.000
12.000
24.000
24.000
12.000
24.000
24.000
12.000
12.000

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

QTY PAID
TO DATE

3.00
0.00
85.00
7.00
3.00
2.00
2.00
2.00
2.00
7.00
2.00
2.00
1.00
4.00
4.00
2.00
2.00
2.00
2.00
2.00
2.00
2.00
2.00
2.00
5.00
4.00
2.00
2.00
2.00
2.00
2.00
2.00
2.00
2.00
2.00
2.00
2.00
4.00
4.00
2.00
4.00
4.00
2.00
2.00
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AMOUNT
$

3.00

0.00
3,825.00
22,400.00
6,000.00
2,600.00
1,000.00
2,000.00
1,600.00
22,400.00
4,000.00
2,600.00
1,800.00
22,000.00
13,600.00
4,800.00
3,000.00
6,000.00
4,400.00
5,400.00
5,600.00
600.00
1,400.00
6,800.00
27,500.00
13,600.00
4,800.00
3,000.00
6,000.00
4,400.00
5,400.00
5,600.00
600.00
3,600.00
1,400.00
1,400.00
6,800.00
17,600.00
10,800.00
4,800.00
11,600.00
7,200.00
3,200.00
600.00



CONTRACT ID 649598001 ESTIMATE 0002

CATEGORY 001

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0290 07387086 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 15)
0300 07387104 000 CLEANING / SWEEPING (SPOT)

0305 07387105 000 CLEANING / SWEEPING (HANDWORK)

9004 96067001 LAW ENFORCEMENT PERSONNEL

PROJECT RMC - A00219047 CONTROL 649598001
CATEGORY 001

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0070 05057001 000 TMA (STATIONARY)

0080 07357001 000 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS
0295 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL)
9000 96017001 MATERIAL ON HAND

9001 96057007 ROAD USER COST - INCENTIVE

9002 96057008 ROAD USER COST - DISINCENTIVE

9003 96057006 WORK ORDER LIQUIDATED DAMAGES

9005 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE
9006 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY
9007 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS

9008 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC
9010 96067019 SPECIAL DEDUCTION

CONTRACTOR'S ESTIMATE PACKAGE

DESCRIPTION MONTGOMERY CLEANING AND SWEEPING HIGHWAY €

UNIT

CcYC
MI
SY
DOL

UNIT
PRICE

300.000

25.000
0.100
1.000

BID
QUANTITY

12.000
1,500.000
150,000.000
1.000

DESCRIPTION MONTGOMERY CLEANING AND SWEEPING HIGHWAYS

SPECIAL DEDUCTION

UNIT

DAY
Mi

Mi

DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL

UNIT
PRICE

1.000
30.000
40.000

1.000

1.000

-1.000
-1.000

1.000

1.000

1.000

1.000

-1.000

BID
QUANTITY

50.000
500.000
75.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 2.00
0.000 18.00
0.000 71,848.00
0.000 31,911.05
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

600.00
450.00
7,184.80
31,911.05

$323,873.85

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$323,873.85



CONTRACT ID

649598001 ESTIMATE 0002

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
05057003
07357015
07357016
07357017
07357018
07357019
07357020
07357039
07357040
07357041
07357077
07387005
07387006
07387007
07387008
07387009
07387010
07387011
07387012
07387013
07387015
07387017
07387029
07387030
07387031
07387032
07387033
07387034
07387035
07387036
07387037
07387038
07387039
07387040
07387041
07387051
07387052
07387053
07387072
07387073
07387074
07387085

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

DESCRIPTION

MOBILIZATION (CALLOUT)

TMA (MOBILE OPERATION)

DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (5)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (6)
DEBRIS-ENTRANCE/EXIT RAMPS - AREA (1)
DEBRIS-ENTRANCE/EXIT RAMPS - AREA (2)
DEBRIS-ENTRANCE/EXIT RAMPS - AREA (3)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA(13)
CLEAN / SWEEP - CENTER MEDIAN - AREA(1)
CLEAN / SWEEP - CENTER MEDIAN - AREA(2)
CLEAN / SWEEP - CENTER MEDIAN - AREA(3)
CLEAN / SWEEP - CENTER MEDIAN - AREA(4)
CLEAN / SWEEP - CENTER MEDIAN - AREA(5)
CLEAN / SWEEP - CENTER MEDIAN - AREA(6)
CLEAN / SWEEP - CENTER MEDIAN - AREA(7)
CLEAN / SWEEP - CENTER MEDIAN - AREA(8)
CLEAN / SWEEP - CENTER MEDIAN - AREA(9)
CLEAN / SWEEP - CENTER MEDIAN-AREA (11)
CLEAN / SWEEP - CENTER MEDIAN-AREA (13)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(10)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(11)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(12)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(13)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(1)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(2)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(3)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 2)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 3)
CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 14)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA

DAY
CyC
Cyc
Ccyc
Ccyc
Cyc
CyC
Ccyc
Cyc
Ccyc
Cyc
Cyc
CcyC
CyC
Cyc
Ccyc
Cyc
Cyc
CyC
CyC
Cyc
Cyc
Cyc
Cyc
CyC
CcyC
Cyc
Ccyc
Ccyc
Cyc
CyC
CyC
Cyc
Cyc
Cyc
Cyc
CycC
CcyC
Cyc
Cyc
CycC
Cyc

UNIT
PRICE

1.000
45.000
3,200.000
2,000.000
1,300.000
500.000
1,000.000
800.000
3,200.000
2,000.000
1,300.000
1,800.000
5,500.000
3,400.000
2,400.000
1,500.000
3,000.000
2,200.000
2,700.000
2,800.000
300.000
700.000
3,400.000
5,500.000
3,400.000
2,400.000
1,500.000
3,000.000
2,200.000
2,700.000
2,800.000
300.000
1,800.000
700.000
700.000
3,400.000
4,400.000
2,700.000
2,400.000
2,900.000
1,800.000
1,600.000
300.000

BID
QUANTITY

24.00
400.00
24.00
24.00
12.00
12.00
12.00
12.00
24.00
24.00
12.00
12.00
24.00
24.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
24.00
24.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
12.00
24.00
24.00
12.00
24.00
24.00
12.00
12.00

QTY PAID
TO DATE

3.000
85.000
7.000
3.000
2.000
2.000
2.000
2.000
7.000
2.000
2.000
1.000
4.000
4.000
2.000
2.000
2.000
2.000
2.000
2.000
2.000
2.000
2.000
5.000
4.000
2.000
2.000
2.000
2.000
2.000
2.000
2.000
2.000
2.000
2.000
2.000
4.000
4.000
2.000
4.000
4.000
2.000
2.000

AMOUNT
$)

3.00
3,825.00
22,400.00
6,000.00
2,600.00
1,000.00
2,000.00
1,600.00
22,400.00
4,000.00
2,600.00
1,800.00
22,000.00
13,600.00
4,800.00
3,000.00
6,000.00
4,400.00
5,400.00
5,600.00
600.00
1,400.00
6,800.00
27,500.00
13,600.00
4,800.00
3,000.00
6,000.00
4,400.00
5,400.00
5,600.00
600.00
3,600.00
1,400.00
1,400.00
6,800.00
17,600.00
10,800.00
4,800.00
11,600.00
7,200.00
3,200.00
600.00
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CONTRACT ID
07387086 000
07387104 000
07387105 000
96067001

649598001 ESTIMATE 0002

CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 15)
CLEANING / SWEEPING (SPOT)

CLEANING / SWEEPING (HANDWORK)

LAW ENFORCEMENT PERSONNEL

CONTRACTOR'S ESTIMATE PACKAGE

Cyc 300.000 12.00
MI 25.000 1,500.00
SY 0.100 150,000.00
DOL 1.000 1.00

TOTAL ITEM EARNINGS TO DATE

2.000
18.000
71,848.000
31,911.050

600.00
450.00
7,184.80
31,911.05

$323,873.85
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