
649599001CONTRACT ID:

PROJECT: MMC - A00219058

CONTRACT:

01260607

PROJECTED AMOUNT: $101,065.00

CONTRACTOR:

HIGHWAY: BI0010G

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

SOUTHERN SOURCING SOLUTIONS, LLC

Nestor Mendoza Jr., P.E.

PECOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

01/15/2026AWARD DATE:

ESTIMATE PERIOD:

0005

07/09/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/04/2026

01/13/2026

ESTIMATE PAID:

 119

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: SUPP WORK BEGIN DATE: 03/01/2026

$101,065.00

CONTRACT:

06/29/2026

AWARD AMOUNT: $101,065.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00 

 99.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/28/2026

00/00/0000

 0.00

$20,481.53 $0.00 $20,481.53 

RECAPITULATION

PAID TO CONTRACTOR

$20,481.53 $0.00 $20,481.53 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 119

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2026

00/00/0000

 120

 0

 120

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649599001MMC - A00219058PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80127040 000 ASPH CONC PATCH MAT (DEL)(ST1) TON  190.720  100.000  0.000  0.000  0.00

0065 80127041 000 ASPH CONC PATCH MAT (DEL)(ST2) TON  199.980  100.000  0.000  0.000  0.00

0070 80127042 000 ASPH CONC PATCH MAT (DEL)(ST3) TON  203.200  100.000  0.000  0.000  0.00

0075 80127043 000 ASPH CONC PATCH MAT (DEL)(ST4) TON  203.000  100.000  0.000  0.000  0.00

0080 80127044 000 ASPH CONC PATCH MAT (DEL)(ST5) TON  213.750  100.000  0.000  0.000  0.00

0090 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0095 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


