
Contract ID: 649602001

Project: MMC - A00219079

Highway:

District: LUFKIN

Contract: 01261107 County: HOUSTON

Award Amount: $798,000.00 Area Engineer: JESSE SISCO

Projected Amount $797,999.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: ARCOSA LWS, LLC

Estimate Number: 0006 Letting Date: 01/27/2026

Estimate Paid: ü Award Date: 01/27/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 02/12/2026

Estimate Type: Progress Work Begin Date: 03/10/2026

% Complete 56.61 Accepted Date:

% Time Used: 48.33

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $451,779.98 $451,779.98 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $451,779.98 $451,779.98 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $451,779.98 $451,779.98 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 03/10/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 03/10/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 180
TOTAL LIQUIDATED DAMAGES:

Current Days: 360
0

Days Charged to Date: 174 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 6

08/02/2026 6

08/03/2026 6

08/04/2026 6

08/05/2026 6

08/06/2026 6

08/07/2026 6

08/08/2026 6

08/09/2026 6

08/10/2026 6

08/11/2026 6

08/12/2026 6

08/13/2026 6

08/14/2026 6

08/15/2026 6

08/16/2026 6

08/17/2026 6

08/18/2026 6
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Contractor's Estimate Package
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08/19/2026 6

08/20/2026 6

08/21/2026 6

08/22/2026 6

08/23/2026 6

08/24/2026 6

08/25/2026 6

08/26/2026 6

08/27/2026 6

08/28/2026 6

08/29/2026 6

08/30/2026 6

08/31/2026 6 No material was used for Houston County, Angelina, Sabine
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00219079 Control 649602001

Category: 001 Description: Aggregate will be delivered to the Lufkin Area Maintenance Yards.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80007225 0 AGGR (TY L GR 3) (DEL) (ST1) TON $132.00 100.00 0.00 0.00 $0.00

0065 80007226 0 AGGR (TY L GR 3) (DEL) (ST2) TON $142.00 100.00 0.00 0.00 $0.00

0070 80007227 0 AGGR (TY L GR 3) (DEL) (ST3) TON $154.00 100.00 0.00 0.00 $0.00

0075 80007239 0 AGGR (TY L GR 4) (DEL) (ST1) TON $122.00 1,000.00 0.00 252.34 $30,785.48

0080 80007240 0 AGGR (TY L GR 4) (DEL) (ST2) TON $135.00 2,000.00 0.00 880.00 $118,800.00

0085 80007241 0 AGGR (TY L GR 4) (DEL) (ST3) TON $145.00 2,000.00 0.00 2,084.10 $302,194.50

0090 80007253 0 AGGR (TY L GR 5) (DEL) (ST1) TON $110.00 200.00 0.00 0.00 $0.00

0095 80007254 0 AGGR (TY L GR 5) (DEL) (ST2) TON $122.00 200.00 0.00 0.00 $0.00

0100 80007255 0 AGGR (TY L GR 5) (DEL) (ST3) TON $134.00 200.00 0.00 0.00 $0.00

0105 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0115 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $451,779.98
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80007225 AGGR (TY L GR 3) (DEL) (ST1) TON $132.00 100.00 0.00 $0.00

80007226 AGGR (TY L GR 3) (DEL) (ST2) TON $142.00 100.00 0.00 $0.00

80007227 AGGR (TY L GR 3) (DEL) (ST3) TON $154.00 100.00 0.00 $0.00

80007239 AGGR (TY L GR 4) (DEL) (ST1) TON $122.00 1,000.00 252.34 $30,785.48

80007240 AGGR (TY L GR 4) (DEL) (ST2) TON $135.00 2,000.00 880.00 $118,800.00

80007241 AGGR (TY L GR 4) (DEL) (ST3) TON $145.00 2,000.00 2,084.10 $302,194.50

80007253 AGGR (TY L GR 5) (DEL) (ST1) TON $110.00 200.00 0.00 $0.00

80007254 AGGR (TY L GR 5) (DEL) (ST2) TON $122.00 200.00 0.00 $0.00

80007255 AGGR (TY L GR 5) (DEL) (ST3) TON $134.00 200.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $451,779.98
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