
 734,800.00

649603001CONTRACT ID:

PROJECT: MMC - A00219080

CONTRACT:

02261707

PROJECTED AMOUNT: $734,799.00

CONTRACTOR:

HIGHWAY: SH0006

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

ARCOSA LWS, LLC

BRAZOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

02/10/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/05/2026

02/10/2026

ESTIMATE PAID:

 180
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/04/2026

$1,469,599.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $734,800.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 50.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 15.10

$0.00 $221,854.37 $221,854.37 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $221,854.37 $221,854.37 

$0.00 $0.00 $0.00 

$0.00 $221,854.37 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $221,854.37 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 180

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/04/2026

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649603001PROJECT CONTROLMMC - A00219080

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80007241 000 AGGR (TY L GR 4) (DEL) (ST3) TON  114.000  400.000  400.000  344.06  39,222.84

0075 80007242 000 AGGR (TY L GR 4) (DEL) (ST4) TON  136.000  400.000  400.000  149.26  20,299.36

0100 80007247 000 AGGR (TY L GR 4) (DEL) (ST9) TON  125.000  400.000  400.000  155.40  19,425.00

0105 80007248 000 AGGR (TY L GR 4) (DEL) (ST10) TON  136.000  400.000  400.000  351.93  47,862.48

0120 80007255 000 AGGR (TY L GR 5) (DEL) (ST3) TON  96.000  200.000  200.000  467.65  44,894.40

0135 80007258 000 AGGR (TY L GR 5) (DEL) (ST6) TON  90.000  200.000  200.000  301.31  27,117.90

0155 80007262 000 AGGR (TY L GR 5) (DEL) (ST10) TON  120.000  200.000  200.000  226.04  27,124.80

0180 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  4,092.41 -4,092.41

Category Subtotal $221,854.37

649603001MMC - A00219080PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80007239 000 AGGR (TY L GR 4) (DEL) (ST1) TON  142.000  400.000  400.000  0.000  0.00

0065 80007240 000 AGGR (TY L GR 4) (DEL) (ST2) TON  130.000  400.000  400.000  0.000  0.00

0080 80007243 000 AGGR (TY L GR 4) (DEL) (ST5) TON  130.000  400.000  400.000  0.000  0.00

0085 80007244 000 AGGR (TY L GR 4) (DEL) (ST6) TON  110.000  400.000  400.000  0.000  0.00

0090 80007245 000 AGGR (TY L GR 4) (DEL) (ST7) TON  130.000  400.000  400.000  0.000  0.00

0095 80007246 000 AGGR (TY L GR 4) (DEL) (ST8) TON  130.000  400.000  400.000  0.000  0.00

0110 80007253 000 AGGR (TY L GR 5) (DEL) (ST1) TON  126.000  200.000  200.000  0.000  0.00

0115 80007254 000 AGGR (TY L GR 5) (DEL) (ST2) TON  114.000  200.000  200.000  0.000  0.00

0125 80007256 000 AGGR (TY L GR 5) (DEL) (ST4) TON  120.000  200.000  200.000  0.000  0.00

0130 80007257 000 AGGR (TY L GR 5) (DEL) (ST5) TON  114.000  200.000  200.000  0.000  0.00

0140 80007259 000 AGGR (TY L GR 5) (DEL) (ST7) TON  108.000  200.000  200.000  0.000  0.00

0145 80007260 000 AGGR (TY L GR 5) (DEL) (ST8) TON  114.000  200.000  200.000  0.000  0.00

0150 80007261 000 AGGR (TY L GR 5) (DEL) (ST9) TON  106.000  200.000  200.000  0.000  0.00

0160 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0165 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0170 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0175 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $221,854.37
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007241 000 TON  114.000AGGR (TY L GR 4) (DEL) (ST3)  344.060  39,222.84 400.00

80007242 000 TON  136.000AGGR (TY L GR 4) (DEL) (ST4)  149.260  20,299.36 400.00

80007247 000 TON  125.000AGGR (TY L GR 4) (DEL) (ST9)  155.400  19,425.00 400.00

80007248 000 TON  136.000AGGR (TY L GR 4) (DEL) (ST10)  351.930  47,862.48 400.00

80007255 000 TON  96.000AGGR (TY L GR 5) (DEL) (ST3)  467.650  44,894.40 200.00

80007258 000 TON  90.000AGGR (TY L GR 5) (DEL) (ST6)  301.310  27,117.90 200.00

80007262 000 TON  120.000AGGR (TY L GR 5) (DEL) (ST10)  226.040  27,124.80 200.00

96067019 DOL -1.000SPECIAL DEDUCTION  4,092.410 -4,092.41 1.00

$221,854.37TOTAL ITEM EARNINGS TO DATE


