
649604001CONTRACT ID:

PROJECT: RMC - A00219085

CONTRACT:

04261810

PROJECTED AMOUNT: $617,698.00

CONTRACTOR:

HIGHWAY: IH0035W

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 004

ROSS SA ENTERPRISE LLC

Chris Rocha P.E.

DENTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

04/16/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/01/2026

04/15/2026

ESTIMATE PAID:

 141

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/08/2026

$617,698.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $618,454.00

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 38.63

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 57.49

$85,184.00 $269,909.50 $355,093.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$85,184.00 $269,909.50 $355,093.50 

$0.00 $0.00 $0.00 

$85,184.00 $355,093.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $269,909.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 649604001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0005

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 141

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/08/2026

05/08/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00219085 649604001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $19.00 19.000  87.00 200.00

0070 05057001 TMA (STATIONARY)000 DAY  1.000 $5.00 5.000  26.00 250.00

0075 06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2000 EA  20.000 $420.00 21.000  77.00 264.00

0080 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  20.000 $12,060.00 603.000  3,888.00 6,825.00

0085 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  320.000 $20,480.00 64.000  288.00 548.00

0100 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  3,000.000 $51,000.00 17.000  60.00 94.00

0130 07707026 REPLACE DOWNSTREAM ANCHOR TERMINAL000 EA  1,200.000 $1,200.00 1.000  1.00 10.00

$85,184.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649604001PROJECT CONTROLRMC - A00219085

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  200.000  0.000  87.00  87.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  250.000  0.000  26.00  26.00

0075 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  20.000  264.000  0.000  77.00  1,540.00

0080 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  20.000  6,825.000  0.000  3,888.00  77,760.00

0085 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  320.000  548.000  0.000  288.00  92,160.00

0090 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  548.000  0.000  36.00  36.00

0095 07707010 000 REALIGN POSTS EA  5.000  310.000  0.000  174.00  870.00

0100 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  3,000.000  94.000  0.000  60.00  180,000.00

0105 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1.000  10.000  0.000  5.00  5.00

0110 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  1.000  250.000  0.000  100.00  100.00

0115 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  50.000  34.000  0.000  8.00  400.00

0120 07707018 000 REPLACE BLOCKOUT EA  1.000  1,096.000  0.000  219.00  219.00

0125 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  1.000  10.000  0.000  3.00  3.00

0130 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  1,200.000  10.000  0.000  1.00  1,200.00

0135 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  5.000  300.000  0.000  137.50  687.50

Category Subtotal $355,093.50

649604001RMC - A00219085PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  200.000  0.000  0.000  0.00

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

1060 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1090 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $355,093.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  87.000  87.00 200.00

05057001 000 DAY  1.000TMA (STATIONARY)  26.000  26.00 250.00

06587018 000 EA  20.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  77.000  1,540.00 264.00

07707001 000 LF  20.000REPLACE RAIL ELEMENT (W-BEAM)  3,888.000  77,760.00 6,825.00

07707006 000 EA  320.000REPLACE TIMBER POST W/O CONC FND  288.000  92,160.00 548.00

07707007 000 EA  1.000REPLACE STEEL POST W/O CONC FND  36.000  36.00 548.00

07707010 000 EA  5.000REALIGN POSTS  174.000  870.00 310.00

07707013 000 EA  3,000.000REM OBSOLETE GET & REPL W/ SGT  60.000  180,000.00 94.00

07707015 000 EA  1.000REPL SINGLE GDRAIL TERM IMPACT HEAD  5.000  5.00 10.00

07707016 000 LF  1.000REPLACE SINGLE GDRAIL TERMINAL RAIL  100.000  100.00 250.00

07707017 000 EA  50.000REPLACE SINGLE GDRAIL TERMINAL POST  8.000  400.00 34.00

07707018 000 EA  1.000REPLACE BLOCKOUT  219.000  219.00 1,096.00

07707023 000 EA  1.000REPLACE SGT CABLE ASSEMBLY  3.000  3.00 10.00

07707026 000 EA  1,200.000REPLACE DOWNSTREAM ANCHOR TERMINAL  1.000  1,200.00 10.00

07707027 000 LF  5.000REPAIR RAIL ELEMENT (CURVED RAIL)  137.500  687.50 300.00

$355,093.50TOTAL ITEM EARNINGS TO DATE


