
Contract ID: 649605001

Project: BPM - A00219086

Highway:

District: DALLAS

Contract: 05261809 County: DENTON

Award Amount: $238,282.00 Area Engineer: CHRISTOPHER ROCHA

Projected Amount $237,526.00 Area Number: 056

Adj Projected Amount $0.00

Contractor: ROAD DOCTORS LLC

Estimate Number: 0003 Letting Date: 05/13/2026

Estimate Paid: Award Date: 05/15/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/09/2026

Estimate Type: Progress Work Begin Date: 08/02/2026

% Complete 100.44 Accepted Date:

% Time Used: 15

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $238,572.31 $227,734.00 $10,838.31

Participating $0.00 $0.00 $0.00

Non-Participating $238,572.31 $227,734.00 $10,838.31

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $238,572.31 $227,734.00 $10,838.31

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/02/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/09/2026 Liquidated Damage Rate $760.00
Bid Days: 80

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 80
0

Days Charged to Date: 12 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

AWAIT FINAL
ACCEPT

25

Charged Working Day

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3 ü AWAIT FINAL ACCEPT

09/02/2026 3 ü AWAIT FINAL ACCEPT

09/03/2026 3 ü AWAIT FINAL ACCEPT

09/04/2026 3 ü AWAIT FINAL ACCEPT

09/05/2026 3 ü AWAIT FINAL ACCEPT

09/06/2026 3 ü AWAIT FINAL ACCEPT

09/07/2026 3 ü AWAIT FINAL ACCEPT

09/08/2026 3 ü AWAIT FINAL ACCEPT

09/09/2026 3 ü AWAIT FINAL ACCEPT

09/10/2026 3 ü AWAIT FINAL ACCEPT

09/11/2026 3 ü AWAIT FINAL ACCEPT

09/12/2026 3 ü AWAIT FINAL ACCEPT

09/13/2026 3 ü AWAIT FINAL ACCEPT

09/14/2026 3 ü AWAIT FINAL ACCEPT

09/15/2026 3 ü AWAIT FINAL ACCEPT
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 04:03:40 PM

09/16/2026 3 ü AWAIT FINAL ACCEPT

09/17/2026 3 ü AWAIT FINAL ACCEPT

09/18/2026 3 ü AWAIT FINAL ACCEPT

09/19/2026 3 ü AWAIT FINAL ACCEPT

09/20/2026 3 ü AWAIT FINAL ACCEPT

09/21/2026 3 ü AWAIT FINAL ACCEPT

09/22/2026 3 ü AWAIT FINAL ACCEPT

09/23/2026 3 ü AWAIT FINAL ACCEPT

09/24/2026 3 ü AWAIT FINAL ACCEPT

09/25/2026 3 ü AWAIT FINAL ACCEPT
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Worked Performed This Period

Project: BPM - A00219086 Control 649605001

Category: 001 Description: Cleaning and Sealing Bridge Joints

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0120 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 10838.31 $10,838.31 1.00 10,838.31

Total Item Earnings This Estimate $10,838.31
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Contract Line Items

Project: BPM - A00219086 Control 649605001

Category: 001 Description: Cleaning and Sealing Bridge Joints

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04297003 0 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $143.00 20.00 0.00 20.00 $2,860.00

0065 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $45.00 1,633.00 0.00 1,633.00 $73,485.00

0070 04387010 0 CLEANING AND SEALING JOINTS (FOAM) LF $45.00 2,819.00 0.00 2,819.00 $126,855.00

0075 05007001 0 MOBILIZATION LS $25,000.00 1.00 0.00 0.90 $22,500.00

0080 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 5.00 0.00 1.00 $2,000.00

0085 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $1.00 2.00 0.00 2.00 $2.00

0090 05057001 0 TMA (STATIONARY) DAY $1.00 80.00 0.00 32.00 $32.00

0095 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0100 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0105 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0115 96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 0.00 $0.00

0120 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 10,838.31 $10,838.31
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Contract Line Items

Project: BPM - A00219086 Control 649605001

Category: 001 Description: Cleaning and Sealing Bridge Joints

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0130 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

0135 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $238,572.31

Total Item earnings this contract $238,572.31
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04297003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $143.00 20.00 20.00 $2,860.00

04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $45.00 1,633.00 1,633.00 $73,485.00

04387010 CLEANING AND SEALING JOINTS (FOAM) LF $45.00 2,819.00 2,819.00 $126,855.00

05007001 MOBILIZATION LS $25,000.00 1.00 0.90 $22,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 5.00 1.00 $2,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $1.00 2.00 2.00 $2.00

05057001 TMA (STATIONARY) DAY $1.00 80.00 32.00 $32.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 10,838.31 $10,838.31

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $238,572.31
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