
649607001CONTRACT ID:

PROJECT: SUP - A00219090

CONTRACT:

02262617

PROJECTED AMOUNT: $476,719.64

CONTRACTOR:

HIGHWAY: US0290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

WORKQUEST

Orlando Gallegos, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

02/09/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/09/2026

02/09/2026

ESTIMATE PAID:

 214

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/01/2026

$476,719.64

CONTRACT:

09/01/2026

AWARD AMOUNT: $476,720.64

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 29.27

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 27.73

$13,035.33 $119,180.16 $132,215.49 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$13,035.33 $119,180.16 $132,215.49 

$0.00 $0.00 $0.00 

$13,035.33 $132,215.49 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $119,180.16 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 214

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2026

00/00/0000

 731

 0

 731

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00219090 649607001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 07347008 LITTER REMOVAL - TRACT (5)000 AC  22.990 $2,344.98 102.000  714.00 2,448.00

0085 07347009 LITTER REMOVAL - TRACT (6)000 AC  22.990 $919.60 40.000  280.00 960.00

0105 07347013 LITTER REMOVAL - TRACT (10)000 AC  22.990 $3,839.33 167.000  668.00 2,004.00

0120 07347016 LITTER REMOVAL - TRACT (13)000 AC  22.990 $2,597.87 113.000  452.00 1,356.00

0145 07347021 LITTER REMOVAL - TRACT (18)000 AC  22.990 $1,609.30 70.000  490.00 1,680.00

0160 07347024 LITTER REMOVAL - TRACT (21)000 AC  22.990 $1,724.25 75.000  525.00 1,800.00

$13,035.33TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649607001PROJECT CONTROLSUP - A00219090

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07347004 000 LITTER REMOVAL - TRACT (1) AC  22.990  568.000  0.000  142.00  3,264.58

0065 07347005 000 LITTER REMOVAL - TRACT (2) AC  22.990  480.000  0.000  120.00  2,758.80

0070 07347006 000 LITTER REMOVAL - TRACT (3) AC  22.990  32.000  0.000  8.00  183.92

0075 07347007 000 LITTER REMOVAL - TRACT (4) AC  22.990  416.000  0.000  104.00  2,390.96

0080 07347008 000 LITTER REMOVAL - TRACT (5) AC  22.990  2,448.000  0.000  714.00  16,414.86

0085 07347009 000 LITTER REMOVAL - TRACT (6) AC  22.990  960.000  0.000  280.00  6,437.20

0090 07347010 000 LITTER REMOVAL - TRACT (7) AC  22.990  208.000  0.000  52.00  1,195.48

0095 07347011 000 LITTER REMOVAL - TRACT (8) AC  22.990  208.000  0.000  52.00  1,195.48

0100 07347012 000 LITTER REMOVAL - TRACT (9) AC  22.990  2,340.000  0.000  585.00  13,449.15

0105 07347013 000 LITTER REMOVAL - TRACT (10) AC  22.990  2,004.000  0.000  668.00  15,357.32

0110 07347014 000 LITTER REMOVAL - TRACT (11) AC  22.990  384.000  0.000  96.00  2,207.04

0115 07347015 000 LITTER REMOVAL - TRACT (12) AC  22.990  512.000  0.000  128.00  2,942.72

0120 07347016 000 LITTER REMOVAL - TRACT (13) AC  22.990  1,356.000  0.000  452.00  10,391.48

0125 07347017 000 LITTER REMOVAL - TRACT (14) AC  22.990  264.000  0.000  66.00  1,517.34

0130 07347018 000 LITTER REMOVAL - TRACT (15) AC  22.990  2,400.000  0.000  600.00  13,794.00

0135 07347019 000 LITTER REMOVAL - TRACT (16) AC  22.990  996.000  0.000  249.00  5,724.51

0140 07347020 000 LITTER REMOVAL - TRACT (17) AC  22.990  264.000  0.000  66.00  1,517.34

0145 07347021 000 LITTER REMOVAL - TRACT (18) AC  22.990  1,680.000  0.000  490.00  11,265.10

0150 07347022 000 LITTER REMOVAL - TRACT (19) AC  22.990  228.000  0.000  57.00  1,310.43

0155 07347023 000 LITTER REMOVAL - TRACT (20) AC  22.990  336.000  0.000  84.00  1,931.16

0160 07347024 000 LITTER REMOVAL - TRACT (21) AC  22.990  1,800.000  0.000  525.00  12,069.75

0165 07347025 000 LITTER REMOVAL - TRACT (22) AC  22.990  852.000  0.000  213.00  4,896.87

Category Subtotal $132,215.49

649607001SUP - A00219090PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

9000 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $132,215.49



CONTRACT ID 649607001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0007

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07347004 000 AC  22.990LITTER REMOVAL - TRACT (1)  142.000  3,264.58 568.00

07347005 000 AC  22.990LITTER REMOVAL - TRACT (2)  120.000  2,758.80 480.00

07347006 000 AC  22.990LITTER REMOVAL - TRACT (3)  8.000  183.92 32.00

07347007 000 AC  22.990LITTER REMOVAL - TRACT (4)  104.000  2,390.96 416.00

07347008 000 AC  22.990LITTER REMOVAL - TRACT (5)  714.000  16,414.86 2,448.00

07347009 000 AC  22.990LITTER REMOVAL - TRACT (6)  280.000  6,437.20 960.00

07347010 000 AC  22.990LITTER REMOVAL - TRACT (7)  52.000  1,195.48 208.00

07347011 000 AC  22.990LITTER REMOVAL - TRACT (8)  52.000  1,195.48 208.00

07347012 000 AC  22.990LITTER REMOVAL - TRACT (9)  585.000  13,449.15 2,340.00

07347013 000 AC  22.990LITTER REMOVAL - TRACT (10)  668.000  15,357.32 2,004.00

07347014 000 AC  22.990LITTER REMOVAL - TRACT (11)  96.000  2,207.04 384.00

07347015 000 AC  22.990LITTER REMOVAL - TRACT (12)  128.000  2,942.72 512.00

07347016 000 AC  22.990LITTER REMOVAL - TRACT (13)  452.000  10,391.48 1,356.00

07347017 000 AC  22.990LITTER REMOVAL - TRACT (14)  66.000  1,517.34 264.00

07347018 000 AC  22.990LITTER REMOVAL - TRACT (15)  600.000  13,794.00 2,400.00

07347019 000 AC  22.990LITTER REMOVAL - TRACT (16)  249.000  5,724.51 996.00

07347020 000 AC  22.990LITTER REMOVAL - TRACT (17)  66.000  1,517.34 264.00

07347021 000 AC  22.990LITTER REMOVAL - TRACT (18)  490.000  11,265.10 1,680.00

07347022 000 AC  22.990LITTER REMOVAL - TRACT (19)  57.000  1,310.43 228.00

07347023 000 AC  22.990LITTER REMOVAL - TRACT (20)  84.000  1,931.16 336.00

07347024 000 AC  22.990LITTER REMOVAL - TRACT (21)  525.000  12,069.75 1,800.00

07347025 000 AC  22.990LITTER REMOVAL - TRACT (22)  213.000  4,896.87 852.00

$132,215.49TOTAL ITEM EARNINGS TO DATE


