
 23,346.00

649608001CONTRACT ID:

PROJECT: MMC - A00219092

CONTRACT:

01260608

PROJECTED AMOUNT: $29,250.00

CONTRACTOR:

HIGHWAY: BI0010G

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TOUCHSTONE RESOURCES, LLC

Nestor Mendoza Jr., P.E.

PECOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

01/15/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/29/2026

01/13/2026

ESTIMATE PAID:

 214
 120.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/19/2026

$52,596.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $29,250.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 89.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 42.16

$0.00 $22,176.00 $22,176.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $22,176.00 $22,176.00 

$0.00 $0.00 $0.00 

$0.00 $22,176.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $22,176.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 214

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/19/2026

03/01/2026

 120

 120

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649608001PROJECT CONTROLMMC - A00219092

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80007100 000 AGGR (TY B GR 4) (DEL) (ST2) TON  50.000  100.000  343.520  443.52  22,176.00

Category Subtotal $22,176.00

649608001MMC - A00219092PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0061 80007100 AGGR (TY B GR 4) (DEL) (ST2) TON  52.000  0.000  100.000  0.000  0.00

4% PRICE INCREASE

0062 80007100 AGGR (TY B GR 4) (DEL) (ST2) TON  53.710  0.000  0.000  0.000  0.00

4% PRICE INCREASE

0065 80007101 000 AGGR (TY B GR 4) (DEL) (ST3) TON  55.000  50.000 -50.000  0.000  0.00

0066 80007101 AGGR (TY B GR 4) (DEL) (ST3) TON  57.200  0.000  50.000  0.000  0.00

4% PRICE INCREASE

0067 80007101 AGGR (TY B GR 4) (DEL) (ST3) TON  59.080  0.000  0.000  0.000  0.00

4% PRICE INCREASE

0070 80007103 000 AGGR (TY B GR 4) (DEL) (ST5) TON  75.000  75.000 -75.000  0.000  0.00

0071 80007103 AGGR (TY B GR 4) (DEL) (ST5) TON  78.000  0.000  75.000  0.000  0.00

4% PRICE INCREASE

0072 80007103 AGGR (TY B GR 4) (DEL) (ST5) TON  80.560  0.000  0.000  0.000  0.00

4% PRICE INCREASE

0075 80007113 000 AGGR (TY B GR 5) (DEL) (ST1) TON  50.000  50.000 -50.000  0.000  0.00

0076 80007113 AGGR (TY B GR 5) (DEL) (ST1) TON  52.000  0.000  50.000  0.000  0.00

4% PRICE INCREASE

0077 80007113 AGGR (TY B GR 5) (DEL) (ST1) TON  53.710  0.000  0.000  0.000  0.00

4% PRICE INCREASE

0080 80007114 000 AGGR (TY B GR 5) (DEL) (ST2) TON  50.000  100.000 -100.000  0.000  0.00

0081 80007114 AGGR (TY B GR 5) (DEL) (ST2) TON  52.000  0.000  100.000  0.000  0.00

4% PRICE INCREASE

0082 80007114 AGGR (TY B GR 5) (DEL) (ST2) TON  53.710  0.000  0.000  0.000  0.00

4% PRICE INCREASE

0085 80007115 000 AGGR (TY B GR 5) (DEL) (ST3) TON  55.000  50.000 -50.000  0.000  0.00

0086 80007115 AGGR (TY B GR 5) (DEL) (ST3) TON  57.200  0.000  50.000  0.000  0.00

4% PRICE INCREASE

0087 80007115 AGGR (TY B GR 5) (DEL) (ST3) TON  59.080  0.000  0.000  0.000  0.00

4% PRICE INCREASE

0090 80007116 000 AGGR (TY B GR 5) (DEL) (ST4) TON  75.000  75.000 -75.000  0.000  0.00

0091 80007116 AGGR (TY B GR 5) (DEL) (ST4) TON  78.000  0.000  75.000  0.000  0.00

4% PRICE INCREASE

0092 80007116 AGGR (TY B GR 5) (DEL) (ST4) TON  80.560  0.000  0.000  0.000  0.00

4% PRICE INCREASE
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0100 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0105 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $22,176.00



CONTRACT ID 649608001 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6ESTIMATE 0007

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007100 000 TON  50.000AGGR (TY B GR 4) (DEL) (ST2)  443.520  22,176.00 100.00

$22,176.00TOTAL ITEM EARNINGS TO DATE


