
 72,614.00

649610001CONTRACT ID:

PROJECT: MMC - A00219094

CONTRACT:

01260401

PROJECTED AMOUNT: $531,392.00

CONTRACTOR:

HIGHWAY: US0087

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

MARTIN MARIETTA MATERIALS, INC.

Sysavath Sysombath, P.E.

POTTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

02/02/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/23/2026

01/28/2026

ESTIMATE PAID:

 210
 120.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$604,006.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $531,392.00

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 87.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 28.19

$56,317.80 $113,975.08 $170,292.88 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$56,317.80 $113,975.08 $170,292.88 

$0.00 $0.00 $0.00 

$56,317.80 $170,292.88 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $113,975.08 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 210

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 120

 120

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00219094 649610001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0155 80017018 LRA (TY I GR AA) (DEL) (ST10) TON  189.450 $56,317.80 297.270  297.27 200.00

$56,317.80TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649610001PROJECT CONTROLMMC - A00219094

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80017108 000 LRA (TY II GR DS) (DEL) (ST2) TON  174.000  100.000  0.000  52.51  9,136.74

0075 80017110 000 LRA (TY II GR DS) (DEL) (ST4) TON  179.530  300.000  0.000  211.66  37,999.32

0090 80017113 000 LRA (TY II GR DS) (DEL) (ST7) TON  173.240  100.000  0.000  51.62  8,942.65

0095 80017114 000 LRA (TY II GR DS) (DEL) (ST8) TON  190.590  300.000  0.000  159.21  30,343.83

0140 80017124 000 LRA (TY II GR DS) (DEL) (ST18) TON  173.430  100.000  0.000  26.26  4,554.27

0145 80017010 LRA (TY I GR AA) (DEL) (ST2) TON  174.000  0.000  100.000  55.57  9,669.18

0150 80017015 LRA (TY I GR AA) (DEL) (ST7) TON  173.240  0.000  100.000  76.94  13,329.09

0155 80017018 LRA (TY I GR AA) (DEL) (ST10) TON  189.450  0.000  200.000  297.27  56,317.80

Category Subtotal $170,292.88

649610001MMC - A00219094PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  177.050  100.000  0.000  0.000  0.00

0070 80017109 000 LRA (TY II GR DS) (DEL) (ST3) TON  180.670  100.000  0.000  0.000  0.00

0080 80017111 000 LRA (TY II GR DS) (DEL) (ST5) TON  172.470  100.000  0.000  0.000  0.00

0085 80017112 000 LRA (TY II GR DS) (DEL) (ST6) TON  184.680  300.000  0.000  0.000  0.00

0100 80017115 000 LRA (TY II GR DS) (DEL) (ST9) TON  185.060  100.000  0.000  0.000  0.00

0105 80017116 000 LRA (TY II GR DS) (DEL) (ST10) TON  189.450  300.000  0.000  0.000  0.00

0110 80017117 000 LRA (TY II GR DS) (DEL) (ST11) TON  174.000  100.000  0.000  0.000  0.00

0115 80017118 000 LRA (TY II GR DS) (DEL) (ST12) TON  177.430  100.000  0.000  0.000  0.00

0120 80017119 000 LRA (TY II GR DS) (DEL) (ST13) TON  176.670  100.000  0.000  0.000  0.00

0125 80017120 000 LRA (TY II GR DS) (DEL) (ST14) TON  188.300  300.000  0.000  0.000  0.00

0130 80017121 000 LRA (TY II GR DS) (DEL) (ST15) TON  190.970  300.000  0.000  0.000  0.00

0135 80017122 000 LRA (TY II GR DS) (DEL) (ST16) TON  179.340  100.000  0.000  0.000  0.00

1000 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $170,292.88
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80017010 TON  174.000LRA (TY I GR AA) (DEL) (ST2)  55.570  9,669.18 0.00

80017015 TON  173.240LRA (TY I GR AA) (DEL) (ST7)  76.940  13,329.09 0.00

80017018 TON  189.450LRA (TY I GR AA) (DEL) (ST10)  297.270  56,317.80 0.00

80017108 000 TON  174.000LRA (TY II GR DS) (DEL) (ST2)  52.510  9,136.74 100.00

80017110 000 TON  179.530LRA (TY II GR DS) (DEL) (ST4)  211.660  37,999.32 300.00

80017113 000 TON  173.240LRA (TY II GR DS) (DEL) (ST7)  51.620  8,942.65 100.00

80017114 000 TON  190.590LRA (TY II GR DS) (DEL) (ST8)  159.210  30,343.83 300.00

80017124 000 TON  173.430LRA (TY II GR DS) (DEL) (ST18)  26.260  4,554.27 100.00

$170,292.88TOTAL ITEM EARNINGS TO DATE


