
Contract ID: 649617001

Project: RMC - A00219122

Highway:

District: FORT WORTH

Contract: 04260201 County: WISE

Award Amount: $720,413.70 Area Engineer: MICHAEL REYNOLDS

Projected Amount $721,175.70 Area Number: 051

Adj Projected Amount $0.00

Contractor: COASCAPE GROUP, LLC

Estimate Number: 0003 Letting Date: 04/15/2026

Estimate Paid: ü Award Date: 04/15/2026

Estimate Period: 7/26/2026 to 8/31/2026 Notice To Proceed Date: 04/22/2026

Estimate Type: Progress Work Begin Date: 06/04/2026

% Complete 34.36 Accepted Date:

% Time Used: 26.30

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $247,797.00 $188,813.81 $58,983.19

Participating $0.00 $0.00 $0.00

Non-Participating $247,797.00 $188,813.81 $58,983.19

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $247,797.00 $188,813.81 $58,983.19

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/02/2026 08:20:52 AM
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Contract Time Statement

Work Begin Date: 06/04/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/29/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 96 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 37

Total Period Days: 37 0 37 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/26/2026 3

07/27/2026 3

07/28/2026 3

07/29/2026 3

07/30/2026 3

07/31/2026 3

08/01/2026 3

08/02/2026 3

08/03/2026 3

08/04/2026 3

08/05/2026 3

08/06/2026 3

08/07/2026 3

08/08/2026 3

08/09/2026 3

08/10/2026 3

08/11/2026 3

08/12/2026 3
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08/13/2026 3

08/14/2026 3

08/15/2026 3

08/16/2026 3

08/17/2026 3

08/18/2026 3

08/19/2026 3

08/20/2026 3

08/21/2026 3

08/22/2026 3

08/23/2026 3

08/24/2026 3

08/25/2026 3

08/26/2026 3

08/27/2026 3

08/28/2026 3

08/29/2026 3

08/30/2026 3

08/31/2026 3
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Worked Performed This Period

Project: RMC - A00219122 Control 649617001

Category: 001 Description: 6496-17-001 is Roadside Mowing for Wise & Jack Counties for the FY 2026.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0080 07347001 000 LITTER REMOVAL AC $13.30 1192.18 $15,855.99 12,654.00 4,805.91

0085 96057006 WORK ORDER LIQUIDATED DAMAGES DOL $760.00 -6 -$4,560.00 1.00 -11.00

0075 07307022 000 FULL - WIDTH MOWING AC $40.00 1192.18 $47,687.20 12,654.00 4,805.91

Total Item Earnings This Estimate $58,983.19
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Contract Line Items

Project: RMC - A00219122 Control 649617001

Category: 001 Description: 6496-17-001 is Roadside Mowing for Wise & Jack Counties for the FY 2026.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 8.00 0.00 2.00 $2.00

0065 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 33.00 0.00 0.00 $0.00

0070 07307020 0 STRIP MOWING AC $50.00 918.29 0.00 0.00 $0.00

0075 07307022 0 FULL - WIDTH MOWING AC $40.00 12,654.00 0.00 4,805.91 $192,236.40

0080 07347001 0 LITTER REMOVAL AC $13.30 12,654.00 0.00 4,805.91 $63,918.60

0085 96057006 WORK ORDER LIQUIDATED DAMAGES DOL $760.00 1.00 0.00 -11.00 -$8,360.00

0090 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0095 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $247,797.00

Total Item earnings this contract $247,797.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $1.00 8.00 2.00 $2.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 33.00 0.00 $0.00

07307020 STRIP MOWING AC $50.00 918.29 0.00 $0.00

07307022 FULL - WIDTH MOWING AC $40.00 12,654.00 4,805.91 $192,236.40

07347001 LITTER REMOVAL AC $13.30 12,654.00 4,805.91 $63,918.60

96057006 WORK ORDER LIQUIDATED DAMAGES DOL $760.00 1.00 -11.00 -$8,360.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96087001 UNIQUE CHANGE ORDER ITEM 1 DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $247,797.00
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