
Contract ID: 649618001

Project: RMC - A00219125

Highway:

District: LUFKIN

Contract: 02261104 County: HOUSTON

Award Amount: $302,550.00 Area Engineer:

Projected Amount $302,550.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: S G COMPANY, LLC

Estimate Number: 0006 Letting Date: 02/18/2026

Estimate Paid: ü Award Date: 02/18/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 03/09/2026

Estimate Type: Progress Work Begin Date: 03/24/2026

% Complete 40.77 Accepted Date:

% Time Used: 42.42

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $123,355.00 $123,355.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $123,355.00 $123,355.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $123,355.00 $123,355.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 03/24/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 03/24/2026 Liquidated Damage Rate $760.00
Bid Days: 66

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 66
0

Days Charged to Date: 28 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

BETWEEN CYCLES 31

Charged Working Day

Total Period Days: 0 31 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/02/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/03/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/04/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/05/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/06/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/07/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/08/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/09/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/10/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/11/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/12/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/13/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/14/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/15/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2
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08/16/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/17/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/18/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/19/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/20/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/21/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/22/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/23/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/24/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/25/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/26/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/27/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/28/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/29/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/30/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2

08/31/2026 6 ü BETWEEN CYCLES No work Scheduled, Between Cycles 1 and 2
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00219125 Control 649618001

Category: 001 Description: Mowing and litter removal of various right of way throughout Houston County.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05057001 0 TMA (STATIONARY) DAY $200.00 30.00 0.00 0.00 $0.00

0065 07307020 0 STRIP MOWING AC $35.00 96.00 0.00 0.00 $0.00

0070 07307021 0 SPOT MOWING AC $35.00 50.00 0.00 0.00 $0.00

0075 07307022 0 FULL - WIDTH MOWING AC $35.00 5,800.00 0.00 2,360.00 $82,600.00

0080 07347001 0 LITTER REMOVAL AC $15.00 5,800.00 0.00 2,717.00 $40,755.00

0085 07347003 0 LITTER REMOVAL (SPOT) AC $15.00 96.00 0.00 0.00 $0.00

0090 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0095 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0100 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0105 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $123,355.00

Total Item earnings this contract $123,355.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05057001 TMA (STATIONARY) DAY $200.00 30.00 0.00 $0.00

07307020 STRIP MOWING AC $35.00 96.00 0.00 $0.00

07307021 SPOT MOWING AC $35.00 50.00 0.00 $0.00

07307022 FULL - WIDTH MOWING AC $35.00 5,800.00 2,360.00 $82,600.00

07347001 LITTER REMOVAL AC $15.00 5,800.00 2,717.00 $40,755.00

07347003 LITTER REMOVAL (SPOT) AC $15.00 96.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $123,355.00
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