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Sy
CONTRACT ID: 649619001 HIGHWAY: US0287
PROJECT: BPM - A00219130 DISTRICTNAME:  CHILDRESS
CONTRACT: 01262502 COUNTY: CHILDRESS
AWARD AMOUNT: $576,246.00 AREAENGINEER:  Matthew Herbstritt P.E.
PROJECTED AMOUNT: $576,245.00 AREA NUMBER: 053
ADJ. PROJECTED AMOUNT:  $1,099,105.17
CONTRACTOR: BLACKSMITH VENTURES LLC
ESTIMATE NUMBER: 0007 LETTING DATE: 01/15/2026
ESTIMATE PAID: V1 AWARD DATE: 01/15/2026
ESTIMATE PERIOD: 08/01/2026 to 08/31/2026 NOTICE TO PROCEED DATE: 01/28/2026
ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/17/2026
% COMPLETE: 98.18 ACCEPTED DATE: 00/00/0000
% TIME USED: 88.89 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

$1,079,072.63
$0.00
$1,079,072.63
$0.00
$0.00
$0.00
$0.00
$0.00

$1,079,072.63

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

PREV TO DATE

$1,011,653.53
$0.00
$1,011,653.53
$0.00
$0.00
$0.00
$0.00
$0.00

THIS ESTIMATE

$67,419.10
$0.00
$67,419.10
$0.00
$0.00
$0.00
$0.00
$0.00

$1,011,653.53

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

$67,419.10

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649619001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

02/17/2026
02/17/2026
102
33
135
120
00/00/0000

DAILY BREAKDO!

Date or Days
Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026 1
08/16/2026 1
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026 1
08/23/2026 1
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026 1
08/30/2026 1
08/31/2026 1

= A A A = A A A

= A A A

WN

Days
Credited
SUNDAY
SATURDAY
TOO WET
TOO WET
TOO WET
TOO WET
TOO WET
SUNDAY
SATURDAY

SUNDAY
SATURDAY

SUNDAY
SATURDAY

SUNDAY
SATURDAY

0007

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT
PER DAY
$0.00

PERIOD SUMMARY

Date or
Days
31

SATURDAY
SUNDAY
TOO WET

$760.00

Days
Charged
16

Days
Credited
15

(6N é) ]
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CONTRACT ID 649619001 ESTIMATE 0007 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD

PROJECT BPM - A00219130 CONTROL 649619001

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS ESTIMATE Quantity To Date
0060 04207060 000 CL C CONC (PILE ENCASEMENT) CcYy 750.000 27.000 $20,250.00 77.00 69.00
0075 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF 85.000 50.000 $4,250.00 50.00 50.00
0080 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF 109.000 202.000 $22,018.00 8,859.13 8,689.13
0085 04387008 000 CLEANING EXISTING JOINTS LF 35.000 140.000 $4,900.00 140.00 140.00
0100 04467031 000 CLEAN AND PAINT EXIST STR (REF NO. 12) EA 7,000.000 1.000 $7,000.00 1.00 1.00
0112 04467020 CLEAN AND PAINT EXIST STR (REF NO. 1) EA 4,500.000 2.000 $9,000.00 3.00 4.00
0115 05007001 000 MOBILIZATION LS 1.000 0.100 $0.10 1.00 1.00
0120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO 1.000 1.000 $1.00 6.00 6.00

TOTAL ITEM EARNINGS THIS ESTIMATE $67,419.10



CONTRACT ID

CONTRACT LINE ITEMS

649619001

ESTIMATE 0007

CONTRACTOR'S ESTIMATE PACKAGE

PROJECT BPM - A00219130 CONTROL 649619001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 04207060 000 CL C CONC (PILE ENCASEMENT) cY
0065 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF
0075 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF
0080 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF
0085 04387008 000 CLEANING EXISTING JOINTS LF
0090 04467024 000 CLEAN AND PAINT EXIST STR (REF NO. 5) EA
0095 04467028 000 CLEAN AND PAINT EXIST STR (REF NO. 9) EA
0100 04467031 000 CLEAN AND PAINT EXIST STR (REF NO. 12) EA
0105 04467032 000 CLEAN AND PAINT EXIST STR (REF NO. 13 EA
0110 04467033 000 CLEAN AND PAINT EXIST STR (REF NO. 14) EA
0112 04467020 CLEAN AND PAINT EXIST STR (REF NO. 1) EA
0115 05007001 000 MOBILIZATION LS
0120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO
0125 05057001 000 TMA (STATIONARY) DAY
PROJECT BPM - A00219130 CONTROL 649619001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0070 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF
1005 96027002 PAYMENT ADJUSTMENT-NEG DOL

UNIT
PRICE

750.000
110.000
85.000
109.000
35.000
4,500.000
4,500.000
7,000.000
4,500.000
4,500.000
4,500.000
1.000
1.000
1.000

UNIT
PRICE

75.000
-1.000

BID
QUANTITY

70.000
40.000
50.000
4,090.000
140.000
1.000
1.000
1.000
1.000
1.000
0.000
1.000
6.000
4.000

BID
QUANTITY

525.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
7.000 69.00
215.000 255.00
0.000 50.00
4,769.130 8,689.13
0.000 140.00
0.000 1.00
0.000 1.00
0.000 1.00
0.000 1.00
0.000 1.00
3.000 4.00
0.000 1.00
0.000 6.00
0.000 1.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
-525.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$

51,750.00
28,050.00
4,250.00
947,114.63
4,900.00
4,500.00
4,500.00
7,000.00
4,500.00
4,500.00
18,000.00
1.00

6.00

1.00

$1,079,072.63

AMOUNT
($)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$1,079,072.63



CONTRACT ID

649619001

ESTIMATE 0007

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

04207060
04297001
04297004
04297007
04387008
04467020
04467024
04467028
04467031
04467032
04467033
05007001
05027001
05057001

SP
NBR

000
000
000
000
000

000
000
000
000
000
000
000
000

DESCRIPTION

CL C CONC (PILE ENCASEMENT)
CONC STR REPAIR(CLEAN & COAT WTH EPOXY)
CONC STR REPAIR(RAPID DECK REP(PRT DPT)
CONC STR REPAIR (VERTICAL & OVERHEAD)
CLEANING EXISTING JOINTS

CLEAN AND PAINT EXIST STR (REF NO. 1)
CLEAN AND PAINT EXIST STR (REF NO. 5)
CLEAN AND PAINT EXIST STR (REF NO. 9)
CLEAN AND PAINT EXIST STR (REF NO. 12)
CLEAN AND PAINT EXIST STR (REF NO. 13
CLEAN AND PAINT EXIST STR (REF NO. 14)
MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
TMA (STATIONARY)

UNIT

cY
SF
SF
SF
LF
EA
EA
EA
EA
EA
EA
LS
MO
DAY

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

750.000
110.000
85.000
109.000
35.000
4,500.000
4,500.000
4,500.000
7,000.000
4,500.000
4,500.000
1.000
1.000
1.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

70.00
40.00
50.00
4,090.00
140.00
0.00
1.00
1.00
1.00
1.00
1.00
1.00
6.00
4.00

QTY PAID
TO DATE

69.000
255.000
50.000
8,689.125
140.000
4.000
1.000
1.000
1.000
1.000
1.000
1.000
6.000
1.000

AMOUNT
$)

51,750.00
28,050.00
4,250.00
947,114.63
4,900.00
18,000.00
4,500.00
4,500.00
7,000.00
4,500.00
4,500.00
1.00

6.00

1.00

$1,079,072.63
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