
649623001CONTRACT ID:

PROJECT: RMC - A00219146

CONTRACT:

03261601

PROJECTED AMOUNT: $416,751.00

CONTRACTOR:

HIGHWAY: SH0044

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

HIGHWAY BARRICADES AND SERVICES, LLC

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

03/17/2026AWARD DATE:

ESTIMATE PERIOD:

0003

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/17/2026

03/17/2026

ESTIMATE PAID:

 62

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$416,751.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $416,751.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.99

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 62

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649623001RMC - A00219146PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  5,500.000  6.000  0.000  0.000  0.00

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  75.000  50.000  0.000  0.000  0.00

0070 05057001 000 TMA (STATIONARY) DAY  50.000  200.000  0.000  0.000  0.00

0075 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  0.010  50.000  0.000  0.000  0.00

0080 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.010  50.000  0.000  0.000  0.00

0085 06827003 000 VEH SIG SEC (12")LED(YEL) EA  175.000  100.000  0.000  0.000  0.00

0090 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  5,850.000  50.000  0.000  0.000  0.00

0095 06857006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  1,500.000  40.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


