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CONTRACTOR'S ESTIMATE PACKAGE
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CONTRACT ID: 649625001

PROJECT: MMC - A00219155

CONTRACT: 01261603

AWARD AMOUNT: $188,870.00

PROJECTED AMOUNT: $188,870.00

ADJ. PROJECTED AMOUNT:  $188,870.00

CONTRACTOR: VULCAN CONSTRUCTION MATERIALS, LLC

ESTIMATE NUMBER: 0005

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 06/01/2026 to 06/30/2026

ESTIMATE TYPE: PROG

% COMPLETE: 23.15

% TIME USED: 81.11

% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING

NON-PARTICIPATING

RETAINAGE

LIQUIDATED DAMAGES

INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

$43,719.91
$0.00
$43,719.91
$0.00
$0.00
$0.00
$0.00
$0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

$43,719.91

**There are no Contract Adjustments for this estimate***

PREV TO DATE

HIGHWAY: SH0358
DISTRICT NAME:
COUNTY: NUECES

AREA ENGINEER:
AREA NUMBER: 052

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

$43,719.91 $0.00
$0.00 $0.00
$43,719.91 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$43,719.91 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

CORPUS CHRISTI

Eric Martinez, P.E.

REPORT DATE: 07/09/26

01/13/2026
01/13/2026
01/16/2026
02/05/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649625001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

02/05/2026
00/00/0000
180
0
180
146
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026
06/25/2026
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 649625001 ESTIMATE 0005 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 649625001 ESTIMATE 0005

CONTRACT LINE ITEMS

PROJECT MMC - A00219155 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 80007295 000 AGGR (TY PB GR 4) (DEL) (ST1)
PROJECT MMC - A00219155 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80007056 000
0070 80007296 000
0500 96027010
0501 96057009

AGGR (TY PB GR 4) (PICKUP)
AGGR (TY PB GR 4) (DEL) (ST2)
DEMURRAGE

MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

649625001
ROADWAY

649625001
ROADWAY

UNIT

TON

UNIT

TON
TON
DOL
DOL

UNIT
PRICE

85.040

UNIT
PRICE

38.000
84.830

1.000
-1.000

BID
QUANTITY

1,000.000

BID
QUANTITY

500.000
1,000.000
5,000.000
5,000.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 514.11
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$
43,719.91

$43,719.91

AMOUNT
($)

0.00
0.00
0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$43,719.91



CONTRACT ID

649625001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80007295

SP
NBR

000

DESCRIPTION

AGGR (TY PB GR 4) (DEL) (ST1)

0005

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON

UNIT BID
PRICE QUANTITY
85.040 1,000.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

514.110

AMOUNT
$)

43,719.91

$43,719.91
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