
Contract ID: 649628001

Project: RMC - A00219211

Highway:

District: LUFKIN

Contract: 04261105 County: SAN AUGUSTINE

Award Amount: $173,441.63 Area Engineer: RANDAL COOPER

Projected Amount $173,440.63 Area Number: 054

Adj Projected Amount $0.00

Contractor: P-VILLE, INCORPORATED

Estimate Number: 0003 Letting Date: 04/22/2026

Estimate Paid: ü Award Date: 04/22/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 05/20/2026

Estimate Type: Progress Work Begin Date: 06/01/2026

% Complete 50.68 Accepted Date:

% Time Used: 34.21

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $87,892.90 $87,892.90 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $87,892.90 $87,892.90 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $87,892.90 $87,892.90 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $760.00
Bid Days: 38

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 38
0

Days Charged to Date: 13 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

BETWEEN CYCLES 31

Charged Working Day

Total Period Days: 0 31 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3 ü BETWEEN CYCLES

08/02/2026 3 ü BETWEEN CYCLES

08/03/2026 3 ü BETWEEN CYCLES

08/04/2026 3 ü BETWEEN CYCLES

08/05/2026 3 ü BETWEEN CYCLES

08/06/2026 3 ü BETWEEN CYCLES

08/07/2026 3 ü BETWEEN CYCLES

08/08/2026 3 ü BETWEEN CYCLES

08/09/2026 3 ü BETWEEN CYCLES

08/10/2026 3 ü BETWEEN CYCLES

08/11/2026 3 ü BETWEEN CYCLES

08/12/2026 3 ü BETWEEN CYCLES

08/13/2026 3 ü BETWEEN CYCLES

08/14/2026 3 ü BETWEEN CYCLES

08/15/2026 3 ü BETWEEN CYCLES
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Contractor's Estimate Package
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08/16/2026 3 ü BETWEEN CYCLES

08/17/2026 3 ü BETWEEN CYCLES

08/18/2026 3 ü BETWEEN CYCLES

08/19/2026 3 ü BETWEEN CYCLES

08/20/2026 3 ü BETWEEN CYCLES

08/21/2026 3 ü BETWEEN CYCLES

08/22/2026 3 ü BETWEEN CYCLES

08/23/2026 3 ü BETWEEN CYCLES

08/24/2026 3 ü BETWEEN CYCLES

08/25/2026 3 ü BETWEEN CYCLES

08/26/2026 3 ü BETWEEN CYCLES

08/27/2026 3 ü BETWEEN CYCLES

08/28/2026 3 ü BETWEEN CYCLES

08/29/2026 3 ü BETWEEN CYCLES

08/30/2026 3 ü BETWEEN CYCLES

08/31/2026 3 ü BETWEEN CYCLES
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00219211 Control 649628001

Category: 001 Description: Mowing Highway Right of Way

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 07307021 0 SPOT MOWING AC $1.00 50.00 0.00 0.00 $0.00

0065 07307022 0 FULL - WIDTH MOWING AC $34.43 4,071.38 0.00 2,068.83 $71,229.82

0070 07347001 0 LITTER REMOVAL AC $14.00 2,372.43 0.00 1,190.22 $16,663.08

0075 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $87,892.90

Total Item earnings this contract $87,892.90
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07307021 SPOT MOWING AC $1.00 50.00 0.00 $0.00

07307022 FULL - WIDTH MOWING AC $34.43 4,071.38 2,068.83 $71,229.82

07347001 LITTER REMOVAL AC $14.00 2,372.43 1,190.22 $16,663.08

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $87,892.90
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