
Contract ID: 649629001

Project: RMC - A00219212

Highway:

District: LUFKIN

Contract: 03261103 County: SHELBY

Award Amount: $269,099.24 Area Engineer: RANDAL COOPER

Projected Amount $269,099.24 Area Number: 054

Adj Projected Amount $0.00

Contractor: ACE CONTRACTORS, INC.

Estimate Number: 0005 Letting Date: 03/18/2026

Estimate Paid: Award Date: 03/18/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 04/02/2026

Estimate Type: Progress Work Begin Date: 04/09/2026

% Complete 50.83 Accepted Date:

% Time Used: 35

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $136,786.96 $126,956.88 $9,830.08

Participating $0.00 $0.00 $0.00

Non-Participating $136,786.96 $126,956.88 $9,830.08

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $136,786.96 $126,956.88 $9,830.08

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/09/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/31/2026 Liquidated Damage Rate $0.00
Bid Days: 60

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 60
0

Days Charged to Date: 21 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

BETWEEN CYCLES 29

Charged Working Day 2

Total Period Days: 2 29 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 5 ü BETWEEN CYCLES

08/02/2026 5 ü BETWEEN CYCLES

08/03/2026 5 ü BETWEEN CYCLES

08/04/2026 5 ü BETWEEN CYCLES

08/05/2026 5 ü BETWEEN CYCLES

08/06/2026 5 ü BETWEEN CYCLES

08/07/2026 5 ü BETWEEN CYCLES

08/08/2026 5 ü BETWEEN CYCLES

08/09/2026 5 ü BETWEEN CYCLES

08/10/2026 5 ü BETWEEN CYCLES

08/11/2026 5 ü BETWEEN CYCLES

08/12/2026 5 ü BETWEEN CYCLES

08/13/2026 5

08/14/2026 5

08/15/2026 5 ü BETWEEN CYCLES

08/16/2026 5 ü BETWEEN CYCLES
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:41:03 PM

08/17/2026 5 ü BETWEEN CYCLES

08/18/2026 5 ü BETWEEN CYCLES

08/19/2026 5 ü BETWEEN CYCLES

08/20/2026 5 ü BETWEEN CYCLES

08/21/2026 5 ü BETWEEN CYCLES

08/22/2026 5 ü BETWEEN CYCLES

08/23/2026 5 ü BETWEEN CYCLES

08/24/2026 5 ü BETWEEN CYCLES

08/25/2026 5 ü BETWEEN CYCLES

08/26/2026 5 ü BETWEEN CYCLES

08/27/2026 5 ü BETWEEN CYCLES

08/28/2026 5 ü BETWEEN CYCLES

08/29/2026 5 ü BETWEEN CYCLES

08/30/2026 5 ü BETWEEN CYCLES

08/31/2026 5 ü BETWEEN CYCLES
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Worked Performed This Period

Project: RMC - A00219212 Control 649629001

Category: 001 Description: MOWING AND LITTER REMOVAL OF VARIOUS RIGHT OF WAY THROUGHOUT
COUNTY.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0080 07347001 000 LITTER REMOVAL AC $14.00 189.04 $2,646.56 3,357.70 1,773.37

0075 07307022 000 FULL - WIDTH MOWING AC $38.00 189.04 $7,183.52 5,703.58 2,946.31

Total Item Earnings This Estimate $9,830.08
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Contract Line Items

Project: RMC - A00219212 Control 649629001

Category: 001 Description: MOWING AND LITTER REMOVAL OF VARIOUS RIGHT OF WAY THROUGHOUT
COUNTY.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05057001 0 TMA (STATIONARY) DAY $150.00 30.00 0.00 0.00 $0.00

0065 07307020 0 STRIP MOWING AC $40.00 21.36 0.00 0.00 $0.00

0070 07307021 0 SPOT MOWING AC $0.01 50.00 0.00 0.00 $0.00

0075 07307022 0 FULL - WIDTH MOWING AC $38.00 5,703.58 0.00 2,946.31 $111,959.78

0080 07347001 0 LITTER REMOVAL AC $14.00 3,357.70 0.00 1,773.37 $24,827.18

0085 07347003 0 LITTER REMOVAL (SPOT) AC $0.01 50.00 0.00 0.00 $0.00

0090 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0095 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0100 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0105 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $136,786.96

Total Item earnings this contract $136,786.96
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05057001 TMA (STATIONARY) DAY $150.00 30.00 0.00 $0.00

07307020 STRIP MOWING AC $40.00 21.36 0.00 $0.00

07307021 SPOT MOWING AC $0.01 50.00 0.00 $0.00

07307022 FULL - WIDTH MOWING AC $38.00 5,703.58 2,946.31 $111,959.78

07347001 LITTER REMOVAL AC $14.00 3,357.70 1,773.37 $24,827.18

07347003 LITTER REMOVAL (SPOT) AC $0.01 50.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $136,786.96
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