
Contract ID: 649635001

Project: RMC - A00219264

Highway:

District: LUFKIN

Contract: 04261104 County: TRINITY

Award Amount: $146,011.15 Area Engineer: CLINT JONES

Projected Amount $146,010.15 Area Number: 052

Adj Projected Amount $0.00

Contractor: P-VILLE, INCORPORATED

Estimate Number: 0003 Letting Date: 04/22/2026

Estimate Paid: ü Award Date: 04/22/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 05/20/2026

Estimate Type: Progress Work Begin Date: 05/20/2026

% Complete 49.
370000000000
005

Accepted Date:

% Time Used: 44.12

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $72,086.90 $72,086.90 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $72,086.90 $72,086.90 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $72,086.90 $72,086.90 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/20/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $760.00
Bid Days: 34

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 34
0

Days Charged to Date: 15 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

BETWEEN CYCLES 31

Charged Working Day

Total Period Days: 0 31 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3 ü BETWEEN CYCLES

08/02/2026 3 ü BETWEEN CYCLES

08/03/2026 3 ü BETWEEN CYCLES

08/04/2026 3 ü BETWEEN CYCLES

08/05/2026 3 ü BETWEEN CYCLES

08/06/2026 3 ü BETWEEN CYCLES

08/07/2026 3 ü BETWEEN CYCLES

08/08/2026 3 ü BETWEEN CYCLES

08/09/2026 3 ü BETWEEN CYCLES

08/10/2026 3 ü BETWEEN CYCLES

08/11/2026 3 ü BETWEEN CYCLES

08/12/2026 3 ü BETWEEN CYCLES

08/13/2026 3 ü BETWEEN CYCLES

08/14/2026 3 ü BETWEEN CYCLES

08/15/2026 3 ü BETWEEN CYCLES
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08/16/2026 3 ü BETWEEN CYCLES

08/17/2026 3 ü BETWEEN CYCLES

08/18/2026 3 ü BETWEEN CYCLES

08/19/2026 3 ü BETWEEN CYCLES

08/20/2026 3 ü BETWEEN CYCLES

08/21/2026 3 ü BETWEEN CYCLES

08/22/2026 3 ü BETWEEN CYCLES

08/23/2026 3 ü BETWEEN CYCLES

08/24/2026 3 ü BETWEEN CYCLES

08/25/2026 3 ü BETWEEN CYCLES

08/26/2026 3 ü BETWEEN CYCLES

08/27/2026 3 ü BETWEEN CYCLES

08/28/2026 3 ü BETWEEN CYCLES

08/29/2026 3 ü BETWEEN CYCLES

08/30/2026 3 ü BETWEEN CYCLES

08/31/2026 3 ü BETWEEN CYCLES

Contract: 649635001 Payment Estimate: 0003 Page: 4 of 7



Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00219264 Control 649635001

Category: 001 Description: MOWING AND LITTER REMOVAL OF HIGHWAY RIGHT OF WAYS THROUGHOUT
TRINITY COUNTY.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 10.00 0.00 0.00 $0.00

0065 07307020 0 STRIP MOWING AC $1.00 10.00 0.00 0.00 $0.00

0070 07307021 0 SPOT MOWING AC $1.00 100.00 0.00 0.00 $0.00

0075 07307022 0 FULL - WIDTH MOWING AC $34.43 3,651.50 0.00 1,830.00 $63,006.90

0080 07347001 0 LITTER REMOVAL AC $14.00 1,440.00 0.00 720.00 $10,080.00

0085 07347003 0 LITTER REMOVAL (SPOT) AC $1.00 10.00 0.00 0.00 $0.00

0090 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 1,000.00 -$1,000.00

Category 001 SubTotal $72,086.90

Total Item earnings this contract $72,086.90
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05057003 TMA (MOBILE OPERATION) DAY $1.00 10.00 0.00 $0.00

07307020 STRIP MOWING AC $1.00 10.00 0.00 $0.00

07307021 SPOT MOWING AC $1.00 100.00 0.00 $0.00

07307022 FULL - WIDTH MOWING AC $34.43 3,651.50 1,830.00 $63,006.90

07347001 LITTER REMOVAL AC $14.00 1,440.00 720.00 $10,080.00

07347003 LITTER REMOVAL (SPOT) AC $1.00 10.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 1,000.00 -$1,000.00

Total Item Earnings To Date $72,086.90
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