
Contract ID: 649641001

Project: RMC - A00219346

Highway:

District: PARIS

Contract: 03260103 County: GRAYSON

Award Amount: $224,885.00 Area Engineer: BRYAN ESMAILI-DOKI

Projected Amount $224,885.00 Area Number: 055

Adj Projected Amount $0.00

Contractor: TEXAS DRAINAGE INC.

Estimate Number: 0003 Letting Date: 03/19/2026

Estimate Paid: Award Date: 03/19/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 03/30/2026

Estimate Type: Progress Work Begin Date: 05/01/2026

% Complete 103.4 Accepted Date:

% Time Used: 25.21

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $232,541.64 $114,894.54 $117,647.10

Participating $0.00 $0.00 $0.00

Non-Participating $232,541.64 $114,894.54 $117,647.10

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $232,541.64 $114,894.54 $117,647.10

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/01/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 92 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 3

07/02/2026 3

07/03/2026 3

07/04/2026 3

07/05/2026 3

07/06/2026 3

07/07/2026 3

07/08/2026 3

07/09/2026 3

07/10/2026 3

07/11/2026 3

07/12/2026 3

07/13/2026 3

07/14/2026 3

07/15/2026 3

07/16/2026 3

07/17/2026 3

07/18/2026 3
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07/19/2026 3

07/20/2026 3

07/21/2026 3

07/22/2026 3

07/23/2026 3

07/24/2026 3

07/25/2026 3

07/26/2026 3

07/27/2026 3

07/28/2026 3

07/29/2026 3

07/30/2026 3

07/31/2026 3
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Worked Performed This Period

Project: RMC - A00219346 Control 649641001

Category: 001 Description: On Call Ditch and Culvert cleaning in Grayson and Fannin counties.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 04807001 000 CLEAN EXIST CULVERTS EA $224.95 178 $40,041.10 300.00 232.00

0075 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF $1.94 39900 $77,406.00 80,000.00 92,646.00

0070 05057001 000 TMA (STATIONARY) DAY $10.00 20 $200.00 100.00 42.00

Total Item Earnings This Estimate $117,647.
10
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Contract Line Items

Project: RMC - A00219346 Control 649641001

Category: 001 Description: On Call Ditch and Culvert cleaning in Grayson and Fannin counties.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04807001 0 CLEAN EXIST CULVERTS EA $224.95 300.00 0.00 232.00 $52,188.40

0065 05007002 0 MOBILIZATION (CALLOUT) EA $100.00 12.00 0.00 2.00 $200.00

0070 05057001 0 TMA (STATIONARY) DAY $10.00 100.00 0.00 42.00 $420.00

0075 07607001 0 DITCH CLEANING AND RESHAPING (FOOT) LF $1.94 80,000.00 0.00 92,646.00 $179,733.24

0080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0085 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0090 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0095 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $232,541.64

Total Item earnings this contract $232,541.64
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04807001 CLEAN EXIST CULVERTS EA $224.95 300.00 232.00 $52,188.40

05007002 MOBILIZATION (CALLOUT) EA $100.00 12.00 2.00 $200.00

05057001 TMA (STATIONARY) DAY $10.00 100.00 42.00 $420.00

07607001 DITCH CLEANING AND RESHAPING (FOOT) LF $1.94 80,000.00 92,646.00 $179,733.24

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $232,541.64
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