
Contract ID: 649644001

Project: MMC - A00219398

Highway:

District: EL PASO

Contract: 05262405 County: CULBERSON

Award Amount: $242,600.00 Area Engineer: Armando Ramirez

Projected Amount $242,602.00 Area Number: 050

Adj Projected Amount $0.00

Contractor: JOBE MATERIALS, L.P.

Estimate Number: 0002 Letting Date: 05/05/2026

Estimate Paid: ü Award Date: 05/07/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 05/26/2026

Estimate Type: Progress Work Begin Date:

% Complete 10.78 Accepted Date:

% Time Used: 14.52

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $26,141.34 $26,141.34 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $26,141.34 $26,141.34 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $26,141.34 $26,141.34 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/06/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 53 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 29

Total Period Days: 29 0 29 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 2

08/02/2026 2

08/03/2026 2

08/04/2026 2

08/05/2026 2

08/06/2026 2

08/07/2026 2

08/08/2026 2

08/09/2026 2

08/10/2026 2

08/12/2026 2

08/13/2026 2

08/14/2026 2

08/16/2026 2

08/17/2026 2

08/18/2026 2

08/19/2026 2

08/20/2026 2
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08/21/2026 2

08/22/2026 2

08/23/2026 2

08/24/2026 2

08/25/2026 2

08/26/2026 2

08/27/2026 2

08/28/2026 2

08/29/2026 2

08/30/2026 2

08/31/2026 2
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00219398 Control 649644001

Category: 001 Description: Flexible Base (Material Only)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80107211 0 FL BS(TY D GR 4)(DEL)(ST1) TON $29.25 600.00 0.00 0.00 $0.00

0065 80107212 0 FL BS(TY D GR 4)(DEL)(ST2) TON $23.00 600.00 0.00 0.00 $0.00

0070 80107213 0 FL BS(TY D GR 4)(DEL)(ST3) TON $67.75 400.00 0.00 385.85 $26,141.34

0075 80107214 0 FL BS(TY D GR 4)(DEL)(ST4) TON $86.00 400.00 0.00 0.00 $0.00

0080 80107215 0 FL BS(TY D GR 4)(DEL)(ST5) TON $55.00 1,000.00 0.00 0.00 $0.00

0085 80107216 0 FL BS(TY D GR 4)(DEL)(ST6) TON $48.00 1,500.00 0.00 0.00 $0.00

0090 80107217 0 FL BS(TY D GR 4)(DEL)(ST7) TON $45.50 500.00 0.00 0.00 $0.00

0095 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0100 96057009 MMC/TMC ACTUAL DAMAGES DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $26,141.34

Total Item earnings this contract $26,141.34
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80107211 FL BS(TY D GR 4)(DEL)(ST1) TON $29.25 600.00 0.00 $0.00

80107212 FL BS(TY D GR 4)(DEL)(ST2) TON $23.00 600.00 0.00 $0.00

80107213 FL BS(TY D GR 4)(DEL)(ST3) TON $67.75 400.00 385.85 $26,141.34

80107214 FL BS(TY D GR 4)(DEL)(ST4) TON $86.00 400.00 0.00 $0.00

80107215 FL BS(TY D GR 4)(DEL)(ST5) TON $55.00 1,000.00 0.00 $0.00

80107216 FL BS(TY D GR 4)(DEL)(ST6) TON $48.00 1,500.00 0.00 $0.00

80107217 FL BS(TY D GR 4)(DEL)(ST7) TON $45.50 500.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $26,141.34
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