
649645001CONTRACT ID:

PROJECT: RMC - A00219414

CONTRACT:

02261708

PROJECTED AMOUNT: $64,120.00

CONTRACTOR:

HIGHWAY: US0079

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

RHINO EQUITY, LLC

Jeff Miles, P.E.

MILAM

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

02/10/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/04/2026

02/10/2026

ESTIMATE PAID:

 181

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/03/2026

$64,120.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $64,878.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 49.59

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 13.87

$0.00 $8,891.00 $8,891.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $8,891.00 $8,891.00 

$0.00 $0.00 $0.00 

$0.00 $8,891.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,891.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 181

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/03/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649645001PROJECT CONTROLRMC - A00219414

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  3.000  0.000  1.00  1.00

0065 05057001 000 TMA (STATIONARY) DAY  50.000  45.000  0.000  5.00  250.00

0075 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  110.000  350.000  0.000  73.00  8,030.00

0080 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  120.000  100.000  0.000  20.00  2,400.00

0085 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  150.000  30.000  0.000  2.00  300.00

0090 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  175.000  15.000  0.000  2.00  350.00

0095 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  200.000  10.000  0.000  2.00  400.00

0100 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  200.000  5.000  0.000  1.00  200.00

0130 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  4.00 -3,040.00

Category Subtotal $8,891.00

649645001RMC - A00219414PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 07527004 000 STUMP REMOVAL EA  100.000  5.000  0.000  0.000  0.00

0105 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  250.000  2.000  0.000  0.000  0.00

0110 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  250.000  2.000  0.000  0.000  0.00

0115 07527013 000 TREE REMOVAL (60" - 72" DIA) EA  250.000  2.000  0.000  0.000  0.00

0120 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0125 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0135 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0140 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,891.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  1.000  1.00 3.00

05057001 000 DAY  50.000TMA (STATIONARY)  5.000  250.00 45.00

07527005 000 EA  110.000TREE REMOVAL (4" - 12" DIA)  73.000  8,030.00 350.00

07527006 000 EA  120.000TREE REMOVAL (12" - 18" DIA)  20.000  2,400.00 100.00

07527007 000 EA  150.000TREE REMOVAL (18" - 24" DIA)  2.000  300.00 30.00

07527008 000 EA  175.000TREE REMOVAL (24" - 30" DIA)  2.000  350.00 15.00

07527009 000 EA  200.000TREE REMOVAL (30" - 36" DIA)  2.000  400.00 10.00

07527010 000 EA  200.000TREE REMOVAL (36" - 42" DIA)  1.000  200.00 5.00

96057006 DOL -760.000WORK ORDER LIQUIDATED DAMAGES  4.000 -3,040.00 1.00

$8,891.00TOTAL ITEM EARNINGS TO DATE


